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Review of the Woodridge Park District Policies, Programs and Services (Updated 7/20/21) 
 

The review of policy and procedures is being conducted in accordance with the Americans with Disabilities Act (ADA). The ADA requires all public 
entities to review their polices and procedures to determine if any discriminate against a person with a disability participating in their programming. 
Integration and inclusion of people with disabilities within a program is a fundamental principle of the ADA (28 C.F.R. §35.130(a)). 
 
A public entity such as a park district cannot offer an opportunity that is not equal to or not as effective as what is provided to others. In addition, 
no eligibility criteria for participation in a program can not be used to screen out people with disabilities either directly or indirectly unless the 
criteria is necessary for the program’s activity. The intent is to provide equal access to all programs offered by the park district (28 C.F.R. 
§35.130(b)(1)(i)(-(iv),(vii)). 
 
Park districts can make reasonable modifications to policies and procedures to avoid discrimination to a person with a disability. A modification is 
not required if it would fundamentally change the nature of the program or activity. In addition, it would not be required to be changed if it would 
cause a direct threat to that person or other participants.  (28 C.F.R. §35.104, 28 C.F.R. §35.130(b)(7), 28 C.F.R.§35.150(a)(3)) and 28 C.F.R. 
§36.208). 
 
No surcharges can be charged by the public entity to cover the cost of effective communication, program modifications or access features and 
they may not impose any additional requirements or burdens on people with disabilities that they do not require of all participants in the program 
(28 C.F.R.§35.130(f)).  
 
All programs must be offered in as integrated setting as possible. Separate programs and activities are permitted only when this design ensures 
equal opportunity for a person with a disability. When a separate program is offered, qualified individuals with a disability cannot be excluded from 
participating in regular programs if they choose to do so (28 C.F.R. §35.130(b)(2);(d).  
 
When the park district contracts with another organization to provide programs and services to the entity’s constituents, the park district must 
ensure that, the contractor provides services and activities in a nondiscriminatory manner that are consistent with the requirements of Title II of the 
ADA (28 C.F.R.§35.151(Preamble)).  
 
In relationship to contractors, the park district cannot discriminate against a company that employs a person with a disability. The acceptance or 
non-acceptance of a company must be determined by their qualifications only (28 C.F.R. §35130(b)(5).  
 
The park district must designate a person as the ADA Coordinator. This person is responsible to continue the barrier removal process by 
determining an approximate date for removal and recording when changes have been made. In addition, they are available to answer questions or 
concerns by the public related to accessibility issues. Their contact information should be provided on the website and printed materials such as 
your brochure.  
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Communication 

• Review all websites using a program that reviews their level of accessibility. See products at a site such as Web Accessibility Initiative 
from the World Wide Web Consortium.  

• Provide materials in alternate formats. If the materials such as a registration form is not provided on the website, provide large print 
versions for a person with limited sight to fill out. Services and materials are available upon request.  

• Provide qualified sign language interpreters at all public meetings. Gather a list of sign language interpreters for programs as needed. 
Services are available upon request / Board Meeting Agendas includes the following statement, “Any individual with a disability requiring a 
reasonable accommodation in order to participate in this meeting should contact Suzy Ravasio, Woodridge Park District, at least five days 
in advance of the next scheduled meeting. She can be reached at 2600 Center Drive, Woodridge, IL 60517, at Voice (630) 353-3331, 
Email sravasio@woodridgeparks.org.” 

• Assistive listening devices should be available for any public meetings or programs. A portable unit would be usable in various locations 
and situations.  

• Provide Braille versions of information. Services and materials are available upon request. 

• Provide general information of programs on a disk for a person to access at home. Typical information is available on District’s website, 
but will provide accommodations upon request.  

• Purchase a TTY system at your main phone. Include the TTY number in all your publications. Users typically communicate with the District 
via a relay service and/or accessible website. 

• Provide pad of paper at all public locations if communication by writing is the only means at the moment. Available at all facility locations.  
 
Brochure and Registration 

• Provide in all brochures efforts to comply with the Americans with Disabilities Act (ADA). Include information to encourage their comments 
and suggestions. Accommodation statements are provided in the activity guides posted on website.  

• Include within your registration form a space asking if a person needs a reasonable accommodation to participate in a program. Statement 
included on registration form. Provide additional space for them to comment on their accommodation or number to call to receive 
additional information. Provision addressed on registration form.  

• Provide contact information for the person responsible as the ADA Coordinator for the park district. ADA Coordinator provided on website. 
 
Parks and Facilities 

• Locate all loose items away from all clear floor spaces. Ongoing. Provide trash cans, picnic tables, benches, etc. along accessible routes. 
Some items may also need additional access features such as a concrete pad underneath them or to a side.  

• Train janitorial staff to place all loose items in restrooms such as garbage cans away from the clear floor space requirements of sinks, 
hand dryers, paper towel dispensers, soap dispensers, etc. Ongoing  

• Provide a regular schedule to trim all trees and bushes from protruding into an accessible route. Ongoing 

• Provide a minimum of once a week regarding of engineered wood fiber in playgrounds and other locations to keep the surface accessible.  
Ongoing 



Review of Policies, Programs and Services                                    ACTServices, Inc.   Page 3 (Updated 7/20/21)  
                                                                                    (630) 303-3677 

• Provide a service dog policy to allow qualified dogs to attend programs with their owners. Evaluate all locations and programs to 
determine if a service animal may not be appropriate. Completed – see Regulation Ordinance 6.3.1.a 

• Have all construction contracts noted to meet all code requirements of the Americans with Disabilities Act Accessibility Guidelines 
(ADAAG) and the Illinois Accessibility Code (IAC). Under review 

• Note in all construction documents that the cross slope not exceed 2%. Ongoing 
 
Staff Training and Development 

• Provide in all staff manuals information on appropriate and inappropriate language to use for a person with a disability.  

• Provide disability awareness trainings for staff. 
 
Transportation 

• If the park district provides transportation, then an accessible vehicle must be available as a request is made. Accessible bus available 

• If renting transportation, determine that the company has available accessible vehicles if necessary when requested by a participant. Not 
applicable 

• Option: Providing a policy to rent only accessible vehicle ensures that accessibility is provided.  
 
 
Woodridge Park District Policy and Procedure Manual Review 
The following comments are from a review of the Woodridge Park District Comprehensive Policy and Procedures Manual. This manual had been 
revised on October 7, 2008 and revised again on January 13, 2009.  
 
The manual will be reviewed using Title II of the Americans with Disabilities Act (ADA). Title II is the section of the ADA that is for state and local 
governments. These regulations are intended to prohibit public entities from discriminating against or excluding people from programs, services or 
activities based on their disability. Policies and procedures of a public entity must be modified when necessary to avoid discrimination against a 
person with a disability (28C.F.R.§35.130(b)(7). This is not required if the change would fundamentally change the nature of the service, program 
and/or activity or the change would create a safety or health issue.  
 
This review does not include a review of employee or employment practices. Title I of the ADA concern all employment issues related to a person 
with a disability. Many of the changes or modifications are based on a case-by-case basis that cannot be anticipated until a person applies or a 
present employee is faced with a disability. It is recommended to visit the Access Board website at www.access-board.gov for additional 
information.    
 
The following comments will look at specific sections within the manual. The ability to anticipate the various needs of a person with disabilities is 
not possible. The review will provide the general recommendations under Title II of the ADA. Additional modifications, auxiliary aids or assistance 
may need to be considered to accommodate a person with a disability.  
 
1.4 Volunteer Policy 

http://www.access-board.gov/


Review of Policies, Programs and Services                                    ACTServices, Inc.   Page 4 (Updated 7/20/21)  
                                                                                    (630) 303-3677 

• Similar to the requirements under Title I of the ADA for employees, clarify the specific activities required for volunteer positions. Include 
specific information on the physical nature of the positions (need to lift 50 lbs. or more, must stand for long periods of time, etc.). 
Modifications to the positions or auxiliary aids can be made or provided to the volunteer to meet their unique abilities and skills. 

  
2.4 Orientation of Newly Elected/Appointed or Candidates for Park District Board  

• As needed provide materials in adapted formats (Braille, large print, audio, etc) to assist a new board member with a disability. To be 
provided upon request. 

• For tours, anticipate the access level of the sites (See Transition Plan) and plan accordingly to the ability of the new board member with a 
disability. Noted 

• Provide assistive listening devices for presentations and tours for individuals with hearing impairments. Will provide upon request.  
 
2.11 Vacancies of Board Members 

• Clarify “becomes under legal disability” for board members. You may want to include that the term disability as defined by the ADA. Added 
to Policy II.2.13 Also, clarify that a person that is or maybe come disabled is unable to perform their tasks even with auxiliary aids and 
modifications can then be removed from that position. Under legal review. 

 
2.17 Regular Meetings and Continued Meetings 

• As noted in the Transition Plan, all websites that communicates information to the public and board members needs to be reviewed for 
effective communication to people with various disabilities. Noted. Policy II.3.1 and Website includes a statement, “The Woodridge Park 
District strives to comply with the 1990 Americans with Disabilities Act (ADA). If you or any member of your family needs special 
assistance or accommodations, and plans on attending a Park Board meeting, please call the Community Center 24 hours in advance of 
the meeting (630) 353-3300, and accommodations will be provided.” 

 
2.19 Place of Meetings 

• When relocating meetings to other locations, take into consideration the accessibility of the site. For example if the meeting is held for part 
of the time at a construction site, and is noted to the public, advise them of the difficulty in accessibility. But consider areas at the site that 
are accessible and can be used for reconvening. Noted 

• Also, when relocating to another facility consider its access before confirming the site for the meeting. Noted. 

• Consider the possibility of a portable assistive listening device to allow for effective communication to the public or board members. This 
would be especially helpful if moving around a site. Shall be made available upon request.  

 
2.21 Order of Business 

• Provide the agenda in an alternate format as needed. Shall be made available upon request 

• Provide the board packets in alternate formats as needed. Shall be made available upon request 

• When the website is reviewed for its level of accessibility, as new items are added, such as the board agenda, continually update them to 
be accessible to people with various disabilities.  
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2.24 Official Minutes 

• Provide the official minutes in alternate formats as needed. Will be made available upon request. 

• As noted previously, when the website is reviewed and upgraded for accessibility, have any new items that are added to also provide 
various levels of accessibility to the public that reviews them. Noted 

 
2.25 Rules of Conduct of Meetings by the Board of Park Commissioners 

• This section looks at the use of telephone or video conferencing for meetings. This maybe a format that board members or the public may 
find easier for “attending” meetings. Additional consideration of this and other technologies maybe necessary for future meetings. Policy 
II.3.15 includes personal disability as a legal reason to attend a board meeting without being physically present. 

 
2.27 Policy Regarding Verbatim Record of Closed Meetings 

• Consideration maybe be necessary to provide the closed meetings tapes in a transcription and then available in an alternate format. 
Provide on an as needed request. Under legal review pursuant Policy II.3.14 

 
3.1 Americans with Disabilities Act (ADA) Compliance 

• Update the first sentence to note that this is for the Americans with Disabilities Act of 1990 not 1991. Completed. 

• Provide some additional information noting that the programs would be updated according to Title II of the ADA. See revised Policy III.1.2 

• Also, note that employment would be updated according to Title I of the ADA. See revised Policy III.1.2 

• Additional information of the Transition Plan, availability of alternate format of materials, compliance with the Illinois Accessibility Code 
should also be noted. See revised Policy III.1.2 

 
3.4 Communicable Disease Policy 

• Provide a note that the ADA does provide protection as to individuals who have diseases that cause or create disabilities as defined under 
the ADA. Policy update in progress. 

 
3.6 Environmental Policy 

• Also, consider a note those individuals with respiratory illness, disabilities or allergies that can be affected by various products as well. 
Completed – see Policy III.1.20 

 
3.10 ADA Grievance Procedures 

• Provide an alternate means for filing a complaint such as a personal interview or recording if they are unable to personally provide a 
complaint in a written format. Completed – see Policy III.1.3, Section A.7 

 
3.12 Freedom of Information Request Procedures 
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• Provide the application in an alternate format such as large print or have the ability to fill it out online. FOIA forms are not required under 
FOIA and therefore email requests or other written formats are acceptable 

• Public records should be available in alternate formats such as large print, Braille, audio, etc. Under legal review 
 
5.1 Recreation Programming Revenue Policy 

• Provide a statement in this section that a person cannot be charge directly for the cost of auxiliary aids, sign language interpreters, 
materials in alternate formats, etc. The cost for these aids and materials must be distributed to all participants and be a part of operation of 
the programs. Completed – see Policy V.1.1. 

 
5.5 Behavior Policy (participants, parents, guardians, spectators) 

• Provide or have available the behavior policy in alternate formats. Available upon request. Behavior Policy is uploaded to ADA compliant 
website. 

 
6.2 Picnic Area Permit Procedures 

• Provide the application in an alternate format. Available upon request. 

• Provide the application online to be able to fill it out. Following statement provided on website and Park Shelter Manual stating, “The 
Woodridge Park District strives to comply with the 1990 Americans with Disabilities Act (ADA). If you or any member of your family needs 
special assistance in registering for a rental in an alternate format, please contact the Customer Service staff at the Athletic Recreation 
Center (ARC) at (630) 353-3400, or by email at mail@woodidgeparks.org and accommodations will be provided.” 

• Include all park rules in alternate format or posted on the park district website. Posted on website under Policies & Ordinances 
 
6.3 Community Center Rental Procedures and Rules 

• Provide the application in an alternate format.  Following statement provided on website, “The Woodridge Park District strives to comply 
with the 1990 Americans with Disabilities Act (ADA). If you or any member of your family needs special assistance in registering for a 
rental in an alternate format, please contact the Customer Service staff at the Athletic Recreation Center (ARC) at (630) 353-3400, or by 
email at mail@woodidgeparks.org and accommodations will be provided.” 

• Provide the application online to be able to fill it out. See above  

• Include all community center rules in alternate format or posted on the park district website. Posted on website 
 

7.1 The Americans with Disabilities Act and Accommodating the Physically Challenged 

• Re-title the last part of the section; Person’s with a Physical Disability rather than physically challenged. This is presently the preferred 
language to use. Handbook revised to refer to Manual 1 Policies & Procedures 

• Would recommend the staff “not assist” persons through the locker room or office. This is very general and open to interpretation. If staff 
helps a person that is mobility challenged and their technique causes or allows them to fall, then the park district could be liable. Revised. 

• It is recommended that the friends or family of the person with the physical disability use an alternate entrance if easier for entering. Noted 
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• Also, provide them with information on the Unisex restrooms if assistance is required for the person to change into their swimwear and 
take care of other essentials. Private changing areas are available. 

 
7.1 Storm Procedures 

• Have staff aware that hearing impaired patrons may not have heard the PA system announcement. They may need to go to different 
people to alert them of the storm situation. Person to person contact procedure used. Alternate audio/visual systems under review. 

• Consider an electronic sign that can be updated with weather or other emergency information. This could be used for other information 
such as a lost child, lost items, etc. Audio/Visual warning weather alert system budgeted FY2021 

 
8.1.1 Equal Employment Opportunities 

• This would come under Title I of the ADA and should be noted in at least one of the sections under personnel administration. Completed – 
see Policy VIII.1.3 

 
8.3.52 Disability Discrimination 

• Provide information or note Title 1 of the ADA in this section. Completed – see Policy VIII.3.12 
 
8.8.1 Employee Conduct and Cooperation 

• As noted earlier in Chapter 8.3.52, Disability Discrimination, that some policy and/or procedures may need to be modified for the individual 
with the disability to complete their job. For example, item #3 may need to be modified so the person takes a lunch earlier or later for 
taking medications, needing to lay down for a short time to rest, etc. As noted, this would be on a case-by-case basis. Noted 



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.1

No accessible route 

of 7' is provided to 

the east bleachers. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $              225.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.2

No curb ramp is 

provided to connect 

to the accessible 

route to the east 

bleachers. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,150.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.3

No companion 

seating is provided 

to the east 

bleachers. 

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

C
Park 

District
 $              950.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

63rd Street Park: a medium sized neighborhood park with multiple amenities. The park provides a parking lot, ball diamond, playground, two basketball courts, bikeway path and open 

green space areas. This park is located between the Summerhill Park and the Willow Creek School. This park because of its location and features would be recommended to be a 

priority park.  

159

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): replacement of bollard at entry points w/ single, foldable bollards (2012); development of accessible walk connecting public walk to the 

baseball field, parking lot and asphalt path (2015); development of accessible baseball dugouts and spectator spaces (2015); installation of an accessible drinking fountain (2015); 

installation of port-a-john blinder for accessible unit on accessible route (2015); and patching and repaving of asphalt path (2016/2017), parking lot repaving and restriping (2020).  

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.4 160

No accessible route 

is provided to the 

east player bench 

for 10'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

C
Park 

District
 $              425.00 2015-2019

Provided w/ 

2015 Baseball 

Improvements

63.5 161

No accessible route 

is provided to the 

ballfield entrance for 

27'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Area of Sport Activity 

Accessible Route 

Recommendation: 

Provide an accessible 

route that is a minimum 

36" wide with running 

slopes no steeper than 

5% and cross slopes no 

steeper than 2%. 

C
Park 

District
 $              825.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.6

No accessible route 

is provided to the 

equipment boxes for 

16'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $              500.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.7

No curb ramp is 

provided to tie into 

this new accessible 

route at the access 

aisle. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,150.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

162

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.8 163

No accessible route 

of 49' is provided to 

the south bleachers. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,475.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.9

No companion 

seating is provided 

to the south 

bleachers. 

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

C
Park 

District
 $              950.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.10 164

No accessible route 

is provided to the 

south player bench 

for 11'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

C
Park 

District
 $              330.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.11 165

No accessible route 

is provided to the 

south ballfield 

entrance for 27'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Area of Sport Activity 

Accessible Route 

Recommendation: 

Provide an accessible 

route that is a minimum 

36" wide with running 

slopes no steeper than 

5% and cross slopes no 

steeper than 2%. 

C
Park 

District
 $              825.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.12 168

The portable toilet is 

not of an accessible 

design, is not on an 

accessible route 

and does not 

provide a curb ramp 

to an accessible 

route. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route. Provide 

an new curb ramp and 

accessible route or 

relocated to an accessible 

surface and route. 

C
Park 

District  N/A 2011-2015
Provided w/ 

2015 Baseball 

Improvements

63.13 152

The accessible 

parking space near 

the portable toilet 

does not provide a 

fine sign. 

IAC 

400.310(c)(7

)

Provide a fine sign with a 

fine of $300.

C
Park 

District
 $                50.00 2011-2015

Completed 

by WPD 

Maint.

166 2011-2015

Permanent 

receptacles 

located along 

accessible 

routes const. in 

2015 w/ 

Baseball Imp.

167

170

63.15 169

The entrance into 

the bikeway at the 

northeast entrance 

does not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 
NA

Park 

District
 $           1,000.00 NA

 $                50.00 

Trash Can 

Recommendation: 

Relocate the trash can to 

be within 24" of the 

walkway. Locate trash 

cans on an accessible 

route as part of your 

regular policy.

C
Park 

District

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.8

Three trash cans, 

two at the ballfield 

and one near the 

bikeway are not on 

an accessible route. 

63.14

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.16 171

The transition 

between the gutter 

and the asphalt 

bikeway creates an 

abrupt transition too 

high at 1". 

ADAAG 4.3 Replace section of gutter 

to provide a smooth 

transition.

C
Park 

District
 $              500.00 2010-2014

Replaced w/ 

2015 Baseball 

Improvements

63.17 172

The bikeway cross 

slope at the curve 

near the right field of 

the ball diamond is 

too steep at 2.6% to 

4.9% for 61'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           3,675.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.18 173

A gap near the 

center field is too 

wide at 1 1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              500.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.19 174

The cross slope of 

the bikeway 

between the 

baseball field and 

the basketball court 

is too steep at 2.6% 

to 3.5% for 69'. This 

is on one side of the 

bikeway while the 

other side is within 

access standards. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           4,150.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.20 176

No accessible route 

is provided to the 

basketball court for 

14'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

Park 

District
 $              425.00 2021-2025

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.21 177

The new walkway 

up to the bench has 

a cross slope too 

steep at 2.6% to 

3.9% for 9'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $              500.00 2021-2025

63.22 179

The slide has a 

ramp coming up to it 

but does not provide 

a transfer platform 

to maneuver out of 

a wheelchair onto 

the slides. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Provide a transfer 

platform at the slide that is 

between 11" and 18" 

above the playground 

surface. 

2
Park 

District
 $           1,750.00 2021-2025

63.23

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
1  $           1,150.00 2021-2025

63.24

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1  $              675.00 2021-2025

63.25 186

The height of the 

older child/adult 

swing is too high at 

41".

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. 

M-1
Park 

District
 $              100.00 2011-2015

Addressed 

w/ Regular 

Maint.

No accessible route 

is provided to the 

playground surface 

from the bikeway or 

at the ramp. 

184
Park 

District

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.26 187

The cross slope 

near the slide is too 

steep at 4.5%. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.2

Playground 

Recommendation: 

Provide regular 

maintenance of the 

surface to provide a 

running slope no steeper 

than 6.3% and a cross 

slope no steeper than 2%. 

The surface should meet 

all ASTM standards for 

fall zones. 

M-2
Park 

District
 $              200.00 2011-2015

Addressed 

w/ Regular 

Maint.

63.27 188

The cross slope of 

the bikeway west of 

the playground 

bench is too steep 

at 2.6% to 3.9% for 

79'. This includes a 

gap too wide at 1".

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           4,750.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.28 190

The cross slope of 

the bikeway just 

east of the triangular 

sidewalk area is too 

steep at 2.6% to 

5.25 for 29'. The 

area includes a dip 

and broken asphalt. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           1,750.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.29 191

The northwest part 

of the "Y" has a 

cross slope too 

steep at 2.6% to 

3.1% for 16'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $              975.00 2021-2025

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.30 197

The bollards into the 

entrance at the 63rd 

Street Park 

triangular area are 

too narrow at 29 

1/2" on the west and 

30" on the east. 

ADAAG 

4.13.5

Provide a clear opening 

width of at least 32" wide 

at one of the bollards. 

C
Park 

District
 $              250.00 2011-2015

Bollards cut 

flush w/ 

asphalt and 

center fold-

down bollard 

installed 

(2012)

63.31 198

A gap west of the 

"Y" on the bikeway 

is too wide at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2016-2020

Sawcut and 

Patching 

Completed 

in 2016.

63.32 199

The cross slope of 

the bikeway west of 

the triangle area 

and east of the 

bench is too steep 

at 2.6% to 3.5% for 

24'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           1,450.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.33 200

The cross slope 

west of the bench is 

too steep at 2.6% to 

3.2% for 37'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           2,225.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.34 201

The bikeway 

between the bench 

and basketball court 

has a gap too wide 

at 1 3/8". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              500.00 2016-2020

Sawcut and 

Patching 

Completed 

in 2016.

63.35 202

The cross slope of 

the bikeway to the 

east of the 

basketball court is 

too steep at 2.6% to 

4.8% for 78'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           4,680.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.36 203

A gap near the 

southeast corner of 

the basketball court 

is too wide at 1 1/8". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              500.00 2016-2020

Sawcut and 

Patching 

Completed 

in 2016.

63.37 78

The gap on the 

south side of the 

basketball court is 

too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.38 77

A gap near the 

walkway and 

basketball court is 

too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2006-2010

Corrected w/ 

2010 

Asphalt 

Resurface.

63.39 76

A gap between the 

walkway and the 

bollard is too wide at 

1 3/4" to 2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2006-2010

Corrected w/ 

2010 

Asphalt 

Resurface.

63.41 73

The spacing 

between the 

bollards is too 

narrow at 30" for the 

west opening and 

31" for the east 

opening. 

ADAAG 

4.13.5

Provide a clear opening 

width of at least 32" wide 

at one of the bollards. 

C
Park 

District
 $              250.00 2011-2015

Bollards cut 

flush w/ 

asphalt and 

center fold-

down bollard 

installed 

(2012)

63.42 72

A gap just south of 

the bollard is too 

wide at 3/4" to 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2006-2010

Corrected w/ 

2010 

Asphalt 

Resurface.

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.43 71

A gap south of the 

bollard, near the 

sidewalk and sign is 

too wide at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2010-2014

Corrected w/ 

2010 

Asphalt 

Resurface.

63.44 79

A gap on the 

bikeway at the 

southwest corner of 

the basketball court 

is too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              250.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.45 80

The cross slope of 

the bikeway 

between the bridge 

and basketball court 

is too steep at 2.6% 

to 3.9% for 84'. This 

includes a gap too 

wide at 1" near the 

drain. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           5,050.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.46 82

A gap between the 

bridge and 

basketball court is 

too wide at 2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              250.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.47 83

A gap just to the 

east of the bridge is 

too wide at 1 1/2" to 

2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              250.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.48 84

The east side of the 

bridge has an 

abrupt transition too 

high of 1" where the 

concrete and the 

asphalt meet. 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C
Park 

District
 $              500.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 10



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.49 85

A gap where the 

concrete and the 

wood of the bridge 

on the east side 

meet is too wide at 

1". 

ADAAG 4.3 Fill in or replace section of 

concrete or move wood to 

provide a flush transition 

or an opening no greater 

than 1/2'.
1

Park 

District
 $              500.00 2021-2025

63.50 86

The bridge has a 

space under the 

bottom rail too high 

at 10 3/4".

ADAAG 

4.8.7

Provide an edge 

protection that is a 

minimum of 2" high on 

both sides of the bridge. 1
Park 

District
 $           1,000.00 2021-2025

63.51 87

The running slope 

of the east side of 

the west bridge is 

too steep at 5.6% to 

13.8% for 21'. 

ADAAG 

4.8.5

The running slope for the 

bridge will probably not be 

corrected until the bridge 

is replaced. Until that time 

install handrails on both 

sides of the bridge. 
1

Park 

District
 $           2,350.00 2021-2025

63.52 88

The wood planking 

on the bridge has 

gaps at 1" wide in 

four places. 

ADAAG 4.3 Rearrange the boards to 

provide a flush transition 

and an opening no 

greater than 1/2'. 1
Park 

District
 $              500.00 2021-2025

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 11



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

FP.1 880

A portable toilet is 

provided but is not 

on an accessible 

route for 12'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           375.00 2011

Added new 

accessible port-

a-john  w/ 2011 

park 

improvements.

FP.2 881

A branch protrudes 

out into the walkway 

near the portable 

toilet at 62" AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2006-2010

Pruning 

completed as 

regular 

maintenance 

beginning in 

2010.

Falconridge Park: a medium size neighborhood park across the street from the Orchard Hill Park. This park provides a parking lot, walking path with benches, soccer fields (youth), a 

playground, two picnic tables and a large green space comprised of woodland and wetlands. The park is on a corner and has public sidewalks on the east and south sides. There is 

presently no accessible routes to the soccer fields. Because these soccer fields look smaller than the other soccer fields, it would be recommended to make this a priority for correction 

of accessibility issues.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. 

The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been 

adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): addition of ground level playground components and development of accessible ramps (2011), development of accessible walking 

paths with accessible site furnishings (2011), and development of an accessible pad located along new walking path to accomodate accessible portable restroom unit (2011). 

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

Park 

District

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

2
Park 

District

FP.4 904

No accessible route 

is provided to the 

south team benches 

for 120' or 

wheelchair 

accessible space. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

2
Park 

District
 $        3,690.00 

Under review 

due to revised 

standard

FP.5 903

No accessible route 

is provided to the 

playground, east 

picnic table or trash 

can for 172', 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. C
Park 

District
 $        5,175.00 2011

Added new 

accessible 

walk 2011 site 

improvements.

FP.3

The south field 

public bleacher do 

not have an 

accessible route to 

them for 20' or 

provide an 

accessible 

companion seating. 894  $        1,550.00 

Under review 

due to revised 

standard

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

2

FP.7 902

A trash can is not 

provided on an 

accessible route. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.8

Trash Can 

Recommendation: When 

an accessible route is 

provided, relocate the 

trash can to be within 24" 

of the walkway. Locate 

garbage cans on an 

accessible route as part of 

your regular policy.

C
Park 

District
 $             50.00 2011

Trash can  

provided along 

accessible 

route 

developed w/ 

2011 site 

improvements.

FP.6  $        2,900.00 

No accessible route 

is provided to the 

north bleachers for 

65' (if a route to the 

playground is 

provided) or 

provides accessible 

companion seating.905

Under review 

due to revised 

standard

Park 

District

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

901

902

FP.9 897

A 4 1/2"timber 

surrounds the 

playground. 

ADAAG 4.3.3 Provide at least a 32" 

clear opening when an 

accessible route connects 

the playground to the 

parking lot. 
C

Park 

District
 $           100.00 2011

Accessible 

playrgound 

ramps (2) 

provided w/ 

2011 site 

improvements.

FP.10 899

The transfer 

platform is too high 

off the ground at 21 

1/2". 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Regrade some 

engineered wood fiber to 

provide a transfer platform 

height between 11" - 18" 

AFF. 

2
Park 

District
 $           100.00 2026-2030

C
Park 

District
 $        1,650.00 

Picnic Table 

Recommendation:         

Follow Outdoor 

Developed Area Report 

that states 50% of picnic 

tables, but no less than 

one, be of accessible 

design, and 40% of 

accessible design tables 

be connected to an 

accessible route. 

Relocate or purchase an 

accessible picnic table 

($750) and locate it on an 

accessible surface ($900). 

Tie the accessible picnic 

table into the new 

accessible route from the 

parking lot.

FP.8

Two picnic tables 

are provided that 

are located in the 

grass and do not 

provide the 27" 

knee clearance. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.5

2 accessible 

picnic tables  

provided along 

an accessible 

route 

developed w/ 

2011 site 

improvements.

2011

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

FP.11 898

The playground has 

eight elevated play 

components but 

only one ground 

level play 

component.

Proposed 

Play Area 

Guidelines 

New ADAAG 

240.2

Playground 

Recommendation: 

Provide two more ground 

level play component that 

provides a rocking, 

swinging, sliding, or 

climbing experience.

C
Park 

District
 $        1,000.00 2011

Provided two 

new 

groundlevel 

components to 

meet 

requirement w/ 

2011 site 

improvements.

FP.12 900

The bridge that 

connects to the 

other elevated play 

components is too 

narrow at 14 1/2" 

wide. 

Proposed 

Play Area 

Guidelines & 

Proposed 

New ADAAG 

1008.2.4.2

Playground 

Recommendation: If 

possible, provide a 

minimum clear width of 

36". A narrowing to no 

less than 32" is permitted 

for no more than 24". If 

this is not possible 

consider replacing the 

playground equipment.

2
Park 

District
 $        1,500.00 2026-2030

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JS.1 530

The branch over the 

sidewalk between 

the entrance to the 

park and the public 

parking at the strip 

mall protrudes at 

68". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2011-2015

Pruning 

Completed in 

2010. Tree 

Removed w/ 

parking lot and 

facility 

development 

2015-2016.

JS.2 535

A branch in this 

middle sidewalk 

section between the 

driveways near the 

south curb ramp 

protrudes at 76". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1
Park 

District
 $           100.00 2011-2015

Pruning 

Completed in 

2010. Tree 

Removed w/ 

parking lot and 

facility 

development 

2015-2016.

ARC Soccer Fields: a neighborhood park with four soccer fields. This park is located just south of the Janes Avenue Park  of which the soccer field is recommended to be made 

accessible. If that park is completed before this one then games/practices could be located at this new site as needed. However because this is likely a high use area, this park maybe 

considered to have at least two fields with an accessible route and accessible viewing areas. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. 

The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been 

adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): development of new, permeable paver parkiang lot w/ handicap parking stalls, truncated domes and carriage walk connection to public 

walk and intra-lot crosswalks linking to Athletic Recreation Center (2016); installation of port-a-john blinder for accessible unit on accessible route (2017); and picnicking shelter featuring 

accessible tables (2017).

ARC Soccer Fields (Formerly Janes Ave. Soccer Fields)

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JS.3 536

A branch in this 

middle sidewalk 

section between the 

driveways protrudes 

at 73". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2011-2015

Pruning 

Completed in 

2010. Tree 

Removed w/ 

parking lot and 

facility 

development 

2015-2016.

543

Two accessible 

parking spaces are 

provided but the 

running slope of 

these spaces and 

access aisles are 

too steep at 3.2% to 

4.4%. 

IAC 400.310(c)

2011-2015

544 2011-2015

JS.5

No accessible route 

is provided to the 

portable toilets for 

13'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           390.00 2016-2020

Accessible 

route 

developed w/ 

facility 

development  

2015-2016. 

Permanent Port-

a-john location 

developed in 

2017. 

JS.6

No curb ramp is 

provided from the 

parking lot to the 

new accessible 

route. 

ADAAG 4.7 Provide a new curb ramp 

connecting to the new 

accessible route with a 

running slope no steeper 

than 8.3% and a cross 

slope no steeper than 2%. C
Park 

District
 $        1,150.00 2016-2020

Accessible 

route 

developed w/ 

facility 

development  

2015-2016. 

Permanent Port-

a-john location 

developed in 

2017. 

JS.4  $           750.00 

Parking Lot 

removed and 

replaced w/ 

ARC facility 

development 

2015-2016.

545

C/NA
Park 

District

Relocate the accessible 

parking spaces and signs 

with access aisles a 

minimum of 96" and fine 

sign of $300. Relocate the 

accessible parking 

spaces to the northeast 

corner of the parking lot. 

ARC Soccer Fields (Formerly Janes Ave. Soccer Fields)

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JS.7

No accessible route 

is provided to the 

soccer field 

bleachers or trash 

cans. 

ADAAG 4.3 Because this is likely a 

heavy use park, provide a 

new accessible route with 

a running slope no 

steeper than 5% and a 

cross slope no steeper 

than 2% for 185' . 

5
Park 

District
 $        5,550.00 2021-2025

None; 

however, park 

shelter w/ 

accessible 

route 

developed in 

2017.

JS.8

No curb ramp is 

provided from the 

parking lot to the 

new accessible 

route. 

ADAAG 4.7 Provide a new curb ramp 

connecting to the new 

accessible route with a 

running slope no steeper 

than 8.3% and a cross 

slope no steeper than 2%. 

Tie this curb ramp into the 

new relocated accessible 

parking access aisle. 

C
Park 

District
 $        1,150.00 2016-2020

546

Parking Lot 

removed and 

replaced w/ 

ARC facility 

development 

2015-2016. 

Accessible 

route to park 

shelter 

developed in 

2017.

ARC Soccer Fields (Formerly Janes Ave. Soccer Fields)

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom

Projected 

Cost

Projected 

Date

Action 

Taken

BWHB.1 247

The cross slope of 

the west "Y" from 

Castaldo Park is too 

steep at 2.6% to 

4.2% for 27'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
2

Park 

District
 $      1,625.00 2021-2025

Bikeway along Hobson Road: has residential and business to its south and Hobson Road to its north. This bikeway had numerous issues with cross slope with some significant 

running slope issues especially at Route 53.These areas of running slope are significant enough to be considered difficult to a person using a handcycle or wheelchair. It would be 

recommended to include information about the severity of the running slope in you bikeway map. Also consider a rating system for the trails to inform bike users of their ease or 

difficulties. The section of the bikeway in the right of way along Hobson Rd. is managed by the Village of Woodridge.  The park district manages section of of the path extending 

south of Hobson road toward Castaldo Park located beneath the ComEd distribution structures. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final 

cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for 

equal opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of 

physical barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, 

the ADA does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. 

§35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it 

would be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an 

inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that 

at least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can 

be made to correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): NA

Bikeway Along Hobson Road to Route 53

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWCA.1 201

The bikeway just 

south of the 

sidewalk has a 

running slope too 

steep at 5.6% to 

9.2% for 85'.

ADAAG 4.3.7

As noted in the 

introduction, this steep 

slope could be noted for 

its steepness on the 

bikeway map and 

considered a difficult 

section of riding at this 

point. If the decision is to 

change this running slope 

then remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 132'.

2
Park 

District
 $       13,200.00 2021-2025

BWCA.2 203

The bikeway cross 

slope near the top of 

the hill is too steep 

at 2.6% to 4.3% for 

95'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
2

Park 

District
 $         5,700.00 2021-2025

Bikeway from 63rd Street Park and Castaldo Park: the bikeway also passes Triangle Park and  has some steeper running slope areas but several cross slope issues. A few 

branches protrude and when cross streets some issues related to truncated domes. The running slopes seem to be steepest south of 63rd Street Park and as the bikeway enters 

Castaldo Park. These areas of running slope are significant enough to be considered difficult to a person using a handcycle or wheelchair. It would be recommended to include 

information about the severity of the running slope in you bikeway map. Also consider a rating system for the trails to inform bike users of their ease or difficulties.         

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost 

for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA 

does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would 

be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an 

inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at 

least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be 

made to correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): NA

Bikeway From 63rd Street Park to Castaldo Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



ADAAG/IA

C
Photo Barrier ADAAG/IAC Solution Priority

By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWCA.3 204

The bikeway cross 

slope past the hill 

and near a garden 

area is too steep at 

2.6% to 3.5% for 

53'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
2

Park 

District
 $         3,175.00 2021-2025

BWCA.4 205

The bikeway cross 

slope near a clump 

of bushes is too 

steep at 2.6% to 

3.3% for 38'.

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
2

Park 

District
 $         2,275.00 2021-2025

BWCA.5 206

A section of the 

bikeway south of the 

bushes has a 

running slope too 

steep at 5.6% to 

6.3% for 18'. 

ADAAG 4.3.7

As noted in the 

introduction, this steep 

slope could be noted for 

its steepness on the 

bikeway map and 

considered a difficult 

section of riding at this 

point. If the decision is to 

change this running slope 

then remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 22'.

2
Park 

District
 $         1,325.00 2021-2025

BWCA.6 207

A section of the 

bikeway further 

south of the short 

steep section is too 

steep at 5.6% to 

7.0% for 96'. 

ADAAG 4.3.7

As noted in the 

introduction, this steep 

slope could be noted for 

its steepness on the 

bikeway map and 

considered a difficult 

section of riding at this 

point. If the decision is to 

change this running slope 

then remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 120'.

1
Park 

District
 $         7,200.00 2021-2025

Bikeway From 63rd Street Park to Castaldo Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



ADAAG/IA

C
Photo Barrier ADAAG/IAC Solution Priority

By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWCA.7 208

The running slope 

of the bikeway near 

Woodridge Drive is 

too steep at 5.6% to 

6.3% for 14'. 

ADAAG 4.3.7

As noted in the 

introduction, this steep 

slope could be noted for 

its steepness on the 

bikeway map and 

considered a difficult 

section of riding at this 

point. If the decision is to 

change this running slope 

then remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 17'.

2
Park 

District
 $         1,025.00 2021-2025

BWCA.8 232

A bush west of the 

Hobson Road and 

Woodridge Drive 

intersection 

protrudes at 45". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $            100.00 2011-2015

Pruning 

Completed w/ 

regular 

maintenance 

beginning 

2010.

BWCA.9 230

A tree branch 

across from Leo's 

Wines and Spirits 

protrudes at 66". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-2
Park 

District
 $            100.00 2015-2019

Pruning 

Completed w/ 

regular 

maintenance 

beginning 

2010.

BWCA.10 227

The cross slope of 

the bikeway at the 

east "Y" going to 

Castaldo Park is too 

steep at 2.6% to 

3.4% for 8'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
2

Park 

District
 $            500.00 2015-2019

Bikeway From 63rd Street Park to Castaldo Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



ADAAG/IA

C
Photo Barrier ADAAG/IAC Solution Priority

By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWCA.11 226

The running slope 

of the bikeway north 

of the curve to 

Castaldo Park is too 

steep at 5.6% to 

6.1% for 27'. 

ADAAG 4.3.7

As noted in the 

introduction, this steep 

slope could be noted for 

its steepness on the 

bikeway map and 

considered a difficult 

section of riding at this 

point. If the decision is to 

change this running slope 

then remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 32'.

2
Park 

District
 $         1,925.00 2021-2025

BWCA.12 225

The cross slope of 

the bikeway at the 

curve to Castaldo 

Park is too steep at 

2.6% to 8.4% for 

83'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
2

Park 

District
 $         4,975.00 2021-2025

BWCA.13 224

The running slope 

of the bikeway into 

Castaldo Park is too 

steep at 5.6% to 

6.9% for 52'. 

ADAAG 4.3.7

As noted in the 

introduction, this steep 

slope could be noted for 

its steepness on the 

bikeway map and 

considered a difficult 

section of riding at this 

point. If the decision is to 

change this running slope 

then remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 65'.

2
Park 

District
 $         6,500.00 2021-2025

Bikeway From 63rd Street Park to Castaldo Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

BWH2.1 479

The start of the 

bikeway just north of 

the west bridge at 

Harriet Lake has a 

cross slope too 

steep at 2.6% to 

3.2% for 23'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           925.00 2016-2020

Addressed 

w/ 2018 

Asphalt 

Resurface

BWH2.2 480

The cross slope 

between the 

residential areas up 

to a newer section 

of bikeway has a 

cross slope too 

steep at 2.6% to 

5.7% for 130'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        5,200.00 2016-2020

Addressed 

w/ 2018 

Asphalt 

Resurface

Bikeway North of Lake Harriet: a shorter path that goes between residential homes extending to Woodridge Drive in the direction of Meadowview School. Issues are mostly cross 

slope, branches and the lack of truncated domes at curb ramps. Because of the gentler slopes this may be a bikeway to note as accessible on the bikeway handout. It will take a 

person to Harriet Lake as well. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost 

for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA 

does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would 

be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an 

inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at 

least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be 

made to correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt path milled and resufaced (2018).

Bikeway North of Harriet Lake

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

481

The running slope 

behind the 

residential homes 

going up a hill is too 

steep at 5.6% to 

7.1% for 39'. 

482

The cross slope 

behind the 

residential homes 

and going up and 

over the hill is too 

steep at 2.6% to 

14.1% for 140'. Also 

has sunken and 

uneven surfaces. 

BWH2.4 485

A branch back on 

the bikeway 

protrudes at 51". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed w/ 

regular 

maintenance 

from 2010.

BWH2.5 486

The cross slope 

near the Woodridge 

Drive curb ramp is 

too steep at 2.6% to 

4.7% for 22'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           880.00 2016-2020

Addressed 

w/ 2018 

Asphalt 

Resurface

BWH2.3  $        7,900.00 2031-2035

Note: Cross 

slope issues 

addressed 

w/ 2018 

asphalt 

resurface.

ADAAG 4.3.7

Because this covers the 

same area, remove and 

regrade section to provide 

an accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

1
Park 

District

Bikeway North of Harriet Lake

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWH1.1 595

The start of the 

bikeway just north of 

the curb ramp has a 

bump up of 12.1%. 

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

C
Park 

District
 $        1,000.00 2016-2020

Completed 

w/ 2019 

Asphalt 

Patch

BWH1.2 596

The cross slope just 

north of Woodridge 

Drive to Telephone 

Box #2600W is too 

steep at 2.6% to 

7.9% and has 

multiple cracks and 

tree humps for 41'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,250.00 2016-2020

Completed 

w/ 2019 

Asphalt 

Patch

Bikeway Northeast of Lake Harriet (Woodridge Drive - Meadowview School): goes through the backyard of a residential area.  The bikeway has one main route that ends at 

Meadowview School. A spur to the east of this main route goes through a residential area before ending at a Janeswood Drive. The main route has multiple issues related to cross 

slopes, unevenness and root humps. The bikeway is degraded and in need of leveling and resurfacing in the near future. The bike spur is in good shape as to its surfaces and cross 

slopes. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost 

for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA 

does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would 

be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an 

inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at 

least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be 

made to correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt path milled and resurfaced (2011), access spur to Yellow Star Street replaced (2015), asphalt patch at Woodridge Drive 

entry (2019). 

Bikeway Northeast of Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWH1.3 597

The cross slope of 

the walkway just 

north of Telephone 

Box #2600W is too 

steep at 2.6% to 

4.6% for 46'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,375.00 2016-2020

Completed 

w/ 2019 

Asphalt 

Patch

BWH1.4 598

The cross slope at 

Telephone Box #F3 

is too steep at 2.6% 

to 4.8% for 18'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           550.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.5 599

The cross slope at 

Telephone Box #F3 

is too steep at 2.6% 

to 4.8% for 9'. 

2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.5 600

This same area is 

sunken and creates 

an abrupt transition 

with a running slope 

of 12.4%.

2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.7 601

The cross slope of 

the bikeway north of 

the tall green 

telephone post is 

too steep at 2.6% to 

11.8% for 80'.  

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        2,400.00 2011-2015

BWH1.8 602

The cross slope of 

the bikeway at 

Telephone Box F4 

is too steep at 2.6% 

to 8.0% for 92'. This 

includes two tree 

humps with abrupt 

running slopes of 

10.8% and 12.4%. 

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

C
Park 

District
 $        2,775.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

 $           275.00 ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

C
Park 

District

Bikeway Northeast of Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWH1.1 603

The entrance of the 

bikeway at the dead-

end of Sumac 

Street has a gap of 

1" and abrupt 

transition of 3/4". 

ADAAG 4.3

Replace section of 

sidewalk to provide a 

smooth transition.
1

Park 

District
 $           250.00 2031-2035

BWH1.9

The cross slope of 

the bikeway at the 

Sumac Street dead-

end including the 

entrance is too 

steep at 2.6% to 

7.9% for 70'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        2,100.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.10 604

The cross slope of 

the bikeway just 

north of the Sumac 

Street dead-end is 

too steep at 2.6% to 

5.8% for 32'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           975.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.11 605

The cross slope of 

the bikeway just 

north of the Sumac 

Street dead-end and 

at the Telephone 

Box G9 is too steep 

at 2.6% to 4.5% for 

33'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,000.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.12 606

The cross slope of 

the bikeway just 

north of the 

Telephone Box G9 

is too steep at 2.6% 

to 5.6% for 34'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,025.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

Bikeway Northeast of Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost

Projected 

Date

Action 

Taken

BWH1.13 607

The cross slope of 

the bikeway at 

Telephone Post 

#2562 (in yard) is 

too steep at 2.6% to 

4.7% for 26'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           775.00 2011-2015

Addressed 

w/ 2011 

Asphalt 

Resurface

BWH1.14 608

The cross slope at 

the intersection of 

the east bikeway 

spur is too steep at 

2.6% to 7.2% for 

69'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        2,075.00 2011

Addressed 

w/ Asphalt 

Resurface

BWH1.15 609

The cross slope of 

the bikeway up to 

Meadowview School 

is too steep at 2.6% 

to 5.6% for 28'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $           850.00 2031-2035

610

The cross slope of 

the east spur just off 

the main bikeway 

has a cross slope 

too steep at 2.6% to 

8.5% for 67'. This 

includes tree root 

humps.  

2011-2015

611

The running slope 

of the east spur 

toward Yellow Star 

Street is too steep 

at 5.6% to 22.2% for 

25'. 

2011-2015

BWH1.17 615

A tree branch on the 

east spur bikeway 

protrudes at 64". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

Completed w/ 

regular 

maintenance 

beginning 

2010.

C
Park 

District
 $        7,200.00 

Access Spur 

Replaced 

and 

Regraded 

(2015)

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 72'

BWH1.16

Bikeway Northeast of Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4
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Action 
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630 See notes above.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. 

However, it would be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the 

relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information. ADAAG 4.3.2 requires that at least one accessible route be provided within the boundary of the site. The reports provide comments on all routes 

that when upgrades are made in the future modifications can be made to correct the access barrier or in some cases modify to the greatest extent possible.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board 

website. The website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the 

website, www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each 

estimated costs for corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. 

Additional factors may affect the final cost for the barrier removal.

Boundary Hill Woods: an undeveloped wooded area with a gravel driveway and gravel parking area. Two trails are provided in these areas but they do not provide a 

surface that is firm and stable. The slopes in several areas of the trails are steep with some running slopes up to 19% to 20% at the start and end of the trail and at a 

wooden bridge in about the middle of the trail. If this area is developed it should provide accessible parking as required in ADAAG 4.6 and follow the proposed 

standards for Outdoor Areas. Go to the Access Board website www.access-board.gov for information on these proposed standards.   

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would 

allow for equal opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be 

achieved by removal of physical barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an 

accessibility facility. In existing facilities, the ADA does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers 

have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

Site Accessibility Improvements (2010-2021): NA

Boundary Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Photo Barrier
ADAAG/IA

C
Solution Priority

By 

Whom
Projected Cost

Projected 

Date
Action Taken

77

The running slope 

at the north 

entrance is too 

steep at 5.6% to 

15.4% for 24'.

ADAAG 

4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 54'.

1  $       5,400.00 2031-2035

Cross slope 

issues 

corrected w/ 

2015 path 

resurfacing.

Caddie Corner Park: a medium sized neighborhood park with a playground, walkways, plus grassy and wooded areas. Both entrances have cross slope and running 

slope issues to enter the park. The playground is an older wooden style that has several access issues that will likely require a new playground. 

Site Accessibility Improvements (2010-2021): playground equipment replacement (2011), playground ramps construction (2011), asphalt path milled and resurfaced 

(2015). 

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. 

However, it would be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation 

of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information. ADAAG 4.3.2 requires that at least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when 

upgrades are made in the future modifications can be made to correct the access barrier or in some cases modify to the greatest extent possible.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would 

allow for equal opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be 

achieved by removal of physical barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an 

accessibility facility. In existing facilities, the ADA does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers 

have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board 

website. The website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the 

website, www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each 

estimated costs for corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. 

Additional factors may affect the final cost for the barrier removal.

Caddie Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1
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78

Where the west side 

of the bridge and 

side walk meet 

creates an abrupt 

transition of 3/4". 

ADAAG 4.3

Replace section of 

sidewalk to provide a 

smooth transition.
C  $          250.00 2015

Cross slope and 

running slope 

issues 

corrected w/ 

2015 path 

resurfacing.

The west side of the 

bridge has a gap 

where the concrete 

and wood meet 

being too wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

smooth transition.
1  $          250.00 2021-2025

Where the east side 

of the bridge and 

side walk meet 

creates an abrupt 

transition of 1". 

ADAAG 4.3

Replace section of 

sidewalk to provide a 

smooth transition.
C  $          250.00 2011-2015

Cross slope and 

running slope 

issues 

corrected w/ 

2015 path 

resurfacing.

The east side of the 

bridge has a gap 

where the concrete 

and wood meet 

being too wide at 

3/4". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

smooth transition.
1  $          250.00 2021-2025

80

The gap under the 

bridge sides to the 

surface are too high 

at 8" for 21'. 

ADAAG 

4.8.7

Provide an edge 

protection that is a 

minimum of 2" high. 
1  $          500.00 2021-2025

79

Caddie Corner Park

ACTServices, Inc.

(630) 303-3677
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Projected 

Date
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81

A branch on the 

east side of the 

bridge protrudes 

through the bridge 

railing at 32". 

ADAAG 4.4

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1  $          100.00 2011-2015

Pruning 

completed as 

regular 

maintenance 

beginning in 

2011. Some 

trees removed. 

82

A running slope on 

the eastside of the 

bridge is too steep 

at 5.6% to 11.4% for 

8'.

ADAAG 

4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 14'.

C  $       1,400.00 2011-2015

Running slope 

issues 

corrected w/ 

2015 path 

resurfacing.

83

The curve east of 

the bridge has a 

cross slope too 

steep at 2.6% to 

3.0% for 18'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C  $          550.00 2011-2015

Cross slope 

issues 

corrected w/ 

2015 path 

resurfacing.

107

The cross slope at 

the north bollards 

into the playground 

area is too steep at 

2.6% to 3.4% for 5'.

ADAAG 

4.3.7

Remove and regrade 

section of bricks to 

provide a cross slope no 

greater than 2%. 

1  $       2,800.00 2026-2030

91

The southwest 

entrance into the 

playground surface 

has an abrupt 

transition of 1 3/4". 

Propose 

Play Areas 

& Proposed 

New 

ADAAG 

1008.2.6

Playground 

Recommendations: 

Provide additional 

playground surface 

material to create a 

smooth transition from the 

walkway to the 

playground surface. 

Consider installing a ramp 

into the playground. 

C  $          200.00 2011

Ramp Added w/ 

2011 

Playground 

Replacement

Caddie Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3
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92

The playground 

does not provide the 

proper access to 

elevated play 

components and 

does not have the 

proper number of 

ground level play 

components to 

elevated play 

components. No 

ramp is provided. 

No appropriate 

transition platform is 

provided and most 

steps in the 

playground are 12". 

Propose 

Play Areas 

& Proposed 

New 

ADAAG 

1008

Playground 

Recommendations: 

Because of the age and 

design of the playground it 

would be recommended 

to be replaced. 

C  $     25,000.00 2011-2015

Playground 

equipment 

replaced to 

meet the 

required ground 

to elevated 

component 

ratio. - 

Completed

99

The northwest 

entrance into the 

swing surface has 

an abrupt transition 

of 1 3/4". 

C 2011-2015

100

A ramp of wood 

fiber into the swing 

area has a running 

slope too steep at 

12.2%. 

2011-2015

101

The older child/adult 

swing is too high at 

25" AFF and the 

accessible swing is 

too high at 28" AFF. 

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. 

M-2  $          100.00 2011-2015

Regular 

maintenance 

preformed and 

Swing Matts 

added in 2012.

 $       1,150.00 

New Ramp 

added w/ 2011 

Playground 

Replacement

ADAAG 4.7

Playground 

Recommendations: 

Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. Provide a 

smooth transition to the 

walkway at the swing.  

Caddie Corner Park

ACTServices, Inc.

(630) 303-3677
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84

The walkway on the 

northwest side of 

the playground has 

a cross slope too 

steep at 2.6% to 

5.0% for 80'.

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C  $       2,400.00 2011-2015

Cross slope 

issues 

corrected w/ 

2015 path 

resurfacing.

85

The walkway south 

of the playground 

has a cross slope 

too steep at 2.6% to 

4.1% for 28'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C  $          850.00 2011-2015

Cross slope 

issues 

corrected w/ 

2015 path 

resurfacing.

86

A pine branch 

protrudes into the 

walkway at 66". 

ADAAG 4.4

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1  $          100.00 2011-2015

Pruning 

completed as 

regular 

maintenance 

beginning in 

2011. Some 

trees removed. 

88

A branch protrudes 

into the walkway at 

41". 

ADAAG 4.4

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1  $          100.00 2011-2015

Pruning 

completed as 

regular 

maintenance 

beginning in 

2011. Some 

trees removed. 

87

The east part of the 

"Y" south entrance 

has a running slope 

too steep at 5.6% to 

8.0% for 50'.

ADAAG 

4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 67'.

1  $       6,700.00 2031-2035

Caddie Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.1

No accessible route 

of 7' is provided to 

the east bleachers. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $              225.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.2

No curb ramp is 

provided to connect 

to the accessible 

route to the east 

bleachers. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,150.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.3

No companion 

seating is provided 

to the east 

bleachers. 

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

C
Park 

District
 $              950.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

63rd Street Park: a medium sized neighborhood park with multiple amenities. The park provides a parking lot, ball diamond, playground, two basketball courts, bikeway path and open 

green space areas. This park is located between the Summerhill Park and the Willow Creek School. This park because of its location and features would be recommended to be a 

priority park.  

159

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): replacement of bollard at entry points w/ single, foldable bollards (2012); development of accessible walk connecting public walk to the 

baseball field, parking lot and asphalt path (2015); development of accessible baseball dugouts and spectator spaces (2015); installation of an accessible drinking fountain (2015); 

installation of port-a-john blinder for accessible unit on accessible route (2015); and patching and repaving of asphalt path (2016/2017), parking lot repaving and restriping (2020).  

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.4 160

No accessible route 

is provided to the 

east player bench 

for 10'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

C
Park 

District
 $              425.00 2015-2019

Provided w/ 

2015 Baseball 

Improvements

63.5 161

No accessible route 

is provided to the 

ballfield entrance for 

27'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Area of Sport Activity 

Accessible Route 

Recommendation: 

Provide an accessible 

route that is a minimum 

36" wide with running 

slopes no steeper than 

5% and cross slopes no 

steeper than 2%. 

C
Park 

District
 $              825.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.6

No accessible route 

is provided to the 

equipment boxes for 

16'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $              500.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.7

No curb ramp is 

provided to tie into 

this new accessible 

route at the access 

aisle. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,150.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

162
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63.8 163

No accessible route 

of 49' is provided to 

the south bleachers. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,475.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.9

No companion 

seating is provided 

to the south 

bleachers. 

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

C
Park 

District
 $              950.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.10 164

No accessible route 

is provided to the 

south player bench 

for 11'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

C
Park 

District
 $              330.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63.11 165

No accessible route 

is provided to the 

south ballfield 

entrance for 27'. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Area of Sport Activity 

Accessible Route 

Recommendation: 

Provide an accessible 

route that is a minimum 

36" wide with running 

slopes no steeper than 

5% and cross slopes no 

steeper than 2%. 

C
Park 

District
 $              825.00 2011-2015

Provided w/ 

2015 Baseball 

Improvements

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.12 168

The portable toilet is 

not of an accessible 

design, is not on an 

accessible route 

and does not 

provide a curb ramp 

to an accessible 

route. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route. Provide 

an new curb ramp and 

accessible route or 

relocated to an accessible 

surface and route. 

C
Park 

District  N/A 2011-2015
Provided w/ 

2015 Baseball 

Improvements

63.13 152

The accessible 

parking space near 

the portable toilet 

does not provide a 

fine sign. 

IAC 

400.310(c)(7

)

Provide a fine sign with a 

fine of $300.

C
Park 

District
 $                50.00 2011-2015

Completed 

by WPD 

Maint.

166 2011-2015

Permanent 

receptacles 

located along 

accessible 

routes const. in 

2015 w/ 

Baseball Imp.

167

170

63.15 169

The entrance into 

the bikeway at the 

northeast entrance 

does not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 
NA

Park 

District
 $           1,000.00 NA

 $                50.00 

Trash Can 

Recommendation: 

Relocate the trash can to 

be within 24" of the 

walkway. Locate trash 

cans on an accessible 

route as part of your 

regular policy.

C
Park 

District

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.8

Three trash cans, 

two at the ballfield 

and one near the 

bikeway are not on 

an accessible route. 

63.14

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.16 171

The transition 

between the gutter 

and the asphalt 

bikeway creates an 

abrupt transition too 

high at 1". 

ADAAG 4.3 Replace section of gutter 

to provide a smooth 

transition.

C
Park 

District
 $              500.00 2010-2014

Replaced w/ 

2015 Baseball 

Improvements

63.17 172

The bikeway cross 

slope at the curve 

near the right field of 

the ball diamond is 

too steep at 2.6% to 

4.9% for 61'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           3,675.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.18 173

A gap near the 

center field is too 

wide at 1 1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              500.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.19 174

The cross slope of 

the bikeway 

between the 

baseball field and 

the basketball court 

is too steep at 2.6% 

to 3.5% for 69'. This 

is on one side of the 

bikeway while the 

other side is within 

access standards. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           4,150.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.20 176

No accessible route 

is provided to the 

basketball court for 

14'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

Park 

District
 $              425.00 2021-2025

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.21 177

The new walkway 

up to the bench has 

a cross slope too 

steep at 2.6% to 

3.9% for 9'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $              500.00 2021-2025

63.22 179

The slide has a 

ramp coming up to it 

but does not provide 

a transfer platform 

to maneuver out of 

a wheelchair onto 

the slides. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Provide a transfer 

platform at the slide that is 

between 11" and 18" 

above the playground 

surface. 

2
Park 

District
 $           1,750.00 2021-2025

63.23

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
1  $           1,150.00 2021-2025

63.24

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1  $              675.00 2021-2025

63.25 186

The height of the 

older child/adult 

swing is too high at 

41".

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. 

M-1
Park 

District
 $              100.00 2011-2015

Addressed 

w/ Regular 

Maint.

No accessible route 

is provided to the 

playground surface 

from the bikeway or 

at the ramp. 

184
Park 

District

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.26 187

The cross slope 

near the slide is too 

steep at 4.5%. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.2

Playground 

Recommendation: 

Provide regular 

maintenance of the 

surface to provide a 

running slope no steeper 

than 6.3% and a cross 

slope no steeper than 2%. 

The surface should meet 

all ASTM standards for 

fall zones. 

M-2
Park 

District
 $              200.00 2011-2015

Addressed 

w/ Regular 

Maint.

63.27 188

The cross slope of 

the bikeway west of 

the playground 

bench is too steep 

at 2.6% to 3.9% for 

79'. This includes a 

gap too wide at 1".

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           4,750.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.28 190

The cross slope of 

the bikeway just 

east of the triangular 

sidewalk area is too 

steep at 2.6% to 

5.25 for 29'. The 

area includes a dip 

and broken asphalt. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           1,750.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.29 191

The northwest part 

of the "Y" has a 

cross slope too 

steep at 2.6% to 

3.1% for 16'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $              975.00 2021-2025

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.30 197

The bollards into the 

entrance at the 63rd 

Street Park 

triangular area are 

too narrow at 29 

1/2" on the west and 

30" on the east. 

ADAAG 

4.13.5

Provide a clear opening 

width of at least 32" wide 

at one of the bollards. 

C
Park 

District
 $              250.00 2011-2015

Bollards cut 

flush w/ 

asphalt and 

center fold-

down bollard 

installed 

(2012)

63.31 198

A gap west of the 

"Y" on the bikeway 

is too wide at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2016-2020

Sawcut and 

Patching 

Completed 

in 2016.

63.32 199

The cross slope of 

the bikeway west of 

the triangle area 

and east of the 

bench is too steep 

at 2.6% to 3.5% for 

24'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           1,450.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.33 200

The cross slope 

west of the bench is 

too steep at 2.6% to 

3.2% for 37'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           2,225.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63.34 201

The bikeway 

between the bench 

and basketball court 

has a gap too wide 

at 1 3/8". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              500.00 2016-2020

Sawcut and 

Patching 

Completed 

in 2016.

63.35 202

The cross slope of 

the bikeway to the 

east of the 

basketball court is 

too steep at 2.6% to 

4.8% for 78'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           4,680.00 2016-2020

Corrected w/ 

2017 

Asphalt 

Resurface.

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.36 203

A gap near the 

southeast corner of 

the basketball court 

is too wide at 1 1/8". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              500.00 2016-2020

Sawcut and 

Patching 

Completed 

in 2016.

63.37 78

The gap on the 

south side of the 

basketball court is 

too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.38 77

A gap near the 

walkway and 

basketball court is 

too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2006-2010

Corrected w/ 

2010 

Asphalt 

Resurface.

63.39 76

A gap between the 

walkway and the 

bollard is too wide at 

1 3/4" to 2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2006-2010

Corrected w/ 

2010 

Asphalt 

Resurface.

63.41 73

The spacing 

between the 

bollards is too 

narrow at 30" for the 

west opening and 

31" for the east 

opening. 

ADAAG 

4.13.5

Provide a clear opening 

width of at least 32" wide 

at one of the bollards. 

C
Park 

District
 $              250.00 2011-2015

Bollards cut 

flush w/ 

asphalt and 

center fold-

down bollard 

installed 

(2012)

63.42 72

A gap just south of 

the bollard is too 

wide at 3/4" to 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2006-2010

Corrected w/ 

2010 

Asphalt 

Resurface.

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.43 71

A gap south of the 

bollard, near the 

sidewalk and sign is 

too wide at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $              250.00 2010-2014

Corrected w/ 

2010 

Asphalt 

Resurface.

63.44 79

A gap on the 

bikeway at the 

southwest corner of 

the basketball court 

is too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              250.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.45 80

The cross slope of 

the bikeway 

between the bridge 

and basketball court 

is too steep at 2.6% 

to 3.9% for 84'. This 

includes a gap too 

wide at 1" near the 

drain. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           5,050.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63.46 82

A gap between the 

bridge and 

basketball court is 

too wide at 2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              250.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.47 83

A gap just to the 

east of the bridge is 

too wide at 1 1/2" to 

2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $              250.00 2010-2014

Sawcut and 

Patching 

Completed 

in 2016.

63.48 84

The east side of the 

bridge has an 

abrupt transition too 

high of 1" where the 

concrete and the 

asphalt meet. 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C
Park 

District
 $              500.00 2010-2014

Corrected w/ 

2017 

Asphalt 

Resurface.

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 10



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63.49 85

A gap where the 

concrete and the 

wood of the bridge 

on the east side 

meet is too wide at 

1". 

ADAAG 4.3 Fill in or replace section of 

concrete or move wood to 

provide a flush transition 

or an opening no greater 

than 1/2'.
1

Park 

District
 $              500.00 2021-2025

63.50 86

The bridge has a 

space under the 

bottom rail too high 

at 10 3/4".

ADAAG 

4.8.7

Provide an edge 

protection that is a 

minimum of 2" high on 

both sides of the bridge. 1
Park 

District
 $           1,000.00 2021-2025

63.51 87

The running slope 

of the east side of 

the west bridge is 

too steep at 5.6% to 

13.8% for 21'. 

ADAAG 

4.8.5

The running slope for the 

bridge will probably not be 

corrected until the bridge 

is replaced. Until that time 

install handrails on both 

sides of the bridge. 
1

Park 

District
 $           2,350.00 2021-2025

63.52 88

The wood planking 

on the bridge has 

gaps at 1" wide in 

four places. 

ADAAG 4.3 Rearrange the boards to 

provide a flush transition 

and an opening no 

greater than 1/2'. 1
Park 

District
 $              500.00 2021-2025

63rd Street Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 11



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.1

Four accessible 

parking spaces are 

provide on the west 

side of the building 

but all have running 

slopes issues from 

3.2% to 5.7%. 

ADAAG 4.6.3 Regrade all four accessible 

parking spaces to be no 

steeper than 2% in all 

directions. 

C
Park 

District
 $           3,600.00 2015-2019

Addressed w/ 

2018 Asphalt 

Patching

CYC.2

The west parking lot 

has 214 parking 

spaces but only four 

accessible parking 

spaces. 

IAC 400.310(c) Provide three more 

accessible parking space 

with an access aisle a 

minimum of 96" and fine 

sign of $300. Locate the 

accessible parking space 

on the shortest accessible 

route.

C
Park 

District
 $           2,250.00 2010-2014

Added 3 

accessible parking 

stalls to the west 

lot w/ 2011 Asphalt 

Reseal and 

Restripe. Addition 

salls also added 

w/ 2015 lot 

expansion.

Site Accessibility Improvements (2010-2021): Purchase of self-operating lift system (2012), parking lot asphalt patching/repairs (2018). 

641

Cypress Cove Family Aquatic Park: a large water park with multiple water features including a water spray playground, program swimming pool, various water slides, a zero depth pool, a 

competitive pool, diving board, sand play area, concession areas, restrooms and locker rooms. The water park is unique to the park district and surrounding area. This water park will be a 

location for people of various ages and ability to come and use. Accessibility should be a high priority for this location. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The estimated 

costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted for inflation and 

regional costs to better reflect the 2009 expenses in the suburban Chicagoland area.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal opportunity to 

participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, modification of 

policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the relocation of a program 

from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility to 

an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route be 

provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier or in 

some cases modify to the greatest extent possible.

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.3 642

The cross slope in 

front of the west 

accessible parking 

spaces is too steep 

at 2.6% to 4.2% for 

68'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $           3,675.00 2021-2025

CYC.4 639

Three benches to 

the west of the 

ticket booth do not 

provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to 

provide a clear floor space 

of a minimum of 48" by a 

minimum of 30" at one end. 

Using the same benches, 

slide two of the benches 

over to provide the clear 

floor space required. 
2

Park 

District
 $              300.00 

Under review 

due to revised 

standards

CYC.5 640

Three benches to 

the southwest of the 

ticket booth do not 

provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to 

provide a clear floor space 

of a minimum of 48" by a 

minimum of 30" at one end. 

Using the same benches, 

slide two of the benches 

over to provide the clear 

floor space required. 

2
Park 

District
 $              300.00 

Under review 

due to revised 

standards

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.6 650

The curb ramp 

located at the light 

pole creates a cross 

slope too steep at 

6.9%.  

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper than 

2%. Locate this new route 

between the light pole and 

building support as shown 

in the picture for 17'. 
1

Park 

District
 $              925.00 2026-2030

CYC.7 649

Three curb ramps 

are provided but 

none have truncated 

domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.

1
Park 

District
 $           1,500.00 2026-2030

CYC.8 651

The bike rack when 

full of bikes will 

protrude into the 

accessible route 

and narrow it to less 

than 36. 

ADAAG 4.3 Move the bike rack closer 

to the pool fence to provide 

the proper space for bikes 

and the accessible route. 1
Park 

District
 $              150.00 2021-2025

CYC.9 646

The curb ramp at 

the south accessible 

parking near the 

service garage 

creates a cross 

slope too steep at 

5.9%

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper than 

2%. It would be 

recommended to remove a 

section of bushes nearest 

the curb ramp to provide an 

accessible route at least 

36" wide for 6'. 

1
Park 

District
 $              325.00 2026-2030

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.10 645

A curb ramp near 

the service garage 

is provided but it 

does not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.

1
Park 

District
 $           1,000.00 2026-2030

CYC.11 644

 A curb ramp at the 

south gate pump 

room does not 

provide truncated 

domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.

1
Park 

District
 $              500.00 2026-2030

CYC.12 643

The accessible 

parking at the 

northwest corner 

has a cross slope 

too steep in the 

access aisle 

between 3.7% to 

4.1%. 

ADAAG 4.6.3 Regrade the parking 

spaces on the shortest 

accessible route to be no 

steeper than 2% in all 

directions. 1
Park 

District
 $              900.00 2021-2025

CYC.13 638

The main ticket 

counters are 

mounted too high at 

36 3/4". 

IAC 

400.320(h)(1)(A

)

Provide a section of 

counter that is no higher 

than 34" and is at least 36" 

long. In alterations where it 

is technically infeasible to 

provide an accessible 

counter, an auxiliary 

counter meeting those 

requirements may be 

provided. 

2
Park 

District
 $              575.00 2026-2030

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.14 590

The general 

services counter is 

too high at 36" AFF. 

IAC 

400.320(h)(1)(A

)

Provide a section of 

counter that is no higher 

than 34" and is at least 36" 

long. In alterations where it 

is technically infeasible to 

provide an accessible 

counter, an auxiliary 

counter meeting those 

requirements may be 

provided. 

2
Park 

District
 $              575.00 2026-2030

CYC.15 5

The girls locker 

room south side fire 

extinguisher 

protrudes out at 7" 

from the wall with 

the leading edge at 

39" AFF. 

ADAAG 4.4 Provide a detectable 

warning below the fire 

extinguisher that protrudes 

our 4" and mounted below 

27" AFF. Addition option, 

recess fire extinguisher 

cabinet into the wall to 

protrude 4" or less. 

1
Park 

District
 $              500.00 2021-2025

CYC.16 6

The baby changing 

table on the south 

side girls locker 

room is mounted 

too high off the 

ground at 35 1/2" 

AFF. 

IAC 400.310(w) Remount the baby 

changing table to be no 

higher than 34" and provide 

a minimum 27" knee 

clearance. 
C

Park 

District
 $              250.00 2012

Remounted @ 

30" AFF

CYC.17 6

The sink on the 

south side girls 

locker does not 

provide protective 

pipe wrapping. 

ADAAG 4.19.4 Provide protective pipe 

wrapping on the water and 

drain pipes. 

C
Park 

District
 $                50.00 2012

Protective 

wrapping added.

CYC.18 6

The sink and baby 

changing tables are 

partially blocked by 

garbage can and 

hose reel. 

ADAAG 4.2.4 Relocate the garbage can 

and the hose reel to 

provide a clear floor space 

with a minimum 30" by 48" 

space. 
3

Park 

District
 $                50.00 2021-2025

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.19 7

Five benches are 

provided in the girls 

locker room but 

none are 

accessible. 

New Proposed 

ADAAG 803 

and New 

Proposed 

ADAAG 903

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to 

have a back support at 

least 18" high with a 

maximum gap of 2 1/2" 

from the back support to 

the rear edge of the seat 

and a maximum gap of 2" 

from the back support 

down to the seat.  Also 

have the seat height 

between 17" to 19" AFF 

and 20" to 24" deep.  The 

seat and back support 

should be a minimum of 

42" long. A wall can also be 

used as a back support if a 

bench is located up against 

it. Provide a clear floor 

space of a minimum of 48" 

by a minimum of 30" at one 

end. 

2
Park 

District
 $           2,100.00 2021-2025

CYC.20 9

The baby changing 

table on the north 

side girls locker 

room is mounted 

too high off the 

ground at 35 1/4" 

AFF. 

IAC 400.310(w) Remount the baby 

changing table to be no 

higher than 34" and provide 

a minimum 27" knee 

clearance. 
C

Park 

District
 $              250.00 2012

Remounted @ 

30" AFF

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.21 20

The girls locker 

room north side fire 

extinguisher 

protrudes out at 7" 

from the wall with 

the leading edge at 

39" AFF. 

ADAAG 4.4 Provide a detectable 

warning below the fire 

extinguisher that protrudes 

our 4" and mounted below 

27" AFF. Addition option, 

recess fire extinguisher 

cabinet into the wall to 

protrude 4" or less. 

1
Park 

District
 $              500.00 2021-2025

CYC.22 11

The tampon 

dispenser on the 

north side of the 

girls locker room is 

partially block by the 

hose reel. 

ADAAG 4.2.4 Relocate the hose reel to 

provide a clear floor space 

with a minimum 30" by 48" 

space. 
C/NA

Park 

District
 $                50.00 2016

Tampon 

Dispenser 

removed. 

Tampons 

dispensed at 

guest services 

desk.

CYC.23 12

The roll-in shower in 

the girls locker room 

does not provide the 

shower seat within a 

reach range, a 

proper location of 

grab bars or clear 

floor space at the 

shower seat. 

ADAAG 4.22 & 

ADAAG Figure 

35

Relocate the seat to be 

closer to the shower 

controls and provide grab 

bars in front of the shower 

seat. Creation of a new wall 

may be necessary. 

3
Park 

District
 $           1,150.00 2021-2025

CYC.24 16

The baby changing 

table on the south 

side boys locker 

room is mounted 

too high off the 

ground at 35 1/4" 

AFF. 

IAC 400.310(w) Remount the baby 

changing table to be no 

higher than 34" and provide 

a minimum 27" knee 

clearance. 
C

Park 

District
 $              250.00 2012

Remounted @ 

30" AFF

CYC.25 16

The sink on the 

south side boys 

locker does not 

provide protective 

pipe wrapping. 

ADAAG 4.19.4 Provide protective pipe 

wrapping on the water and 

drain pipes. 

C
Park 

District
 $                50.00 2012

Protective 

wrapping added.

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

2021-2025 16

The sink and baby 

changing tables are 

partially blocked by 

garbage can and 

hose reel. 

ADAAG 4.2.4 Relocate the garbage can 

and the hose reel to 

provide a clear floor space 

with a minimum 30" by 48" 

space. 
3

Park 

District
 $                50.00 2021-2025

CYC.27 17

Five benches are 

provided in the boys 

locker room but 

none are 

accessible. 

New Proposed 

ADAAG 803 

and New 

Proposed 

ADAAG 903

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to 

have a back support at 

least 18" high with a 

maximum gap of 2 1/2" 

from the back support to 

the rear edge of the seat 

and a maximum gap of 2" 

from the back support 

down to the seat.  Also 

have the seat height 

between 17" to 19" AFF 

and 20" to 24" deep.  The 

seat and back support 

should be a minimum of 

42" long. A wall can also be 

used as a back support if a 

bench is located up against 

it. Provide a clear floor 

space of a minimum of 48" 

by a minimum of 30" at one 

end. 

2
Park 

District
 $           2,100.00 2021-2025

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.28

The baby changing 

table on the north 

side boys locker 

room is mounted 

too high off the 

ground at 35 1/4" 

AFF. 

IAC 400.310(w) Remount the baby 

changing table to be no 

higher than 34" and provide 

a minimum 27" knee 

clearance. C
Park 

District
 $              250.00 2012

Remounted @ 

30" AFF

CYC.29

The baby changing 

tables are partially 

blocked by a hose 

reel. 

ADAAG 4.2.4 Relocate the garbage can 

and the hose reel to 

provide a clear floor space 

with a minimum 30" by 48" 

space. 
3

Park 

District
 $                50.00 2021-2025

CYC.30 19

The boys locker 

room south side fire 

extinguisher 

protrudes out at 7" 

from the wall with 

the leading edge at 

40 1/4" AFF. 

ADAAG 4.4 Provide a detectable 

warning below the fire 

extinguisher that protrudes 

our 4" and mounted below 

27" AFF. Addition option, 

recess fire extinguisher 

cabinet into the wall to 

protrude 4" or less. 

1
Park 

District
 $              100.00 2021-2025

CYC.31 21

The sink on the 

north side boys 

locker does not 

provide protective 

pipe wrapping. 

ADAAG 4.19.4 Provide protective pipe 

wrapping on the water and 

drain pipes. 

C
Park 

District
 $                50.00 2021-2025

Protective 

wrapping added.

CYC.32 23

The roll-in shower in 

the boys locker 

room does not 

provide the shower 

seat within a reach 

range, a proper 

location of grab bars 

or clear floor space 

at the shower seat. 

ADAAG 4.22 & 

ADAAG Figure 

35

Relocate the seat to be 

closer to the shower 

controls and provide grab 

bars in front of the shower 

seat. Creation of a new wall 

may be necessary. 

3
Park 

District
 $           1,150.00 2021-2025

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.33 597

A the time of the 

survey two picnic 

tables were located 

near the sand area 

but neither are of an 

accessible design. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 16.5

Picnic Table 

Recommendation:         

Follow Outdoor Developed 

Area Report that states 

50% of picnic tables, but no 

less than one, be of 

accessible design, and 

40% of accessible design 

tables be connected to an 

accessible route. Relocate 

or purchase an accessible 

picnic table ($750) and 

locate it on an accessible 

surface. 

2
Park 

District
 $              750.00 2026-2030

598

599

ADAAG 4.2.5 Provide a handle no higher 

than a 48" reach range. 

ADAAG 4.13.9 

& ADAAG 4.27

Provide gate hardware that 

does not require tight 

grasping, tight pinching or 

twisting of the wrist to 

operate.  

CYC.34

CYC.35

The sand area does 

not provide any 

accessible play 

equipment. 

Proposed Play 

Area Guidelines 

New ADAAG 

240.2

Playground 

Recommendation: 

Because no play features 

are accessible, provide at 

least one play component 

that is on an accessible 

route at the sand play area.
2

 $              250.00 2010

The gate handle 

into the Spray 

Playground area is 

mounted at 56" AFF 

and require tight 

grasping and 

pinching to operate. 

43

Replacing with 

new gate latch 

for ease of 

operation

C

Park 

District
 $           1,000.00 2026-2030

Park 

District

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 10



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.36 44

The girls restroom 

near the Spray 

Playground has a 

door opening force 

too heavy at 15 lbs. 

IAC 

400.310(j)(10)(i) 

Adjust the closer so the 

door opening force is no 

heavier than 8.5 lbs. to 

open or provide an 

automatic door opening at 

one of the doors. 
3

Park 

District
 $              100.00 2021-2025

CYC.37 45

The shower in the 

girls restroom does 

not provide the 

proper design for a 

transfer shower or 

roll-in shower. 

ADAAG 4.21 & 

ADAAG Figure 

35

Determine what style of 

accessible shower stall to 

create. The smaller 36" by 

36" stall appears to be the 

less evasive design. C
Park 

District
 $           5,200.00 2010

turned seat to 

accommodate 

transfer

CYC.38 47

The boys restroom 

near the Spray 

Playground has a 

door opening force 

too heavy at 17 lbs. 

IAC 

400.310(j)(10)(i) 

Adjust the closer so the 

door opening force is no 

heavier than 8.5 lbs. to 

open or provide an 

automatic door opening at 

one of the doors. 
3

Park 

District
 $              100.00 2021-2025

CYC.39 48

The shower in the 

boys restroom does 

not provide the 

proper design for a 

transfer shower or 

roll-in shower. 

ADAAG 4.21 & 

ADAAG Figure 

35

Determine what style of 

accessible shower stall to 

create. The smaller 36" by 

36" stall appears to be the 

less evasive design. C
Park 

District
 $           5,200.00 2010

turned seat to 

accommodate 

transfer

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 11



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

50

51

54

ADAAG 4.2.5 Provide a handle no higher 

than a 48" reach range. 

ADAAG 4.13.9 

& ADAAG 4.27

Provide gate hardware that 

does not require tight 

grasping, tight pinching or 

twisting of the wrist to 

operate.  

CYC.42

The entrance to 

slide #6 walkway 

has a running slope 

too steep at 5.6% to 

7.4% for 8' or 

approximately two 

concrete sections. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 12'. 1
Park 

District
 $              675.00 

None - see 

action column 

for explanation

None - slide is 

not certified as 

an ADA 

accessible 

feature and 

therefore does 

not require 

modifications

None - 

Manufacturer of 

equipment states 

that it is not 

certified as ADA 

accessible 

features and 

therefore does 

not require 

modifications

ADAAG 4.27 Adjust the controls to 

provide the means to 

operate with a force no 

greater than 5 lbs. 

 $              750.00 

None - see 

action column 

for explanation

64

The gate handle in 

the Splash Pad area 

leading up to slide 

#6 is mounted at 

56" AFF and require 

tight grasping and 

pinching to operate. 

CYC.40

CYC.41 2010

Replaced with 

new gate latch 

for ease of 

operation

C
Park 

District

2
Park 

District

 $              250.00 

The various controls 

at the splash pad 

water feature 

require between 17 

lbs. to 22 lbs. to 

operate. 

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 12



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.43

A section of 

concrete at the first 

curve (westside) to 

slide #6 has a 

running slope too 

steep at 5.6% to 

6.8% for 5'.

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 7'. 1
Park 

District
 $              400.00 

None - see 

action column 

for explanation

None - slide is 

not certified as 

an ADA 

accessible 

feature and 

therefore does 

not require 

modifications

CYC.44

The section of 

concrete at the east 

middle curve to 

slide #6 has a cross 

slope too steep at 

2.6% to 4.2% for 11' 

or approximately 

two concrete 

sections. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $              625.00 

None - see 

action column 

for explanation

None - slide is 

not certified as 

an ADA 

accessible 

feature and 

therefore does 

not require 

modifications

CYC.45

The running slope 

at the east middle 

curve to slide #6 is 

too steep at 5.6% to 

7.0% for 8' or 

approximately two 

concrete sections. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 10'. 1  $              575.00 

None - see 

action column 

for explanation

None - slide is 

not certified as 

an ADA 

accessible 

feature and 

therefore does 

not require 

modifications

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 13



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

The cross slope at 

the northeast middle 

curve to slide #6 is 

too steep at 2.6% to 

6.3% for 9' or two 

concrete sections.  

The running slope 

at the northeast 

middle curve to 

slide #6 is too steep 

at 5.6% to 8.1% for 

16' or four sections 

of concrete. This 

overlaps the cross 

slope noted 

previously. 

The cross slope at 

the north part of the 

curve is too steep at 

2.6% to 3.3% for 8' 

or two sections of 

concrete. This 

overlaps a section 

of concrete noted 

previously. 

The running slope 

at the north part of 

the curve at the start 

of the straight run to 

the flue slide is too 

steep at 5.6% to 

6.7% for 13' or three 

concrete sections. 

This overlaps a 

section of concrete 

noted previous. 

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 16'.

ADAAG 4.3.7

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 21'.

CYC.46

CYC.47

None - see 

action column 

for explanation

None - see 

action column 

for explanation

 $           1,175.00 

None - slide is 

not certified as 

an ADA 

accessible 

feature and 

therefore does 

not require 

modifications

 $              900.00 

None - slide is 

not certified as 

an ADA 

accessible 

feature and 

therefore does 

not require 

modifications

1

1

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 14



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.48

The running slope 

just to the east of 

the curve is too 

steep at 5.6% to 

6.1% for 13' or three 

concrete sections. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 16'.
1  $              900.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

CYC.49

The running slope 

at the top of the 

walkway at the 

flume slide is too 

steep at 5.6% to 

7.3% for 16' or three 

concrete sections. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 22'. 1  $           1,250.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

CYC.50 608

The #6 water slide 

has a 5" ledge at 

the start of the slide 

but no transfer type 

system.

Propose 

Swimming 

Pools, Wading 

Pools, & Spas 

Guidelines & 

Proposed New 

ADAAG 1009.5

Transfer Platform 

Recommendation: 

Provide a transfer system 

with a height between 16" 

to 19" AFF, a clear depth of 

19" minimum, a clear width 

of 24" minimum, grab bars, 

clear floor space of 5' by 5' 

and steps no higher than 

8". 

2  $           2,000.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

CYC.51 65

The water slide has 

a 16 1/2" transfer to 

get up and out of 

the water onto the 

edge of the water 

slide. 

New Proposed 

ADAAG 

1009.5.4

Pool Recommendation: 

Consider lowering this 

section to be no higher than 

8" which is the height of 

transfer steps into the pool 
2  $           2,000.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 15



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

ADAAG 4.2.5 Provide a handle no higher 

than a 48" reach range.

ADAAG 4.13.9 

& ADAAG 4.27

Provide gate hardware that 

does not require tight 

grasping, tight pinching or 

twisting of the wrist to 

operate. 

CYC.53 595

A tree branch near 

the large pool 

protrudes at 62" 

AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head space 

and to the edge of the 

walkway. 
M-1

Park 

District
 $              100.00 2011-2015

Pruning 

Completed w/ 

ongoing 

maintenance 

beginning 2010.

617

618

CYC.55 611

The large swimming 

pool has the slope 

means of entrance 

but because of its 

size it requires one 

more accessible 

means of entrance.

Proposed 

Swimming 

Pools and Spas 

Guidelines & 

New Proposed 

ADAAG 1009

Pool Recommendations: 

The primary means of 

entrance must be either a 

sloped entry or self 

operated lift. The 

secondary means of entry 

can be a sloped entry, self 

operated lift, transfer wall, 

transfer system or stairs.
C

Park 

District
 $           4,250.00 2012

Purchased a self 

operated 

lift/transfer 

system.

CYC.52

CYC.54

610

The gate handle in 

the Splash Pad area 

at the end of slide 

#6 is mounted at 

56" AFF and 

requires tight 

grasping and 

pinching to operate.

2010 $              250.00 C

The southwest 

corner of the diving 

pool walkway has 

cross slopes too 

steep at 3.4% to 

6.1% especially at 

the drains for 70'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $           7,575.00 2031-2035

Replaced with 

new gate latch 

for ease of 

operation

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 16



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.56 594

At the time of the 

survey 30 square 

tables and 3 picnic 

tables were 

provided at the 

Swamp Shack Café 

but none were of an 

accessible design. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 16.5

Picnic Table 

Recommendation:         

Follow Outdoor Developed 

Area Report that states 

50% of picnic tables, but no 

less than one, be of 

accessible design, and 

40% of accessible design 

tables be connected to an 

accessible route. Relocate 

or purchase two accessible 

picnic table ($750) and 

locate it on an accessible 

surface. Provide blocking 

under 15 square tables to 

provide the 27" knee 

clearance. 

2
Park 

District
 $           1,500.00 

Under review 

due to revised 

standards

592

593

CYC.57

Three counters at 

the Swamp Shack 

Café are too high at 

36" AFF. 

IAC 

400.320(h)(1)(A

)

Provide at least one 

counter with a section of 

counter that is no higher 

than 34" and is at least 36" 

long. In alterations where it 

is technically infeasible to 

provide an accessible 

counter, an auxiliary 

counter meeting those 

requirements maybe 

provided. 

2
Park 

District
 $              575.00 2026-2030

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 17



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.58 619

The ramp to the 

grass area does not 

provide handrails for 

97'. 

ADAAG 4.8.5 Though the ramp goes to 

an inaccessible area some 

people with mobility 

impairments could still use 

the handrails for 

assistance. Provide 

handrails on both sides of 

the ramp for a total of 200'.

4
Park 

District
 $           5,600.00 

None - see 

action column 

for explanation

None - grass 

area is not an 

accessible 

designed space.  

Park offers other 

accessible areas 

of the same use.

CYC.59 620

The exit for the Lazy 

River ride does not 

provide handrails for 

exiting. 

Proposed 

Swimming 

Pools and Spas 

Guidelines & 

New Proposed 

ADAAG 1009

Pool Recommendations: 

Because of the steepness 

of this area provide 

handrails on both sides to 

assist with exiting the Lazy 

River similar to a pool ramp 

on for a total of 70'. 2
Park 

District
 $           2,800.00 2035-2039

CYC.60 41

The concrete at the 

base of the ramp up 

to the picnic/stage 

area has a cross 

slope too steep at 

3.6% to 3.7%. 

ADAAG 4.8.4 Provide a landing at the 

base of the ramp that is no 

more than 2% in all 

directions. 

1
Park 

District
 $              450.00 

None - see 

action column 

for explanation

Architect has 

provided owner 

with a letter from 

state inspector 

indicating this 

meets approval

40

42

CYC.61

The running slope 

at the footplate of 

the ramp is too 

steep at 9.3% to 

11.1%, at the base 

of the ramp is 

10.9% and at the 

landing is 9.3% to 

9.9% and at the top 

of the ramp is 

10.6%. 

ADAAG 4.8 Adjust the slope of the 

ramp to not exceed 8.3%. 

Reconfiguration of the 

ramp may be necessary to 

accomplish the accessible 

slope. 

1
Park 

District
 $         13,400.00 

None - see 

action column 

for explanation

Architect has 

provided owner 

with a letter from 

state inspector 

indicating this 

meets approval

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.62 39

Eight picnic tables 

are provided at the 

top of the ramp but 

only two are 

accessible. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 16.5

Picnic Table 

Recommendation:         

Follow Outdoor Developed 

Area Report that states 

50% of picnic tables, but no 

less than one, be of 

accessible design, and 

40% of accessible design 

tables be connected to an 

accessible route. Relocate 

or purchase three 

accessible picnic table 

($750) and locate it on an 

accessible surface. 

2
Park 

District
 $           2,250.00 

Under review 

due to revised 

standards

CYC.63 622

The cross slope at 

the southwest side 

of the bridge is too 

steep at 2.6% to 

4.8% for 26'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $           2,800.00 2036-2040

CYC.64 623

The running slope 

of the southwest 

side of the bridge is 

too steep at 5.6% to 

18.7% for 15'. This 

includes part of the 

concrete as well as 

the base. 

ADAAG 4.30 The bridge would need to 

be replaced and the 

concrete reconfigured to 

provide appropriate slopes. 

Until that time provide 

directional sign near the 

picnic area to direct people 

to the accessible route on 

the south end. 

1
Park 

District
 $              150.00 2036-2040

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

625

The cross slope on 

the northeast side of 

the bridge is too 

steep at 2.6% to 

11.4% for 38'. 

624

The running slope 

on the northeast 

side of the bridge is 

too steep at 5.6% to 

17.3% for 35'. 

CYC.66 626

The running slope 

of the walkway up to 

slide #4 has a 

running slope 

between 5.6% to 

7.9% but no 

handrails for 105'. 

ADAAG 4.8.5 Provide handrails on both 

sides of the ramp for a total 

of 210'.

1  $           5,875.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

CYC.67 627

The #4 Lazy River 

ride has stairs at the 

start but no transfer 

type system.

Propose 

Swimming 

Pools, Wading 

Pools, & Spas 

Guidelines & 

Proposed New 

ADAAG 1009.5

Transfer Platform 

Recommendation: 

Provide a transfer system 

with a height between 16" 

to 19" AFF, a clear depth of 

19" minimum, a clear width 

of 24" minimum, grab bars, 

clear floor space of 5' by 5' 

and steps no higher than 

8". 

2  $           2,000.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

CYC.65
Park 

District
 $              150.00 2036-2040

ADAAG 4.8.5 The bridge would need to 

be replaced and the 

concrete reconfigured to 

provide appropriate slopes. 

Until that time provide 

directional sign near the 

picnic area to direct people 

to the accessible route on 

the south end. 
1

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.68 628

The running slope 

at the curve up to 

the Body Slides is 

too steep at 5.6% to 

6.8% for 27'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 33'. 

Option: Provide handrails 

on both sides for 54' or 

$1,525. 

1  $           1,848.00 

None - see 

action column 

for explanation

CYC.69 629

The curve near the 

top of the slides has 

a running slope too 

steep at 5.6% to 

6.7% for 67'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross slope 

no greater than 2% for 80'. 

Option: Provide handrails 

on both sides for 134' or 

$3,750.  

1  $           4,500.00 

None - see 

action column 

for explanation

CYC.70 630

The cross slope to 

the #3 slide is too 

steep at 2.7% to 

4.1% for 24'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1  $           1,300.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

CYC.71 631

No means of 

transfer system is 

provided at slide #3. 

Propose 

Swimming 

Pools, Wading 

Pools, & Spas 

Guidelines & 

Proposed New 

ADAAG 1009.5

Transfer Platform 

Recommendation: 

Provide a transfer system 

with a height between 16" 

to 19" AFF, a clear depth of 

19" minimum, a clear width 

of 24" minimum, grab bars, 

clear floor space of 5' by 5' 

and steps no higher than 

8". 

2  $           2,000.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

None - slide is 

not designed to 

be accessible

Cypress Cove Family Aquatic Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.72 633

No means of 

transfer is provided 

out of the pool at the 

bottom of the Body 

Slides. 

Proposed 

Swimming 

Pools and Spas 

Guidelines & 

New Proposed 

ADAAG 1009

Pool Recommendations: 

Provide a sloped entry, self 

operated lift, or transfer 

stairs.

2  $           4,250.00 

None - see 

action column 

for explanation

None - slide is 

not designed to 

be accessible

ADAAG 4.2.5 Provide a handle no higher 

than a 48" reach range.

1

ADAAG 4.13.9 

& ADAAG 4.27

Provide gate hardware that 

does not require tight 

grasping, tight pinching or 

twisting of the wrist to 

operate.
1

CYC.74 37

The ramp into the 

Alligator Alley pool 

does not provide 

edge protection at 

the handrails. 

New Proposed 

ADAAG 

1009.3.3, New 

Proposed 

ADAAG 505 & 

New Proposed 

ADAAG 405.9.2

Pool Recommendations: 

Provide a curb or barrier 

that provides a space no 

higher than 4" between the 

ramp surface and the 

bottom of the edge 

protection. 1
Park 

District
                 500.00 2021-2025

CYC.75 38

The counter at the 

Snappers Snack 

Shack is mounted 

too high at 35 7/8". 

IAC 

400.320(h)(1)(A

)

Provide a section of 

counter that is no higher 

than 34" and is at least 36" 

long. C
Park 

District
 $              575.00 2010

Counter height 

adjusted.

CYC.76 24

The boys restroom 

near the picnic area 

has a door opening 

force too heavy at 

18 lbs. 

IAC 

400.310(j)(10)(i) 

Adjust the closer so the 

door opening force is no 

heavier than 8.5 lbs. to 

open or provide an 

automatic door opening at 

one of the doors. 
3

Park 

District
 $              100.00 2021-2025

CYC.73 634

None - see 

action column 

for explanation

Replacing with 

new gate latch 

for ease of 

operation

The gate handle in 

the Body Slides 

area is mounted at 

56 3/4" AFF and 

requires tight 

grasping and 

pinching to operate.
 $              250.00 

Cypress Cove Family Aquatic Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.77 30

A gap in front of the 

boys restroom door 

is too wide a 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

smooth transition.

3
Park 

District
 $              250.00 2021-2025

CYC.78 29

The mat in the boys 

restroom is too light 

and could be a 

tripping hazard. 

ADAAG 4.5.3 Provide a mat with a 

heavier backing or tape the 

mat to the floor. 

3
Park 

District
 $                50.00 2021-2025

CYC.79 25

The sink in boys 

restroom does not 

provide protective 

pipe wrapping. 

ADAAG 4.19.4 Provide protective pipe 

wrapping on the water and 

drain pipes. 

C
Park 

District
 $                50.00 2012

Protective 

wrapping added.

CYC.80 27

The shower in the 

boys restroom does 

not provide the 

proper design for a 

transfer shower or 

roll-in shower. 

ADAAG 4.21 & 

ADAAG Figure 

35

Determine what style of 

accessible shower stall to 

create. The smaller 36" by 

36" stall appears to be the 

less evasive design. C
Park 

District
 $           5,200.00 2010

turned seat to 

accommodate 

transfer

CYC.81 31

The girls restroom 

near the picnic area 

has a door opening 

force too heavy at 

20 lbs. 

IAC 

400.310(j)(10)(i) 

Adjust the closer so the 

door opening force is no 

heavier than 8.5 lbs. to 

open or provide an 

automatic door opening at 

one of the doors. 
3

Park 

District
 $              100.00 2010-2014

CYC.82 32

A gap in front of the 

girls restroom door 

is too wide a 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

smooth transition.

3
Park 

District
 $              250.00 2021-2025

Cypress Cove Family Aquatic Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

CYC.83 36

The baby changing 

table in the girls 

restroom is 

mounted too high 

off the ground at 39 

1/2" AFF. 

IAC 400.310(w) Remount the baby 

changing table to be no 

higher than 34" and provide 

a minimum 27" knee 

clearance. 3
Park 

District
 $                50.00 2021-2025

CYC.84 35

The sink in girls 

restroom does not 

provide protective 

pipe wrapping. 

ADAAG 4.19.4 Provide protective pipe 

wrapping on the water and 

drain pipes. 

C
Park 

District
 $                50.00 2012

Protective 

wrapping added.

CYC.85 34

The shower in the 

girls restroom does 

not provide the 

proper design for a 

transfer shower or 

roll-in shower. 

ADAAG 4.21 & 

ADAAG Figure 

35

Determine what style of 

accessible shower stall to 

create. The smaller 36" by 

36" stall appears to be the 

less evasive design. C
Park 

District
 $           5,200.00 2010

Turned seat to 

accommodate 

transfer

Cypress Cove Family Aquatic Park
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Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.1

The concrete 

walkway section just 

south of the south 

access aisle has a 

cross slope too 

steep at 2.6% to 

3.2% for 12'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           900.00 2026-2030

EP.2

The concrete 

walkway section just 

south of the south 

access aisle does 

not provide 

truncated domes. 

ADAAG 

4.29

When replacing the 

concrete, provide 

truncated domes that go 

the width of the sidewalk  

and 24" deep where it 

meets the road. 
1 Park District  $           500.00 2026-2030

Site Accessibility Improvements (2010-2021): playground equipment replaced including development of accessible ramps (2012), development of fully accessible baggo courts (2020), 

replacement of all picnic table w/ accessible design (2021). 

971

Echo Point Park: a medium sized neighborhood park with a parking lot, extensive walkway system, picnic area, benches, playground and portable toilet. Most issues concern accessible 

routes, no accessible picnic tables and access to playground elements. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



EP.3 970

The concrete 

section at the 

middle walkway to 

the picnic shelter 

does not provide 

truncated domes. 

ADAAG 

4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

1 Park District  $           500.00 2026-2030

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.4 972

The walkway south 

of the portable 

toilets has a cross 

slope too steep at 

2.6% to 3.7% for 

19'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           575.00 2021-2025

974

A bench south of 

the parking and 

portable toilets does 

not provide 

companion seating 

or armrests. 

977

A bench at the 

southern curve of 

the park walkway 

does not provide 

companion seating 

or armrests.  

EP.6 975

The walkway 

between the 

benches near the 

southern curve has 

a cross slope too 

steep at 2.6% to 

4.2% for 70'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        2,100.00 2021-2025

Park District  $        1,000.00 

Under review 

due to revised 

standard

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & 

New 

Proposed 

ADAAG 

903.2, 

903.4 and 

903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide a pad and 

accessible route ($300) to 

the accessible bench 

($700). 

2EP.5

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.7 976

The southwest 

curve near the 

southern most 

bench has a cross 

slope too steep at 

2.6% to 4.7% for 

25'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           750.00 2021-2025

EP.8 978

The southeast curve 

near the southern 

most bench has a 

cross slope too 

steep at 2.6% to 

6.1% for 68'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        2,050.00 2021-2025

981

The northeast 

section of the "Y" up 

to the playground 

has a running slope 

too steep at 5.6% to 

9.5% for 12'.

2021-2025

979

The northeast 

section of the "Y" up 

to the playground 

has a cross slope 

too steep at 2.6% to 

4.7% for 25'.
2021-2025

EP.10 980

The cross slope at 

the east section of 

the "Y" has a cross 

slope too steep at 

2.6% to 6.2% for 

36'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        1,080.00 2021-2025

EP.11 982

The running slope 

going up to the 

concrete walkway at 

the playground is 

too steep at 5.6% to 

6.9% for 6'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

1 Park District  $           600.00 2021-2025

ADAAG 

4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 25'.

1 Park District  $        2,500.00 EP.9

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.12 983

The walkway to the 

west of the pavilion 

and playground has 

a cross slope too 

steep at 2.6% to 

5.1% for 75'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        2,250.00 2021-2025

EP.13 984

The cross slope 

south of the circle 

planter between the 

parking lot and 

picnic pavilion is too 

steep at 2.6% to 

7.3% for 20'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           600.00 2021-2025

EP.14 988

The walkway to the 

west of the planter 

between the parking 

lot and the picnic 

pavilion has a cross 

slope too steep at 

2.6% to 6.5% for 

19'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           575.00 2021-2025

EP.15 1545

The walkway to the 

north of the planter 

between the parking 

lot and the picnic 

pavilion has a cross 

slope too steep at 

2.6% to 5.1% for 

14'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           425.00 2021-2025

EP.16 985

A sunken section of 

walkway along the 

parking lot going up 

to the portable toilet 

has a cross slope 

too steep at 2.6% to 

4.8% for 7'.

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           210.00 2021-2025

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.17 989

The north walkway 

from the planter and 

near a bench has a 

cross slope too 

steep at 2.6% to 

3.6% for 58'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        1,750.00 2021-2025

EP.18 990

The concrete 

section at the 

middle walkway of 

the parking lot does 

not provide 

truncated domes. 

ADAAG 

4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 
1 Park District  $           750.00 2026-2030

992

995

Park District  $        3,300.00 C 2016-2020

2020 WPD 

replaced all 

existing 

picnic tables 

with 

accessible 

models. 

Three picnic tables 

are provided in the 

grass north of the 

parking lot and one 

is in the grass near 

the north entrance 

but none are 

accessible. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.5

Picnic Table 

Recommendation: If this 

is a permanent location 

for the picnic tables, then 

follow Outdoor Developed 

Area Report that states 

50% of picnic tables, but 

no less than one, be of 

accessible design, and 

40% of accessible design 

tables be connected to an 

accessible route. 

Relocate or purchase two 

accessible picnic table 

($750) and locate it on an 

accessible surface ($900). 

EP.19

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

992

A trash can was 

provided at the 

three picnic tables 

but was in the grass 

and not on an 

accessible route. 

995

A trash can near the 

north entrance was 

in the grass and not 

on an accessible 

route. 

993

A bench on the 

north walkway near 

the northwest 

entrance does not 

provide companion 

seating. 

994

A bench on the 

walkway between 

the northwest and 

northeast entrance 

does not provide 

companion seating. 

EP.22 996

The cross slope of 

the walkway 

between the 

northwest and 

northeast entrance 

and just east of the 

bench is too steep 

at 2.6% to 4.1% for 

28'.

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           850.00 2021-2025

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & 

New 

Proposed 

ADAAG 

903.2, 

903.4 and 

903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a  clear floor space 

of a minimum of 48" by a 

minimum of 30" at one 

end ($300). 

2 Park District  $           300.00 

Under review 

due to revised 

standard

Park District  $           100.00 2021-2025

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.8

Trash Can 

Recommendation: 

Relocate the trash can to 

be within 24" of the 

walkway. Locate trash 

cans on an accessible 

route as part of your 

regular policy. M-4EP.20

EP.21

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.23 997

The curve going up 

to the northeast 

entrance has a 

cross slope too 

steep at 2.6% to 

5.0% for 48'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        1,450.00 2021-2025

EP.24 998

A oak tree branch at 

the curve up to the 

northeast entrance 

protrudes into the 

walkway at 71" AFF. 

ADAAG 4.4 Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1 Park District  $           100.00 2006-2010

Pruning 

Completed 

2010. 

Maintenance 

ongoing.

EP.25 999

A manhole cover 

near the northeast 

entrance creates an 

abrupt transition too 

high at 2". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

1 Park District  $           250.00 2021-2025

EP.26 1003

The  east walkway 

of the "Y" going 

toward the sand 

volleyball has a 

cross slope too 

steep at 2.6% to 

4.3% for 45'.  

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        1,350.00 2021-2025

EP.27 1004

The concrete 

walkway west of the 

sand volleyball area 

has a cross slope 

too steep at 2.6% to 

3.6% for 38'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        2,125.00 2026-2030

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.28 34

A walkway to the 

sand volleyball and 

a ramp to the 

playground elevated 

play components 

has a cross slope 

too steep at 2.6% to 

3.4% for 17'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $           950.00 2026-2030

EP.29 33

A branch where the 

ramp to the 

elevated playground 

components and the 

walkway meet 

protrudes out at 71". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1 Park District  $           100.00 2006-2010

Pruning 

Completed 

2010. 

Maintenance 

ongoing.

EP.30 1005

The walkway 

leading up to the 

picnic pavilion has a 

cross slope too 

steep at 2.6% to 4.0 

for 20'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        1,125.00 2026-2030

EP.31 1006

An abrupt transition 

at the bricks and the 

east walkway is too 

high at 1 1/4". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C Park District  $           250.00 2026-2030

Pavers reset 

and leveled 

in 2020.

EP.32 1007

An abrupt transition 

at the drinking 

fountain is too high 

at 1 1/4". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C Park District  $           250.00 2026-2030

Pavers reset 

and leveled 

in 2020.

EP.33 1008

The east walkway 

along the 

playground area has 

a cross slope too 

steep at 2.6% to 

4.6% for 60'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1 Park District  $        3,375.00 2026-2030

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

1010

The cross slope at 

the southwest 

entrance to the 

playground is too 

steep at 2.6% to 

6.2% for 22'. 

2026-2030

1011

The running slope in 

this same area is 

too high at 5.6% to 

6.2%. 2026-2030

EP.35 1012

The ramp provides 

access to only 2 of 

the 8 elevated play 

components rather 

than to at least 50% 

of the elevated play 

components. 

Propose 

Play Areas 

& Proposed 

New 

ADAAG 

240.2.2

Because of the space of 

steps and the older 

design of this playground 

it does not appear that an 

additional ramp or transfer 

platform could be added 

to increase accessibility. 

Consideration should be 

made to replace this 

playground.  

C Park District 2011-2015

Play 

Equipment 

Replaced 

2012

EP.36 1014

The transfer 

platform does not 

provide the proper 

spacing for 

transferring. 

Propose 

Play Areas 

& Proposed 

New 

ADAAG 

1008.3.1

Transfer Platform 

Recommendation: 

Provide a surface at the 

transfer platform that is 

between 11" and 18" 

above the ground. The 

platform should be a 

minimum of 14" deep and 

a minimum of 24" wide 

with supports. 

C Park District 2011-2015

Play 

Equipment 

Replaced 

2012

 $      25,000.00 

 $        1,650.00 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

and running slope no 

greater than 2% in all 

directions. 

1 Park DistrictEP.34

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 10



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.37 1019

The older child/adult 

swings are too high 

at 27", 28", 28 1/2" 

and 31". 

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. An 

accessible swing with a 

seat would be 

recommended at some 

point.

M-2 Park District  $           100.00 2011-2015

Completed 

2012. 

Regular 

maintenance 

ongoing.

EP.38 1028

The slope at the 

swings it too steep 

at 16.5%

Proposed 

Play and 

New 

Proposed 

ADAAG 

1008.2

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide an 

accessible route and 

cross slopes no greater 

than 2% in all directions 

for easier transfer to the 

swing.

M-2 Park District  $           100.00 2011-2015

Completed 

2012. 

Regular 

maintenance 

ongoing.

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 11



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

1020

The south bench at 

the playground is 

not on an 

accessible route 

and does not 

provide companion 

seating. 

1022

The west bench at 

the playground is 

not on an 

accessible route 

and does not 

provide companion 

seating. 

EP.40 1021

The southwest 

entrance into the 

playground has a 5" 

drop-off to the play 

surface. 

Proposed 

Play Area 

Guidelines 

& Proposed 

New 

ADAAG 

1008.2.5

Playground 

Recommendations: 

Provide a ramp from the 

accessible walkway to the 

playground surface with a 

running slope no steeper 

than 8.3% and an cross 

slope no steeper than 2%. 

C Park District  $        1,150.00 2011-2015

Provided w/ 

Play 

Equipment 

Replaced 

2012

Under review 

due to revised 

standard

 $        1,000.00 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & 

New 

Proposed 

ADAAG 

903.2, 

903.4 and 

903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide a pad and 

accessible route ($300) to 

the accessible bench 

($700). 

2 Park DistrictEP.39

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 12



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.41 1023

The west entrance 

into the playground 

has a 8" drop-off to 

the play surface. 

Proposed 

Play Area 

Guidelines 

& Proposed 

New 

ADAAG 

1008.2.5

Playground 

Recommendations: 

Provide a ramp from the 

accessible walkway to the 

playground surface with a 

running slope no steeper 

than 8.3% and an cross 

slope no steeper than 2%. 

C Park District  $        1,150.00 2011-2015

Provided w/ 

Play 

Equipment 

Replaced 

2012 (ramp 

@ SW entry 

only)

EP.42 1029

Eleven picnic tables 

are provided with 

two in the grass and 

one of them of an 

accessible design. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.5

Picnic Table 

Recommendation:         

Follow Outdoor 

Developed Area Report 

that states 50% of picnic 

tables, but no less than 

one, be of accessible 

design, and 40% of 

accessible design tables 

be connected to an 

accessible route. 

Relocate or purchase an 

accessible picnic table 

($750) and locate it on an 

accessible surface. 

C Park District  $        3,750.00 2016-2020

2020 WPD 

replaced all 

existing 

picnic tables 

with 

accessible 

models. 

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 13



Item # Photo Barrier
ADAAG/IA

C
Solution Priority By Whom Projected Cost Projected Date

Action 

Taken

EP.43 1030

The eastside of the 

picnic pavilion has 

an abrupt transition 

of 1" where the 

concrete meets the 

bricks. 

ADAAG 4.3 Reset the bricks to 

provide a smooth 

transition.

1 Park District  $           850.00 2026-2030

EP.44 1031

The north and 

westside of the 

picnic pavilion has 

an abrupt transition 

of 1" - 2" where the 

concrete meets the 

bricks. 

ADAAG 4.3 Reset the bricks to 

provide a smooth 

transition.

1 Park District  $        1,700.00 2026-2030

EP.45 1032

No accessible route 

is provided to the 

horse shoe pits. 

ADAAG 4.3 Provide a new accessible 

route to the nearest horse 

shoe pit with a running 

slope no steeper than 5% 

and a cross slope no 

steeper than 2%. 

C Park District  $        2,250.00 2016-2020

Horseshoe 

pits 

removed in 

2020, 

replaced w/ 

accessible 

Baggo 

Courts (2)

Echo Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 14



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

FP.1 880

A portable toilet is 

provided but is not 

on an accessible 

route for 12'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           375.00 2011

Added new 

accessible port-

a-john  w/ 2011 

park 

improvements.

FP.2 881

A branch protrudes 

out into the walkway 

near the portable 

toilet at 62" AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2006-2010

Pruning 

completed as 

regular 

maintenance 

beginning in 

2010.

Falconridge Park: a medium size neighborhood park across the street from the Orchard Hill Park. This park provides a parking lot, walking path with benches, soccer fields (youth), a 

playground, two picnic tables and a large green space comprised of woodland and wetlands. The park is on a corner and has public sidewalks on the east and south sides. There is 

presently no accessible routes to the soccer fields. Because these soccer fields look smaller than the other soccer fields, it would be recommended to make this a priority for correction 

of accessibility issues.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. 

The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been 

adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): addition of ground level playground components and development of accessible ramps (2011), development of accessible walking 

paths with accessible site furnishings (2011), and development of an accessible pad located along new walking path to accomodate accessible portable restroom unit (2011). 

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

Park 

District

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

2
Park 

District

FP.4 904

No accessible route 

is provided to the 

south team benches 

for 120' or 

wheelchair 

accessible space. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed 

New ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

2
Park 

District
 $        3,690.00 

Under review 

due to revised 

standard

FP.5 903

No accessible route 

is provided to the 

playground, east 

picnic table or trash 

can for 172', 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. C
Park 

District
 $        5,175.00 2011

Added new 

accessible 

walk 2011 site 

improvements.

The south field 

public bleacher do 

not have an 

accessible route to 

them for 20' or 

provide an 

accessible 

companion seating. 894  $        1,550.00 

Under review 

due to revised 

standard

FP.3

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions.

2

FP.7 902

A trash can is not 

provided on an 

accessible route. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.8

Trash Can 

Recommendation: When 

an accessible route is 

provided, relocate the 

trash can to be within 24" 

of the walkway. Locate 

garbage cans on an 

accessible route as part of 

your regular policy.

C
Park 

District
 $             50.00 2011

Trash can  

provided along 

accessible 

route 

developed w/ 

2011 site 

improvements.

No accessible route 

is provided to the 

north bleachers for 

65' (if a route to the 

playground is 

provided) or 

provides accessible 

companion seating.905

Under review 

due to revised 

standard

Park 

District
FP.6  $        2,900.00 

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

901

902

FP.9 897

A 4 1/2"timber 

surrounds the 

playground. 

ADAAG 4.3.3 Provide at least a 32" 

clear opening when an 

accessible route connects 

the playground to the 

parking lot. 
C

Park 

District
 $           100.00 2011

Accessible 

playrgound 

ramps (2) 

provided w/ 

2011 site 

improvements.

FP.10 899

The transfer 

platform is too high 

off the ground at 21 

1/2". 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Regrade some 

engineered wood fiber to 

provide a transfer platform 

height between 11" - 18" 

AFF. 

2
Park 

District
 $           100.00 2026-2030

2 accessible 

picnic tables  

provided along 

an accessible 

route 

developed w/ 

2011 site 

improvements.

2011C
Park 

District
 $        1,650.00 

Picnic Table 

Recommendation:         

Follow Outdoor 

Developed Area Report 

that states 50% of picnic 

tables, but no less than 

one, be of accessible 

design, and 40% of 

accessible design tables 

be connected to an 

accessible route. 

Relocate or purchase an 

accessible picnic table 

($750) and locate it on an 

accessible surface ($900). 

Tie the accessible picnic 

table into the new 

accessible route from the 

parking lot.

FP.8

Two picnic tables 

are provided that 

are located in the 

grass and do not 

provide the 27" 

knee clearance. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.5

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date Action Taken

FP.11 898

The playground has 

eight elevated play 

components but 

only one ground 

level play 

component.

Proposed 

Play Area 

Guidelines 

New ADAAG 

240.2

Playground 

Recommendation: 

Provide two more ground 

level play component that 

provides a rocking, 

swinging, sliding, or 

climbing experience.

C
Park 

District
 $        1,000.00 2011

Provided two 

new 

groundlevel 

components to 

meet 

requirement w/ 

2011 site 

improvements.

FP.12 900

The bridge that 

connects to the 

other elevated play 

components is too 

narrow at 14 1/2" 

wide. 

Proposed 

Play Area 

Guidelines & 

Proposed 

New ADAAG 

1008.2.4.2

Playground 

Recommendation: If 

possible, provide a 

minimum clear width of 

36". A narrowing to no 

less than 32" is permitted 

for no more than 24". If 

this is not possible 

consider replacing the 

playground equipment.

2
Park 

District
 $        1,500.00 2026-2030

Falconridge Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

FV.1 298

The ramp into the 

park has a running 

slope too steep at 

7.7% to 10.0% for 

10'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a 

running slope no greater 

than 5% and a cross 

slope no greater than 2% 

for 16'. Because of the 

slope in this area 

regrading may not be 

possible. Follow ADAAG 

4.8 for ramps if 

necessary. 

1
Park 

District 
 $         2,000.00 2036-40

FV.2 306

A gap at the top of 

the ramp is too wide 

at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

smooth transition.

1
Park 

District 
 $            500.00 2021-2025

Forest View Park: a very small neighborhood park with a playground and public sidewalk on two sides with two public benches. Most issues dealt with the accessible routes and 

branches.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. 

The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been 

adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): NA

Forest View Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

FV.3 305

The benches do not 

provide the 

companion seating 

with only 25" 

between them. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench 

Recommendation:  

Provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

between the two benches 

by sliding one bench over. 2
Park 

District 
 $            100.00 2021-2025

Forest View Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.1 142

Two benches at the 

corner near the 

curb ramp do not 

have an accessible 

route or provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation:  

Provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

at one end. Plus provide 

an accessible route to 

the accessible bench 

with the companion 

seating pad. 

2
Park 

District
 $            900.00 

Under review due 

to revised 

standard

HH.2 143

A gap in the 

walkway is too wide 

at 1" near the 

bridge. 

ADAAG 4.3 Fill in or replace section 

of sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $            375.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

Hawthorne Hill Woods: a large park near the town center area. This area provides extensive sidewalk and bike pathways. Also a number of benches are located in various areas 

throughout the park.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final 

cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA 

does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would 

be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an 

inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at 

least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be 

made to correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt pathway resurfacing between 75th Street and 71st Street (2018).

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



HH.3 144

The cross slope of 

the walkway south 

of the bridge is too 

steep at 2.6% to 

3.4% fro 25'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. C
Park 

District
 $         1,125.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost

Action 

Taken

HH.4 145

The cross slope of 

the walkway across 

from the Mormon 

church parking lot 

is too steep at 2.6% 

to 7.1% for 227'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 
1

Park 

District
 $       10,225.00 2031-2035

HH.5 147

A branch across 

from the Mormon 

church protrudes 

into the walkway at 

65'. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $            100.00 2011-2015

Pruning 

completed w/ 

ongoing 

maintenance 

beginning in 

2010.

HH.6 148

The running slope 

of the walkway 

across from and 

south of the 

Mormon church is 

too steep at 5.6% 

to 9% for 73'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 105'. If this is just a 

bike way it could be 

noted as the steep 

section. 

1
Park 

District
 $       10,500.00 2031-2035

HH.7 149

The cross slope at 

the side of the 

bench is too steep 

at 5.8%.

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation:  If 

this walkway is leveled 

out then provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. If no 

change is made to the 

walkway slope here 

relocated to a more level 

section maybe at the top 

of this sloped are

2
Park 

District
 $            500.00 2021-2025

HH.8 150

The cross slope of 

the walkway south 

of the bench is too 

steep at 2.6% to 

5.1% for 28'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 1
Park 

District
 $         1,260.00 2015-2019

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.9 151

The cross slope of 

the walkway in front 

of the sign has a 

cross slope too 

steep at 2.6% to 

4.9% for 83'. This 

includes gaps in the 

walkway. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 

C
Park 

District
 $         3,735.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.10 152

A branch across 

from the open field 

protrudes into the 

walkway at 58".  

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $            100.00 2011-2015

Pruning 

completed w/ 

ongoing 

maintenance 

beginning in 

2010.

HH.11 153

The cross slope of 

the walkway at the 

bench and across 

from the field is too 

steep at 2.6% to 

7.3% for 80'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 
C

Park 

District
 $         3,600.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.12 154

The bench does not 

provide any 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation:  

Provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

at one end. 
2

Park 

District
 $            500.00 

Under review due 

to revised 

standard

HH.13 155

The cross slope of 

the walkway south 

of the bench is too 

steep at 2.6% to 

3.1% for 18'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. C
Park 

District
 $            825.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.14 156

The cross slope of 

the walkway nearly 

across from the 

mulch pile is too 

steep at 2.6% to 

5.1% for 54'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 
C

Park 

District
 $         2,430.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.15 157

The cross slope of 

the walkway across 

from the mulch pile 

is too steep at 2.6% 

to 7.8%% for 71''. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. C
Park 

District
 $         3,200.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

The running slope 

of the walkway at 

the bench and 

across from the fire 

station is too steep 

at 5.6% to 7.4% for 

62'.

The cross slope of 

the walkway at the 

bench and across 

from the fire station 

is too steep at 2.6% 

to 4.9% for 85'. 

HH.17 159

The bench across 

from the fire station 

does not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation:  

Provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

at one end. 2
Park 

District
 $            500.00 

Under review due 

to revised 

standard

HH.16

Cross slope 

issue 

addressed 

in 2018 

asphalt path 

resurface.

158

ADAAG 4.3.7 Because these slope 

issues are in the same 

location, remove and 

regrade the section to 

provide an accessible 

route with a running 

slope no greater than 5% 

and an cross slope no 

greater than 2% for 85'. 1  $         4,250.00 
Park 

District
2031-2035

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.18 161

The cross slope of 

the walkway across 

from the street 

between the fire 

house and 

dental/medical 

office is too steep 

at 2.6% to 5.3% for 

90'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 

C
Park 

District
 $         4,050.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.19 162

The cross slope of 

the walkway across 

from the 7-11 store 

is too steep at 2.6% 

to 6.1% for 115'. It 

also has some 

uneven surfaces. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 

C
Park 

District
 $         5,175.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.20 163

The running slope 

of the walkway near 

the corner of 75th 

Street and 

Woodridge Drive is 

too steep at 5.6% 

to 9.0% for 32'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 

2%. If this is just a bike 

way it could be noted as 

the steep section 

otherwise regrade for 47'.

1
Park 

District
 $         4,700.00 2031-2035

HH.21 164

The cross slope of 

the walkway up to 

near the corner of 

75th Street and 

Woodridge Drive is 

too steep at 2.6% 

to 5.6% for 100'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 

C
Park 

District
 $         4,500.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.22 170

The southwest 

walkway of the "Y" 

to the bridge has a 

cross slope too 

steep at 2.6% to 

4.0% for 23".

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. C
Park 

District
 $         1,300.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.23 171

The northwest 

walkway of the "Y" 

to the bridge has a 

cross slope too 

steep at 2.6% to 

3.8% for 39".

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. C
Park 

District
 $         2,200.00 2015-2019

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.24 172

The cross slope at 

the "Y" where the 

two walkways come 

together is too 

steep at 2.6% to 

4.0% for 16'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. C
Park 

District
 $            900.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.25 173

The east side of the 

bridge has a gap 

too wide at 1 1/4" 

between the 

concrete sections 

for 11'.

ADAAG 4.3 Fill in or replace section 

of sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $            500.00 2018

Addressed 

w/ Asphalt 

Path 

Resurface.

HH.26 174

The east side of the 

bridge has a gap 

too wide at 1 1/2" 

between the 

concrete and the 

wood for 15'. 

ADAAG 4.3 Fill in or replace section 

of sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $            625.00 2025-2029

HH.27 175

The west side of 

the bridge has a 

gap too wide at 1 

1/4" between the 

concrete and the 

wood for 15'. 

ADAAG 4.3 Fill in or replace section 

of sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $            625.00 2025-2029

HH.28 176

The west side of 

the bridge has a 

gap too wide at 1 

1/4" between the 

concrete sections 

for 11'.

ADAAG 4.3 Fill in or replace section 

of sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $            500.00 2025-2029

HH.29 177

The first curve past 

the bridge (west) 

has a cross slope 

too steep at 2.6% 

to 3.4% for 47'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 1
Park 

District
 $         2,650.00 2021-2025

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.30 178

Just past the first 

curve the cross 

slope is too steep 

at 2.6% to 3.4% for 

40'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 1
Park 

District
 $         2,250.00 2021-2025

HH.31 180

The cross slope of 

the walkway up to 

the drive way is too 

steep at 2.6% to 

4.4% for 153'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 1
Park 

District
 $         8,575.00 2021-2025

HH.32 181

The cross slope 

where the bike path 

and drive way 

intersect is too 

steep at 2.6% to 

4.0% for 31'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 1
Park 

District
 $         1,750.00 2021-2025

HH.33 182

The running slope 

of the bike path to 

the street is too 

steep at 5.6% to 

8.3% for 443'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a 

running slope no greater 

than 5% and a cross 

slope no greater than 

2%. Because of the slope 

in this area regrading 

may not be possible. 

Follow ADAAG 4.8 for 

ramps if necessary. 

Option: Because the 

slope is so steep 

1
Park 

District  N/A 2021-2025

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

HH.34 183

The cross slope of 

the bike path a the 

bottom of the hill 

going up the street 

is too steep at 2.6% 

to 3.8% for 44'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 

1
Park 

District
 $         2,475.00 2021-2025

HH.35 184

The cross slope of 

the bike path from 

the middle of the 

hill to near the top 

is too steep at 2.6% 

to 4.9% for 240'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 

2%. 
1

Park 

District
 $       13,450.00 2021-2025

Hawthorne Hill Woods

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date Action Taken

HC.1 78

The newly poured 

concrete at the 

southeast corner of 

the tennis courts 

has a cross slope 

too steep at 2.6% to 

3.4% for 18'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C Park District  $            975.00 2020

Completed w/ 

2020 Tennis 

Improvements/

Pickleball 

development.

HC.2 591

The new south 

accessible parking 

space has a cross 

slope too steep at 

4.1%. 

ADAAG 4.6.3 Regrade the parking 

spaces on the shortest 

accessible route to be no 

steeper than 2% in all 

directions. 
C Park District  $            900.00 2010

Completed in 

2010 w/ 

Development 

Punchlist

Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date Action Taken

Hobson Corner Park: a unique park located on the corner of a busy intersection near mainly businesses and the fire department. Residential areas are located approximately a block away. 

A portion of this park features a public splash pad with spectator/patron seating. The remaining areas include a parking lot, tennis/pickleball courts, batting cage and practice ballfields. The 

batting cage and practice ballfield do not provide an accessible route. Practices intending to use these facilities could be relocated to an accessible route as needed. Note the information 

below if it is determined to provide accessible routes to these features. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The estimated 

costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted for inflation and 

regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, 

modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the 

relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility to 

an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route be 

provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier or in 

some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): Splash Pad development featuring accessible walking paths/links, barrier free water feature, benches with companion seating, games tables, 

accessible drinking fountain, and a pad to accommodate an accessible portable restroom unit (2010); repaving of handicap parking stalls and the addition of truncated domes (2010); and 

tennis fencing replacement including development of 40" wide gates with one on an accessible route (2020).

Hobson Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



HC.3

The new access 

aisle has a running 

slope too steep at 

3.0%. 

ADAAG 4.6.3 Regrade the parking 

spaces on the shortest 

accessible route to be no 

steeper than 2% in all 

directions. 

C Park District  $            900.00 2010

Completed in 

2010 w/ 

Development 

Punchlist

HC.4

The access aisle is 

too narrow at 15' for 

the two accessible 

parking spaces. 

IAC 

400.310(c)

Restripe the parking 

space's access aisle to 

provide an access aisle 

that is a minimum of 96" 

for each parking space or 

a total of 192" (16'). 

C VOID  $              50.00 Issue Void

Remeasured in 

the field with a 

width of 17'6", 

which is above 

the minimum 

16'. - ISSUE 

VOID

HC.5 593

The north 

accessible parking 

space in the east 

parking lot has a 

cross slope too 

steep at 2.8% and a 

running slope at the 

end of the parking 

space at 2.8%. 

ADAAG 4.6.3 Regrade the parking 

spaces on the shortest 

accessible route to be no 

steeper than 2% in all 

directions. 

C Park District  $            900.00 2010

Completed in 

2010 w/ 

Development 

Punchlist

HC.6 84

An abrupt transition 

into the southeast 

entrance to the 

tennis courts 

narrows the clear 

opening to 21". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition and 

minimum 32" clear 

opening. C Park District  $            250.00 2020

All gates 

replaced w/ 

2020 tennis 

renovations 

including 

repaving of 

asphalt 

thresholds. 

HC.7 85

The trash can 

located on the 

southeast side of 

the east walkway 

along the tennis 

court narrows the 

walkway to 30". 

ADAAG 4.3.3 Relocate the trash can to 

provide a minimum 36" 

clear width or narrow to 

32" for no more than  2'. 

C Park District  $              50.00 2010
Relocated 

Trash Can

Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date Action Taken

592

Hobson Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



HC.8

The northeast curb 

ramp has a running 

slope too steep at 

9.0% to 11.3%. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 5 Park District  $         1,450.00 NA

Alternate 

accessible route 

proved in 

southeast 

corner of tennis 

courts w/ 2020 

tennis 

renovations.

HC.9

The northeast curb 

ramp does not 

provide truncated 

domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.
5 Park District  $            500.00 NA

Alternate 

accessible route 

w/ truncated 

domes proved 

in southeast 

corner of tennis 

courts w/ 2020 

tennis 

renovations.

HC.10 87

An abrupt transition 

into the northeast 

entrance to the 

tennis courts 

narrows the clear 

opening to 27". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition and 

minimum 32" clear 

opening. C Park District  $            250.00 2020

Asphalt 

transition 

replaced w/ 

installation on 

new 36" gates 

as part of 2020 

tennis 

renovations.

HC.11 88

The trash can 

located on the 

northeast side of the 

east walkway  along 

the tennis court 

narrows the 

walkway to 28". 

ADAAG 4.3.3 Relocate the trash can to 

provide a minimum 36" 

clear width or narrow to 

32" for no more than  2'. 

C Park District  $              50.00 2010
Relocated 

Trash Can

Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date Action Taken

89

The north curb ramp 

near the east corner 

has a running slope 

too steep at 9.0% to 

11.3%. 

91

The north curb ramp 

near the east corner 

has a gutter slope 

too high at 15.6%HC.12

86

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 

NA

Alternate 

accessible route 

w/ truncated 

domes proved 

in southeast 

corner of tennis 

courts w/ 2020 

tennis 

renovations.

5 Park District  $         1,450.00 

Hobson Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



90

The north curb ramp 

near the east corner 

has a abrupt 

transition too high at 

1". 

HC.13 89

The north curb ramp 

near the east corner 

does not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.

5 Park District  $            500.00 NA

92

The north curb ramp 

near the east corner 

has a running slope 

too steep at 10.7% 

to 12.8%. 

94

The north curb ramp 

near the east corner 

has a gutter slope 

too high at 15.4%

Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date Action Taken

HC.15 92

The north curb ramp 

near the east corner 

does not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.

5 Park District  $            500.00 NA

Alternate 

accessible route 

w/ truncated 

domes proved 

in southeast 

corner of tennis 

courts w/ 2020 

tennis 

renovations.

Park District

HC.12

HC.14 5

Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 

ADAAG 4.7

Alternate 

accessible route 

w/ truncated 

domes proved 

in southeast 

corner of tennis 

courts w/ 2020 

tennis 

renovations.
 $         1,450.00 NA

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 

NA

Alternate 

accessible route 

w/ truncated 

domes proved 

in southeast 

corner of tennis 

courts w/ 2020 

tennis 

renovations.

5 Park District  $         1,450.00 

Hobson Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



HC.16 95

No accessible 

routes are provided 

to the practice 

ballfield for 150'. 

ADAAG 4.3 It is understood that this is 

a practice field only. 

Relocate to another 

practice field or ballfield 

that is accessible is 

needed. If it is determined 

to make this an 

accessible practice field, 

then provide a new 

accessible route with a 

running slope no steeper 

than 5% and a cross 

slope no steeper than 2%. 

1 Park District  $         4,500.00 

Will assess in 

future on an as 

needed basis

HC.17 96

No accessible route 

is provided to the 

batting cages and 

one of the batting 

cages does not 

have an accessible 

surface for 162'. 

ADAAG 4.3 It is understood that this is 

a practice field and batting 

cages only. Relocate to 

another batting cage that 

is accessible as needed. 

If it is determined to make 

this an accessible batting 

cage, then provide a new 

accessible route with a 

running slope no steeper 

than 5% and a cross 

slope no steeper than 2%. 

1 Park District  $         4,875.00 

Will assess in 

future on an as 

needed basis

Hobson Corner Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.1 650

A branch at the 

sidewalk and south 

of the swings 

protrudes into the 

walkway at 73". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

IGE.2 658

A branch near the 

middle southwest 

entrance protrudes 

into the sidewalk at 

72". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1
Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

Ide's Grove East Park: a large neighborhood park with multiple amenities. The park provides a playground for 2-5 and 5-12 year old's, picnic pavilion, benches, drinking fountain, an 

extensive walkway system, fishing area and connection to the bikeway system. Because of location of this park and its features this would a park with a high priority for making 

corrections.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt path resurfacing (2015).

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

661

There are two 

routes provided to 

the fishing area. 

The northwest 

walkway has a 

running slope too 

steep at 5.6% to 

11.8% for 38'.

666

The southeast 

walkway to the 

fishing area has a 

running slope too 

steep at 5.6% to 

14.8% for 52'. 

667

The southeast 

walkway to the 

fishing area has a 

cross slope too 

steep at 2.6% to 

3.8% for 20'. 

IGE.4 662

A pine branch on 

the west walkway 

protrudes out at 58".

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

IGE.5 668

A pine branch on 

the east walkway 

protrudes out at 58".

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

IGE.6 663

A gap at the 

bollards is too wide 

at 1 1/8".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $             500.00 2021-2025

ADAAG 4.3 Correct the present 

walkways or create an 

new walkway that has a 

running slope no greater 

than 5% and a cross 

slope no greater than 2%. 

If the space does not 

permit for this grade 

follow requirements of 

ADAAG 4.8 for ramps. 

1IGE.3  $          3,500.00 2021-2025
Park 

District

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.7 664

Two benches are 

provided by the 

water but neither 

one has a back and 

armrests.

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide a pad and 

accessible route to the 

accessible bench ($700). 

2
Park 

District
 $             700.00 2021-2025

IGE.8 665

No accessible 

fishing pier is 

provided at this 

location. 

Proposed 

Accessible 

Fishing Piers 

and Platforms 

Guidelines and 

Proposed New 

ADAAG 1005

Fishing Pier and 

Platform 

Recommendation: 

Because the walkways 

are provided, create an 

accessible fishing pier 

here or provide one on an 

accessible route near the 

sidewalk. Provide a 

fishing pier on an 

accessible route with at 

least 25% of the railings 

no higher than 34", edge 

protection and clear floor 

space.  

2
Park 

District
 $          6,000.00 2021-2025

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.9 672

The east entrance 

has a running slope 

too steep at 5.6% to 

11.9% for 20'.

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 37'.

1
Park 

District
 $          5,600.00 2026-2030

IGE.10 673

The walkway from 

the east entrance 

has a cross slope 

too steep at 2.6% to 

3.8% for 70'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $          3,150.00 2015

Cross slope 

issues 

addressed 

in 2015 

asphalt 

resurfacing.

IGE.11 674

The walkway at the 

curve and bench 

has a cross slope 

too steep at 2.6% to 

6.6% including a 

large crack for 35'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $          1,575.00 2015

Cross slope 

issues 

addressed 

in 2015 

asphalt 

resurfacing.

IGE.12 675

The bench at the 

curve has no back, 

armrests or 

companion seating. 

Space for 

companion seating 

is available if moved 

over to one side. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

2
Park 

District
 $          1,000.00 2021-2025

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.13 676

The cross slope of 

the walkway past 

the bench is too 

steep at 2.6% to 

6.1% for 23'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $          1,050.00 2015

Cross slope 

issues 

addressed 

in 2015 

asphalt 

resurfacing.

IGE.14 677

A gap in the 

walkway across 

from the fishing 

pond is too wide at 

3/4" to 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.15 678

A gap on the north 

walkway near a 

manhole cover is 

too wide at 1" to 1 

1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.16 679

A gap on the north 

walkway near the 

pine trees is too 

wide at 3/4".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.17 680

The cross slope on 

the north walkway 

near the pines is too 

steep at 2.6% to 

3.1% for 21'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $             950.00 2015

Cross slope 

issues 

addressed 

in 2015 

asphalt 

resurfacing.

IGE.18 681

The north walkway 

near the pine trees 

has a root hump 

and a gap too wide 

at 1".

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $             450.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.19 682

A gap near the sand 

volleyball is too wide 

at 1".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.20 683

A gap on the north 

walkway on the 

north side of the 

triangle walkway 

area has a gap too 

wide at 1 1/4" and 

an abrupt transition. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $             100.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.21 684

A branch on the 

north walkway on 

the north side of the 

triangle walkway 

area protrudes at 

71".

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

IGE.22 685

The north walkway 

on the west side of 

the triangle area has 

multiple abrupt 

transitions. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2% 

for 12'. C
Park 

District
 $             550.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.23 686

A dead branch at 

the west entrance 

protrudes at 68".

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

IGE.24 687

A bush at the west 

entrance protrudes 

42".

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2011-2015

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.25 688

The walkway up to 

the west entrance 

has a cross slope 

too steep at 2.6% to 

4.2% for 34".

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $          1,550.00 2021-2025

IGE.26 713

A bench at the sand 

volleyball does not 

provide a back, 

armrest or 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide a pad and 

accessible route ($300) to 

the accessible bench 

($700). 

2
Park 

District
 $          1,000.00 2021-2025

IGE.27 714

A gap at the west 

side of the triangle 

area near the sand 

volleyball is too wide 

at 1".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2010-2014

Addressed 

in 2015 

asphalt 

resurfacing.

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo
Barrier ADAAG/IAC Solution

Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.28 715

The west walkway 

near the sand 

volleyball has a gap 

too wide at 3/4".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.29 716

The west walkway 

across from the 

sand volleyball has 

a gap too wide at 1".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.30 717

The west walkway 

south of the sand 

volleyball has a gap 

too wide at 3/4".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             375.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.31 718

A branch on the 

east side of the 2-5 

year old playground 

protrudes at 72". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $             100.00 2010-2014

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

IGE.32 719

The east entrance 

into the 2-5 year old 

playground has a 

gap too wide at 1 

1/4" on the north 

side. 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. C
Park 

District
 $             250.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.33 721

The east entrance 

into the 2-5 year old 

playground has a 

gap too wide at 1" 

on the southside. 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             250.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo
Barrier ADAAG/IAC Solution

Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.34 739

The opening 

between the 

bollards is too 

narrow at only 24" 

wide because of the 

base at the bollard. . 

ADAAG 4.3 Provide a clear opening at 

least 32" wide at the base 

of one of the bollards. 

1
Park 

District
 $             500.00 2021-2025

IGE.35

The bench at the 2-

5 year old 

playground does not 

provide and 

accessible route to 

the front of the 

bench. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench 

Recommendation: ). At 

the bench with the 

armrests, relocate it to 

provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

at one end. Provide a pad 

an accessible route at 

least 32" to the front of the 

accessible bench ($300).

2
Park 

District
 $             300.00 2021-2025

IGE.36

The route to the 

bench at the 2-5 

year old has an 

abrupt transition too 

high at 1".

ADAAG 4.3 Reset the bricks at the 

bench and the sidewalk to 

provide a smooth 

transition.

1
Park 

District
 $             250.00 2021-2025

IGE.37 722

A gap just north of 

the 5-12 year old 

playground entrance 

is too wide at 1".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             250.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.38 723

A gap at the north 

side of the 5 to 12 

year old playground 

entrance is too wide 

at 1".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             250.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

740

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo
Barrier ADAAG/IAC Solution

Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.39 724

A gap at the south 

side of the 5 to 12 

year old playground 

entrance is too wide 

at 3/4".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $             250.00 2015

Addressed 

in 2015 

asphalt 

resurfacing.

IGE.40 730

The playground 

provides eight 

elevated play 

components but 

only two ground 

level play 

components.

Proposed Play 

Area 

Guidelines New 

ADAAG 240.2

Playground 

Recommendation: 

Provide one more ground 

level play component that 

provides a rocking, sliding 

or climbing experience.
2

Park 

District
 $          1,000.00 2021-2025

IGE.41 731

The slopes at the 

swings are too 

steep at 26.5%. 

Proposed Play 

Areas Entry 

Points and 

Seats New 

Proposed 

ADAAG 1008.2

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide an 

accessible route and 

cross slopes no greater 

than 2% in all directions 

for easier transfer to the 

swing.

M-2
Park 

District
 $             100.00 2011-2015

EWF 

monitored 

and 

regularly 

maintained. 

Rubber 

ware matts 

installed in 

2020.

IGE.42 738

The bench at the 5-

12 year old 

playground does not 

provide and 

accessible route to 

the front of the 

bench. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench 

Recommendation: ). At 

the bench with the 

armrests, relocate it to 

provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

at one end. Provide a pad 

an accessible route at 

least 32" to the front of the 

accessible bench ($300).

2
Park 

District
 $             300.00 2021-2025

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 10



Item # Photo
Barrier ADAAG/IAC Solution

Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGE.43 741

The west side into 

the picnic pavilion 

has a gap too wide 

at 1 1/4".  

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $             250.00 2021-2025

IGE.44 744

The north side of 

the picnic pavilion 

has an abrupt 

transition too high at 

1" and a gap at the 

same location too 

wide at 3/4".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition and an 

opening no greater than 

1/2'. 1
Park 

District
 $             500.00 2021-2025

IGE.45 742

A gap at the 

drinking fountain is 

too wide at 1".

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $             250.00 2021-2025

IGE.46 743

The concrete under 

the drinking fountain 

has an abrupt 

transition of 1 1/4".

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

1
Park 

District
 $             250.00 2021-2025

IGE.47 745

The spout for the 

accessible drinking 

fountain is not 

located in front of 

the bowl for easy 

access. 

ADAAG 4.15 Provide a drinking 

fountain with a spout at 

the front of the bowl, at no 

more than 36" AFF and a 

minimum 27" knee 

clearance.

4
Park 

District
 $          4,200.00 2021-2025

Ide's Grove East Park 

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 11



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGW.1 18

The running slope 

just south of the 

curb ramp is too 

steep at 5.6% to 

6.4% for 7'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 9'. An accessible route 

is already provided to the 

playground and swings. 

When replacing this 

concrete make these 

corrections. 

C
Park 

District
 $              675.00 2020

Flatwork 

replaced w/ 

2020 site 

redevelopment 

/expansion.

Ide's Grove West Park: a large sized neighborhood park with a large playground, woodland and wetlands, green space and fishing pond. The fishing pond does not provide any access 

from public sidewalks to the water's edge. The slopes to this area may make if difficult to create an accessible route to a fishing deck. Other parks may need to be considered for this.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): playground equipment replaced including development of accessible ramps (2020); site redevelopment/expansion including the 

expansion of the playground, development of accessible walking paths extending throughout the site; new site furnishings including benches with companion seating and accessible picnic 

tables, and  the addition of an accessible drinking fountain (2020). 

Ide's Grove West Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IGW.2 19

The cross slope at 

the curve near the 

swings is too steep 

at 2.6% to 4.0 for 6'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

cross slope no greater 

than 2%. An accessible 

route is already provided 

to the playground and 

swings. When replacing 

this concrete make these 

corrections. 

C
Park 

District
 $              450.00 2020

Flatwork 

replaced w/ 

2020 site 

redevelopment

/ expansion.

IGW.3 21

The curb ramp into 

the swing drops off 

into the swing area 

creating a slope too 

steep at 50.1%. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. C
Park 

District
 $           1,450.00 2020

Curb replaced 

w/ 2020 site 

redevelopment

/expansion.

IGW.4 22

The older child/adult 

swings are too high 

off the surface at 

29" AFF to 29 1/2" 

AFF.

Proposed Play 

Areas Entry 

Points and 

Seats New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. An 

accessible swing with a 

seat would be 

recommended at some 

point.

M-1
Park 

District
 $              100.00 2010

Regular/ongo

ing 

maintenance 

has occurred 

beginning in 

2010. Rubber 

ware matts 

installed w/ 

2020 site 

improvement

s.

IGW,5 24

The curb ramp into 

the playground 

drops off into the 

swing area creating 

a slope too steep at 

43.3%. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. C
Park 

District
 $           1,450.00 2015-2019

Curb 

replaced w/ 

2020 site 

redevelopme

nt/expansion.

Ide's Grove West Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

25

26

31

30

The playground 

does not have a 

proper transfer 

platform and even if 

provided steps are 

too high at 12". The 

bridge has gaps too 

wide at 1 3/4" at 

each end.

Propose Play 

Areas & 

Proposed New 

ADAAG 1008

Playground 

Recommendations: 

Because of the age and 

design of the playground it 

would be recommended 

to be replaced. 

C
Park 

District
 $         25,000.00 2020

Play 

equipment 

replaced w/ 

ADA compliant 

equipment as 

part of the 

2020 site 

improvements.

IGW.6

Ide's Grove West Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IE.1 289

The north walkway 

up to the picnic 

shelter has a cross 

slope too steep at 

6.3% to 8.8% for 

84'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a running 

slope no greater than 5% 

and a cross slope no 

greater than 2% for 130'. 

Because of the slope and 

spacing  in this area 

regrading may not be 

possible. Follow ADAAG 4.8 

for ramps if necessary 

Option for Ramp 

Handrails: $10,750.

1
Park 

District
 $        16,250.00 2036-2040

Internationale Estates Park: a very small neighborhood park with walkways, picnic shelters and benches. Most access issues deal with the accessible routes into, through and around this 

park.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, 

modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the 

relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility 

to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route 

be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier 

or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): NA

Internationale Estates Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IE.2 290

The picnic shelter 

has 3 picnic tables 

with only one 

accessible. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 16.5

Picnic Table 

Recommendation:         

Follow Outdoor Developed 

Area Report that states 50% 

of picnic tables, but no less 

than one, be of accessible 

design, and 40% of 

accessible design tables be 

connected to an accessible 

route. Relocate or purchase 

an accessible picnic table 

($750) and locate it on an 

accessible surface. 

2
Park 

District
 $             750.00 

Under review 

due to revised 

standards

IE.3 292

Bench along south 

walkway does not 

provide companion 

seating and the 

cross slope is too 

steep at 3.6%. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide a clear floor space 

of a minimum of 48" by a 

minimum of 30" at one end. 

Provide a pad and 

accessible route ($300) to 

the bench. 
2

Park 

District
 $             300.00 

Under review 

due to revised 

standards

Internationale Estates Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

IE.4 293

The running slope 

of the south 

walkway near the 

bench toward the 

sidewalk is too 

steep at 6.6% to 

8.2% for 28'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a running 

slope no greater than 5% 

and a cross slope no 

greater than 2% for 40'. 

Because of the slope in this 

area regrading may not be 

possible. Follow ADAAG 4.8 

for ramps if necessary 

Option for Ramp 

Handrails: $3,600.

1
Park 

District
 $          4,000.00 2036-2040

IE.5 294

The running slope 

of the south 

walkway near the 

sidewalk is too 

steep at 5.6% to 

9.2% for 35'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a running 

slope no greater than 5% 

and a cross slope no 

greater than 2% for 40'. 

Because of the slope in this 

area regrading may not be 

possible. Follow ADAAG 4.8 

for ramps if necessary 

Option for Ramp 

Handrails: $4,500.

1
Park 

District
 $          4,375.00 2036-2040

Internationale Estates Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.1

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2% for 70'. 
C

Park 

District
 $           2,100.00 2010

Accessible 

paths 

connections to 

public side walk 

and from p-lot 

through Skate 

Park.

JP.2

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. Have this curb 

ramp connect to the new 

accessible route to the 

basketball court. 

C
Park 

District
 $           1,150.00 2010

Accessible 

paths 

connection 

from p-lot 

through 

Skate Park.

Janes Avenue Park: a medium size neighborhood park but with many features. The park includes a parking lot, skatepark, playground, baseball/softball fields, basketball courts, soccer 

field, portable toilets, public toilets, concessions, drinking fountain, and in-line hockey/futsol. Because of its many features and location this would be recommended to be a high priority park. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted for 

inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, 

modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the 

relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility 

to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route 

be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier 

or in some cases modify to the greatest extent possible.

490

Site Accessibility Improvements (2010-2021): Skate Park Development including the development of accessible walk connecting the numerous site amenities to the public walk at Janes 

Avenue, addition of an accessible portable restroom unit, an accessible drinking fountain, accessible picnic tables and truncated domes at the parking lot access point (2010, parking lot 

resurfacing (2018).

No accessible route 

is provided to the 

basketball court. 

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.3 493

The curb ramp to 

the tennis court and 

in-line hockey does 

not provide 

truncated domes.

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 
C

Park 

District
 $              500.00 2010

Truncated 

domes 

installed w/ 

Skate Park 

Development

JP.4 491

The slope at the 

curb ramp is too 

steep at 23%.

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,450.00 2010

Addressed w/ 

Skate Park 

Development

JP.5 492

The gap at the curb 

ramp is too wide at 

1". 

ADAAG 4.3 Replacing the curb ramp 

will eliminate this issues. 

See the previous 

comment on replacement 

of the curb ramp. 
C

Park 

District  N/A 2010
Addressed w/ 

Skate Park 

Development

JP.6 494

The entrance into 

the tennis court has 

a slope too steep at 

20.4% and a gap of 

1". 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $           1,150.00 2010

Removed w/ 

Skate Park 

Development

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.7

The south entrance 

into the tennis court 

does not provide an 

accessible route for 

16'.

ADAAG 4.3 The north accessible 

route would be the 

highest priority for an 

accessible route into the 

tennis court. If you decide 

to modify the south 

entrance then, provide a 

new accessible route with 

a running slope no 

steeper than 5% and a 

cross slope no steeper 

than 2%. 

C
Park 

District  N/A 

Tennis courts were 

changed to Skate 

Park and access 

was removed from 

the south.  Main 

access is now 

provided from the 

north and west

JP.8

The south entrance 

into the tennis court 

does not provide a 

curb ramp.

ADAAG 4.7 As noted above, if you 

decide to modify this 

south entrance then 

provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. C
Park 

District  N/A 

Tennis courts were 

changed to Skate 

Park and access 

was removed from 

the south.  Main 

access is now 

provided from the 

north and west

JP.9 498

A portable toilet is 

provided but is 

located in the grass 

and is not of an 

accessible design. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route.  

Because of its location 

near the public toilet 

building, this portable 

toilet may not be 

necessary. If you decide 

to have a portable toilet, 

have the company locate 

it on an accessible 

surface and route.

C
Park 

District  N/A 2010

Accessible 

permanent 

location for 

Accessible 

style 

portable unit 

developed 

at entrance 

to Skate 

Park.

495

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.10

No accessible route 

is provided to the 

soccer bleachers for 

33'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. Consider 

relocating an accessible 

parking space to prevent 

a car parking that could 

block this accessible 

route. 

1
Park 

District
 $              990.00 

Under review due 

to revised standard

JP.11

If an accessible 

route is provided 

also provide a curb 

ramp to allow for 

access from the 

parking lot. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 1
Park 

District
 $           1,150.00 

JP.12 497

The bleachers do 

not presently 

provide wheelchair 

seating at the side 

of the bleachers. 

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions. Tie this into the 

new accessible route.
2

Park 

District
 $           1,900.00 

496

Under review due 

to revised standard

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.13

The men's restroom 

door has an opening 

force too high at 16 

lbs. 

IAC 

400.310(j)(10)(

B)(i)

Adjust the closer so the 

door opening force is no 

heavier than 8.5 lbs. to 

open and takes a 

minimum of 3 seconds to 

close or provide an 

automatic door opening at 

one of the doors. 

2
Park 

District
 $              100.00 2021-2025

JP.14

The men's restroom 

was missing a sign 

at the time of the 

survey. 

ADAAG 4.30 The restroom room sign 

should to be mounted on 

the latch side of the door 

at 60" on center, with 

raised lettering and 

numbers plus Braille. The 

International Symbol of 

Accessibility should also 

be included. 

C
Park 

District
 $              150.00 2010

Sign 

Replaced.

JP.15

The women's 

restroom door has 

an opening force too 

high at 16 lbs. 

IAC 

400.310(j)(10)(

B)(i)

Adjust the closer so the 

door opening force is no 

heavier than 8.5 lbs. to 

open and takes a 

minimum of 3 seconds to 

close or provide an 

automatic door opening at 

one of the doors. 

2
Park 

District
 $              100.00 2021-2025

JP.16

The women's 

restroom was 

missing a sign at 

the time of the 

survey. 

ADAAG 4.30 The restroom room sign 

should to be mounted on 

the latch side of the door 

at 60" on center, with 

raised lettering and 

numbers plus Braille. The 

International Symbol of 

Accessibility should also 

be included. 

C
Park 

District
 $              150.00 2010

Sign 

Replaced.

653

653

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.17 499

The curb ramp at 

the bathrooms is too 

steep at 16.2%. 

ADAAG 4.7 Provide a new curb ramp 

with a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. Have this curb 

ramp located in the 

present asphalt area up to 

the sidewalk.  

1
Park 

District
 $           1,450.00 3031-2035

JP.18 499

Provide truncated 

domes on the new 

curb ramp and the 

existing curb ramp. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 1
Park 

District
 $           1,000.00 3031-2035

JP.19 500

The curb ramp at 

the westside of the 

toilet building does 

not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

1
Park 

District
 $              500.00 3031-2035

500

The walkway along 

the toilet building to 

the concession 

counter is too 

narrow at 26" for 

12'. 

3031-2035

501

The narrow walkway 

has an abrupt 

transition too high at 

1" when it comes to 

the picnic area. 
3031-2035

Park 

District
 $           4,325.00 JP.20

Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2% and at least 36" 

wide. Correct the abrupt 

transition when replacing 

this walkway.  

ADAAG 4.3

1

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.21 658

The counter at the 

concession stand is 

too high at 50" AFF. 

IAC 

400.320(h)(1)(

A)

Provide a section of 

counter that is no higher 

than 34" and is at least 

36" long. In alterations 

where it is technically 

infeasible to provide an 

accessible counter, an 

auxiliary counter meeting 

those requirements 

maybe provided. 

2
Park 

District
 $              575.00 2041-2045

JP.22 502

The concrete at the 

picnic area where it 

meets the sidewalk 

has an abrupt 

transition too high at 

1" for 20'.

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

1
Park 

District
 $              750.00 2031-2035

JP.23 502

The concrete at the 

picnic area where it 

meets the sidewalk 

has a gap too wide 

at 3/4" for 20'.

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $              750.00 2021-2025

JP.24 503

The manhole cover 

at the drinking 

fountain is too wide 

at 1 3/8" wide. 

ADAAG 4.5.4 Replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".
1

Park 

District
 $              500.00 2021-2025

JP.25 505

The curb ramp at 

the ballfield has a 

gap too wide at 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $              250.00 2021-2025

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.26 504

The curb ramp at 

the ballfield does 

not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 1
Park 

District
 $              500.00 2031-2035

JP.27 506

The short curved 

sidewalk at the 

ballfield curb ramp 

has a cross slope 

too steep at 2.6% to 

5.6% for 33'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $           1,850.00 2031-2035

JP.28 507

The truncated 

domes at the curb 

ramp up to the 

playground are worn 

and should be 

replaced. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

1
Park 

District
 $              500.00 2021-2025

JP.29 515

The playground 

provides 17 

elevated play 

components but 

only 5 ground level 

play components. 

Proposed Play 

Area 

Guidelines 

New ADAAG 

240.2

Playground 

Recommendation: 

Provide one more ground 

level play component that 

provides a rocking, 

swinging, sliding, or 

interactive experience.
2

Park 

District
 $           1,000.00 2021-2025

JP.30 519

The doors to the in-

line hockey/soccer 

walled court have a 

step too high at 13 

1/2". 

ADAAG 4.13.5 Provide a door or gate 

with a clear opening of at 

least 32" and a threshold 

no higher than 1/2". 

Companies that make this 

type of wall appear to 

provide a door/gate of this 

style. 

2
Park 

District
 $              750.00 2021-2025

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.31 524

Field #2 has cross 

slopes at the 

drinking fountain 

drain that are too 

steep at 4%. 

ADAAG 4.3.7 The other ballfield does 

provide an accessible 

location. If this site is also 

determined to made 

accessible then remove 

and regrade section to 

provide a cross slope no 

greater than 2%. 

1
Park 

District
 $              500.00 2021-2025

JP.32 521

The manhole cover 

at the drinking 

fountain is too wide 

at 1 1/2" wide. 

ADAAG 4.5.4 The other ballfield does 

provide an accessible 

location. If this site is also 

determined to be made 

accessible then replace 

the present grate with a 

grate cover that has 

openings no greater than 

1/2".

1
Park 

District
 $              500.00 2021-2025

JP.33 522

A portable toilet is 

provided but is 

located in the grass 

and is not of an 

accessible design. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route.   If you 

decide to have a portable 

toilet, have the company 

locate it on an accessible 

surface and route.

3
Park 

District  N/A 2021-2025

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

JP.34 525

There is presently 

no accessible route 

to the north 

bleachers from the 

sidewalk/street. The 

current running 

slope appears to be 

too steep at 5.6% to 

20.9% for 17'.  

ADAAG 4.3.7 The other ballfield does 

provide an accessible 

location. If this site is also 

determined to be made 

accessible then regrade  

this section to provide an 

accessible route with a 

running slope no greater 

than 5% and a cross 

slope no greater than 2%. 

There appears to be 

enough space to provide 

this type of walkway. 

1
Park 

District
 $           5,000.00 2021-2025

Janes Avenue Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 10



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LC.1 177

A tree branch near 

the park sign and on 

the southeast side 

protrudes at 74". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

2010.

The running slope 

of the bike path up 

to the east side of 

the bridge is too 

steep at 5.6% to 

7.1% for 9'. 

2017

The east side of the 

bridge has an 

abrupt transition too 

high at 2".

2017

Site Accessibility Improvements (2010-2021): addition of benches w/ companion seating along asphalt path (2017), asphalt path resurfaced (2017).

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. 

The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been 

adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

Lake Carleton: a large neighborhood park that is mainly the lake and walkways. Fishing is provided at this lake but no accessible route or accessible fishing pier is provided. Because 

of the many other features in this area and the Fred C. Hohnke Community Center just adjacent an accessible fishing pier would be recommended. This would be recommended as a 

high priority park. 

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 12'. When correcting 

the running slope provide 

a smooth transition for to 

the bridge.

ADAAG 4.3.7 C298
Park 

District
 $           900.00 

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Addressed 

w/ Asphalt 

Path 

Resurface.

LC.2

Lake Carleton

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

299

The west side of the 

bridge has an 

abrupt transition too 

high at 1 3/4".

301

The cross slope of 

the bike path on the 

west side of the 

bridge down 

including the curve 

is too steep at 2.6% 

to 8.5% for 240'.

LC.4 302

The cross slope of 

the bike path at the 

bottom of the curve 

is too steep at 2.6% 

to 3.9% for 50'. This 

includes two gaps of 

3/4" and 1". 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        2,800.00 2017

Addressed 

w/ Asphalt 

Path 

Resurface.

 $      13,450.00 2017

Addressed 

w/ Asphalt 

Path 

Resurface.

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 12'. When correcting 

the cross slope provide a 

smooth transition for to 

the bridge.

Park 

District
LC.3 C

Lake Carleton

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LC.5

No accessible route 

is provided to the 

lake for 40'. 

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

2
Park 

District
 $        2,250.00 

Pending Ph. 2 

Development. 

(Currently 

Unplanned)

LC.6

No accessible 

fishing pier is 

provided at this lake

Proposed 

Accessible 

Fishing Piers 

and Platforms 

Guidelines and 

Proposed New 

ADAAG 1005

Fishing Pier and 

Platform 

Recommendation: 

Provide a fishing pier on 

an accessible route with 

at least 25% of the 

railings no higher than 

34", edge protection and 

clear floor space. 

2
Park 

District
 $        6,000.00 

Pending Ph. 2 

Development. 

(Currently 

Unplanned)

LC.7 304

The cross slope of 

the curve near the 

swings that also has 

a patched area is 

too high at 2.6% to 

4.6% for 44'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        2,475.00 2017

Addressed 

w/ Asphalt 

Path 

Resurface.

LC.8 305

A gap in the 

bikeway near the 2-

5 year old 

playground is too 

wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

C
Park 

District
 $           500.00 2015

Addressed w/ 

Asphalt 

Patching 

Work.  (Path 

Resurfaced 

2017)

LC.9 308

The curve of the 

bikeway near the 

walkway to the 

playground ramp 

has a cross slope 

too high at 2.6% to 

7.4% for 139'.

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        7,800.00 2017

Addressed 

w/ Asphalt 

Path 

Resurface

303

Lake Carleton

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LC.10 309

The cross slope of 

the bikeway west of 

the building is too 

steep at 2.6% to 

3.2% for 20'.

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,125.00 2017

Addressed 

w/ Asphalt 

Path 

Resurface

LC.11 357

The cross slope of 

the bikeway near 

the curve to the 

bridge is too steep 

at 2.6% to 4.1% for 

35'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,975.00 2017

Addressed 

w/ Asphalt 

Path 

Resurface

LC.12 358

The running slope 

down to the bridge 

is too steep at 5.6% 

to 7.2% for 14'. 

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 18'.

1
Park 

District
 $        1,000.00 2036-2040

LC.13 359

The running slope 

on the east side of 

the bridge is too 

steep at 5.6% to 

16.4% for 22'. 

ADAAG 4.8.5

The running slope for the 

bridge will probably not be 

corrected until the bridge 

is replaced. Until that time 

install handrails on both 

sides of the bridge. 

1
Park 

District
 $        1,230.00 2036-2040

LC.14 360

The gap in the 

concrete on the east 

side of the bridge is 

too wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

LC.15 361

The space at the 

bottom of the bridge 

railing is too high at 

9" for 41'. 

ADAAG 4.8.7

Provide an edge 

protection that is a 

minimum of 2" high on 

both sides of the bridge. 

1
Park 

District
 $        1,000.00 2021-2025

Lake Carleton

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LC.16 362

A bush protrudes 

thought the bridge 

railing at 52". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

2010.

LC.17 363

The running slope 

on the west side of 

the bridge is too 

steep at 5.6% to 

20.5% for 22'. 

ADAAG 4.8.5

The running slope for the 

bridge will probably not be 

corrected until the bridge 

is replaced. Until that time 

install handrails on both 

sides of the bridge. 

1
Park 

District
 $        1,230.00 2036-2040

LC.18 364

The gap in the 

concrete on the east 

side of the bridge is 

too wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

LC.19 365

A pine branch 

protrudes into the 

bikeway at 66" just 

west of the bridge. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

2010.

LC.20 366

The bikeway cross 

slope west of the 

bridge is too high at 

2.6% to 3.3% for 

11'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $           625.00 2021-2025

LC.21 367

The bikeway cross 

slope around the 

lake curve and near 

the tennis courts is 

too high at 2.6% to 

6.2% for 208'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $      11,650.00 2021-2025

Lake Carleton

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LC.22 368

The bikeway cross 

slope north of the 

tennis courts is too 

steep at 2.6% to 

7.4% for 102'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $        5,725.00 2021-2025

LC.23 369

The bikeway cross 

slope near the pool 

is too steep at 2.6% 

to 3.8% for 15'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $           850.00 2021-2025

LC.24 372

A pine branch near 

the pool protrudes 

at 73" AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

2010.

370

371

Park 

District

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1  $        8,625.00 2021-2025LC.25

The bikeway cross 

slope around the 

curve near the pool 

is too steep at 2.6% 

to 8.5% for 154'.

ADAAG 4.3.7

Lake Carleton

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.1 373

The cross slope of 

the walkway near 

the bridge going to 

Lake Harriet has a 

cross slope too 

steep at 2.6% to 

3.8% for 25'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         1,400.00 2026-2030

LH.2 374

The cross slope of 

the walkway up to 

Woodridge Drive 

has a cross slope 

too steep at 2.6% to 

7.7% for 51'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         2,850.00 2026-2030

LH.3 375

The running slope 

of the walkway up to 

Woodridge Drive 

and the sidewalk is 

too steep at 5.6% to 

8.4% for 27'.

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 38'.

1
Park 

District
 $         3,800.00 2026-2030

Site Accessibility Improvements (2010-2021): development of accessible fishing pier with accessible tables (2015).

Lake Harriet: a large neighborhood park located in the Town Centre area. The park provides an extensive walkway system, benches, green space and fishing opportunities. The site 

features the district's lone, accessible fishing pier. Lake Carleton has also been noted as a potential site for an additional, future accessible fishing pier. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The estimated 

costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted for inflation 

and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, 

modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the 

relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility 

to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route be 

provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier or in 

some cases modify to the greatest extent possible.

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.4 376

The cross slope of 

the walkway to the 

tunnel under 

Woodridge Drive to 

Lake Harriet is too 

steep at 2.6% to 

9.9% for 72'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         4,050.00 2026-2030

LH.5 377

The running slope 

of the walkway to 

the tunnel under 

Woodridge Drive to 

Lake Harriet too 

steep at 5.6% to 

13.2% for 81'. 

ADAAG 4.8 & 

ADAAG 4.1.2(7)

Because of the steep terrain 

in this area it would be 

recommended to provide a 

directional sign with the 

international symbol of 

accessibility to the walkway 

going above ground across 

Woodridge Drive. On this 

sign or another sign indicate 

the steep slope to this lower 

walkway level. Also include 

this information on the 

bikeway map and handout. 

However extending the 

railing to above the "Y" 

would be recommended to 

assist a person up or down 

for 58' (ADAAG 4.8.5). An 

edge protection on this 

railing would also be 

recommended (ADAAG 

4.8.7). 

1
Park 

District
 $            250.00 2026-2030

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

378

The cross slope of 

the walkway south 

of the tunnel along 

the creek is too 

steep at 2.6% to 

9.5% for 147'. 

2021-2025

379

The running slope 

of the walkway 

south of the tunnel 

along the creek is 

too steep at 5.6% to 

7.6% for 63'. 

2026-2030

LH.7 380

The running slope 

of the "Y" on the 

south side is too 

steep at 5.6% to 

15.4% for 41'. 

ADAAG 4.1.2(7) Because of the steep terrain 

in this area it would be 

recommended to provide a 

directional sign with the 

international symbol of 

accessibility to the walkway 

to the south. 

1
Park 

District
 $            250.00 2026-2030

390

The running slope 

of the walkway from 

the northeast park 

curb ramp into the 

park is too steep at 

5.6% to 9.7% for 

53'. 

2026-2030

391

The cross slope at 

the "Y" is too steep 

at 2.6% to 3.3% for 

9'. 2021-2025

ADAAG 4.3.7

Park 

District
LH.6

LH.8

 $         4,425.00 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 88'. 

Since this also will be at the 

"Y" provide a level landing 

area of 2% in all directions. 

1
Park 

District
 $         4,925.00 

Since this covers both 

areas, remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2%.

1

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

392

The running slope 

at the south "Y" is 

too steep at 5.6% to 

8.2% for 8'. 2026-2030

393

The cross slope of 

the walkway from 

the "Y" to the north 

bridge walkway is 

too steep at 2.6% to 

7.3% for 86'. 

2021-2025

LH.10 394

The bench near the 

north bridge does 

not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide a pad along one 

side of the bench that is 

sloped no more that 2% in 

all directions. The pad 

should provide a clear floor 

space of at least 30" by 48".  
2

Park 

District
 $            300.00 

Under review 

due to revised 

standards

LH.11 395

The cross slope of 

the walkway south 

of the bench has a 

cross slope too 

steep at 2.6% to 

3.4% for 26'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         1,450.00 2021-2025

LH.9 1
Park 

District
 $         4,825.00 

Since this covers the same 

area, remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2%.

ADAAG 4.3.7

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

396

The cross slope on 

the east side of the 

lake and Woodridge 

Drive is too steep at 

2.6% to 10.7% for 

164'. 

2021-2025

397

Several tree roots in 

this area create 

abrupt transitions 

and a running slope 

too steep at 8.3% 

for 10'. 

2021-2025

398

The cross slope of 

the east side of the 

"Y" along 

Woodridge Drive is 

too steep at 2.6% to 

7.1% for 42'. 

2021-2025

399

The running slope 

of the east side of 

the "Y" along 

Woodridge Drive is 

too steep at 5.6% to 

8.1% for 20'. 

2026-2030

LH.14 400

The bench with 

concrete bricks 

behind it does not 

provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide a pad along one 

side of the bench that is 

sloped no more that 2% in 

all directions. The pad 

should provide a clear floor 

space of at least 30" by 48".  2
Park 

District
 $            300.00 

Under review 

due to revised 

standards

LH.12

ADAAG 4.3.7 Since this covers the same 

area, remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2%. Also 

correct the abrupt transitions 

to provide a smooth surface. 1
Park 

District
 $         9,200.00 

ADAAG 4.3.7 Since this covers the same 

area, remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2%. Also 

correct the abrupt transitions 

to provide a smooth surface. 1  $         2,350.00 
Park 

District
LH.13

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.15 401

The bench near the 

park sign does not 

provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide a pad along one 

side of the bench that is 

sloped no more that 2% in 

all directions. The pad 

should provide a clear floor 

space of at least 30" by 48".  2
Park 

District
 $            300.00 

Under review 

due to revised 

standards

LH.16 402

The cross slope 

near the southeast 

curb ramp is too 

steep at 2.6% to 

4.8% for 92'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         5,150.00 2021-2025

LH.17 403

The running slope 

to the southeast 

corner of Woodridge 

Drive and 71st 

Street is too steep 

at 5.6% to 10% for 

33'.  

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 52'.

1
Park 

District
 $         1,575.00 2026-2030

LH.18 404

The south bikeway 

of the "Y" heading 

west has a running 

slope too steep at 

5.6% to 8.3% for 

27'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 38'.
1

Park 

District
 $         3,800.00 2026-2030

LH.19 405

The southwest 

bikeway from the 

71st Street around 

curve toward the 

south bridge has a 

cross slope too 

steep at 2.6% to 

9.9% for 170'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         9,525.00 2021-2025

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.20 406

The southwest 

corner bikeways 

west "Y" has a cross 

slope too steep at 

2.6% to 6.6% for 

48'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         2,700.00 2025-2029

LH.21 407

The cross slope of 

the west bikeway 

south of the south 

bridge is too steep 

at 2.6% to 4.5% for 

22'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         1,250.00 2025-2029

LH.22 408

The bikeway south 

of the lake and 

northeast from the 

south bridge has a 

cross slope too 

steep at 2.6% to 

9.7% for 212'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $       11,875.00 2025-2029

LH.23 409

The bikeway on the 

southeast side of 

the lake has a cross 

slope too steep at 

2.6% to 13.4% for 

144'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         8,075.00 2025-2029

Lake Harriet

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

410

The bench on the 

southeast corner of 

the lake does not 

provide companion 

seating. 

412

A bench south of 

the lake is 18' from 

the bikeway with no 

accessible route. 

413

A bench is provided 

in the grass and 

over a 100' from the 

bikeway. 

414

A bench by the 

trees and near the 

south bridge is 44' 

from the bikeway. 

LH.25

No accessible 

fishing pier is 

provided at this 

lake. This lake is 

used for fishing as 

well as Lake 

Carleton. 

Proposed 

Accessible 

Fishing Piers 

and Platforms 

Guidelines and 

Proposed New 

ADAAG 1005

Fishing Pier and Platform 

Recommendation: Provide 

a fishing pier on an 

accessible route with at least 

25% of the railings no higher 

than 34", edge protection 

and clear floor space. 
C

Park 

District
 $         6,000.00 2015

Accessible 

Fishing Pier 

Developed.

LH.26 415

The cross slope of 

the southeast "Y" , 

south of the lake at 

the goose feeding 

sign is too steep at 

2.6% to 4.8% for 

32'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         1,800.00 2021-2025

Park 

District
LH.24  $         1,150.00 2021-2025

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to have 

a maximum gap of 2 1/2" 

from the back support to the 

rear edge of the seat.  Also 

have the seat height 

between 17" to 19" AFF.  

(See Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum of 

48" by a minimum of 30" at 

one end. And a minimum of 

one armrest at the 

accessible bench. Provide a 

companion seating pad for 

the bench along the bikeway 

($300) and an accessible 

route with a companion 

seating pad ($850) for the 

bench south of the lake. 

2

Lake Harriet

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.27 416

The cross slope of 

the southeast "Y" , 

south of the lake to 

the bikeway along 

Woodridge Drive is 

too steep at 2.6% to 

4.4% for 37'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         2,075.00 2021-2025

LH.28 459

The east side of the 

south bridge has a 

gap between the 

concrete that is too 

wide at 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a flush 

transition or an opening no 

greater than 1/2'. 1
Park 

District
 $            500.00 2021-2025

LH.29 460

An abrupt transition 

at the wooden part 

of the bridge and 

the concrete is too 

steep at 3/4". 

ADAAG 4.3 Replace section of sidewalk 

to provide a smooth 

transition.

1
Park 

District
 $            500.00 2021-2025

LH.30 461

The space at the 

bottom of the bridge 

railing is too high at 

8" for 41'. 

ADAAG 4.8.7 Provide an edge protection 

that is a minimum of 2" high 

on both sides of the bridge. 

1
Park 

District
 $         1,000.00 2010-2014

LH.31 462

The running slope 

on the east side of 

the bridge is too 

steep at 5.6% to 

14.5% for 21'. 

ADAAG 4.8.5 The running slope for the 

bridge will probably not be 

corrected until the bridge is 

replaced. Until that time 

install handrails on both 

sides of the bridge. 1
Park 

District
 $         1,175.00 2026-2030

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.32 463

The running slope 

on the west side of 

the bridge is too 

steep at 5.6% to 

16.8% for 20'. 

ADAAG 4.8.5 The running slope for the 

bridge will probably not be 

corrected until the bridge is 

replaced. Until that time 

install handrails on both 

sides of the bridge. 
1

Park 

District
 $         1,120.00 2026-2030

LH.33 464

The west side of the 

south bridge has a 

gap between the 

concrete that is too 

wide at 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a flush 

transition or an opening no 

greater than 1/2'. 1
Park 

District
 $            500.00 2021-2025

LH.34 465

The running slope 

up to the west side 

of the south bridge 

is too steep at 5.6% 

to 7.4% for 19'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 26'.

1
Park 

District
 $         2,600.00 2026-2030

LH.35 467

The bikeway just 

northwest of the 

south bridge has a 

cross slope too 

steep at 2.6% to 

4.2% for 14'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $            800.00 2021-2025

LH.36 468

A bench northwest 

of the south bridge 

does not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Bench Recommendation: 

Provide a pad along one 

side of the bench that is 

sloped no more that 2% in 

all directions. The pad 

should provide a clear floor 

space of at least 30" by 48".  2
Park 

District
 $            300.00 

Under review 

due to revised 

standards

Lake Harriet

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 10



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

469

The cross slope of 

the bikeway up to 

the west bridge is 

too steep at 2.6% to 

8.5% for 136'. 
2021-2025

470

The running slope 

of the bikeway up to 

the west bridge is 

too steep at 5.6% to 

10.8% for 21'. 
2021-2025

LH.38 471

The east side of the 

west bridge has a 

gap between the 

concrete too wide at 

3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a flush 

transition or an opening no 

greater than 1/2'. 1
Park 

District
 $            500.00 2021-2025

LH.39 472

The east side of the 

west bridge has an 

abrupt transition 

where the wood 

meets the concrete 

too high at 1 1/4". 

ADAAG 4.3 Replace section of concrete 

to provide a smooth 

transition.

1
Park 

District
 $            500.00 2021-2025

LH.40 473

A tree branch on the 

east side of the west 

bridge protrudes at 

51". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head space 

and to the edge of the 

walkway. 
M-1

Park 

District
 $            100.00 2011-2015

Pruning 

completed. 

Regular 

maintenance 

preformed 

beginning 

2010.

LH.41 474

The running slope 

of the east side of 

the west bridge is 

too steep at 5.6% to 

16.5% for 20'. 

ADAAG 4.8.5 The running slope for the 

bridge will probably not be 

corrected until the bridge is 

replaced. Until that time 

install handrails on both 

sides of the bridge. 
1

Park 

District
 $         1,120.00 2026-2030

Because this area has both 

issues, remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 136'.

ADAAG 4.3.7

Park 

District1  $         7,625.00 LH.37

Lake Harriet

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.42 477

The running slope 

of the west side of 

the west bridge is 

too steep at 5.6% to 

15.5% for 21'. 

ADAAG 4.8.5 The running slope for the 

bridge will probably not be 

corrected until the bridge is 

replaced. Until that time 

install handrails on both 

sides of the bridge. 
1

Park 

District
 $         1,175.00 2026-2030

LH.43 475

The concrete on the 

west side of the 

west bridge has a 

running slope too 

steep at 9.5% for 5'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 10'.

1
Park 

District
 $         1,150.00 2021-2025

LH.44 476

The west side of the 

west bridge has a 

gap between the 

concrete too wide at 

3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a flush 

transition or an opening no 

greater than 1/2'. 1
Park 

District
 $            500.00 2021-2025

LH.45 478

The space at the 

bottom of the west 

bridge railing is too 

high at 9" for 41'. 

ADAAG 4.8.7 Provide an edge protection 

that is a minimum of 2" high 

on both sides of the bridge. 

1
Park 

District
 $         1,000.00 2021-2025

LH.46 488

The cross slope of 

the bikeway 

northwest of the 

bridge is too steep 

at 2.6% to 5.9% for 

40'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         2,250.00 2021-2025

Lake Harriet

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

489

The north middle 

entrance between 

the homes has a 

cross slope too 

steep at 2.6% to 

9.4% for 38'. 

2021-2025

490

The north middle 

entrance between 

the homes has a 

running slope too 

steep at 5.6% to 

21.0% for 50'. 

2021-2025

LH.48 491

The bikeway north 

of this middle 

entrance has a 

cross slope too 

steep at 2.6% to 

8.3% for 34'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         1,900.00 2021-2025

LH.49 492

The cross slope of 

the west bikeway 

between the north 

middle entrance and 

the north bridge is 

too steep at 2.6% to 

9.3% for 173'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         9,700.00 2021-2025

LH.50 493

The cross slope of 

the west bikeway up 

to the north bridge is 

too steep at 2.65 to 

9.7% for 195'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $       10,925.00 2021-2025

The terrain in this area is 

very steep and it is believed 

to not be able to reduced the 

running slope significantly. If 

this walkway is not removed, 

then provide signage at 

either end indicating the 

slope. Also provide a 

directional sign for a person 

using a wheelchair to direct 

them to an accessible 

entrance. When resurfacing 

the walkway, remove and 

regrade section to provide a 

cross slope no greater than 

2%. 

 $         1,150.00 

ADAAG 4.3.7

1
Park 

District
LH.47

Lake Harriet

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.51 499

The west side of the 

north bridge has a 

gap too wide of 3/4" 

between the 

concrete. 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a flush 

transition or an opening no 

greater than 1/2'. 1
Park 

District
 $            500.00 2021-2025

LH.52

The running slope 

of the west side of 

the north bridge is 

too steep at 5.6% to 

17.1% for 20'. 

ADAAG 4.8.5 The running slope for the 

bridge will probably not be 

corrected until the bridge is 

replaced. Until that time 

install handrails on both 

sides of the bridge. 
1

Park 

District
 $         1,120.00 2026-2030

LH.53

The running slope 

of the east side of 

the north bridge is 

too steep at 5.6% to 

17.3% for 21'. 

ADAAG 4.8.5 The running slope for the 

bridge will probably not be 

corrected until the bridge is 

replaced. Until that time 

install handrails on both 

sides of the bridge. 

1
Park 

District
 $         1,175.00 2026-2030

LH.54 500

The space at the 

bottom of the north 

bridge railing is too 

high at 8 1/2" for 

41'. 

ADAAG 4.8.7 Provide an edge protection 

that is a minimum of 2" high 

on both sides of the bridge. 

1
Park 

District
 $         1,000.00 2021-2025

501

Lake Harriet
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

LH.55 502

The running slope 

of the concrete east 

of the north bridge 

meets the wood 

bridge is too steep 

at 14.8%.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $            500.00 2021-2025

LH.56 503

The running slope 

of the bikeway at 

the east side of the 

north bridge is too 

steep at 5.6% to 

8.2% for 13'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross slope 

no greater than 2% for 18'.

1
Park 

District
 $         1,800.00 2026-2030

Lake Harriet

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MB.1

The accessible 

parking has a 

running slope too 

steep at 3.1% in the 

access aisle and 

2.9% at the end of 

the parking space. 

ADAAG 

4.6.3

Regrade the parking 

space to be no steeper 

than 2% in all directions. 

C
Park 

District
 $        1,200.00 2018

Completed 

in 2018 w/ 

misc. 

parking lot 

patching.

MB.2

The curb ramp does 

not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 1
Park 

District
 $           500.00 2031-2035

652

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

WPD Maintenance Building: used on a few occasions for special events. The majority of the time the building and parking spaces are only for staff. Portable toilets are used during 

special events. At least one of the portable toilets should be accessible (See ADAAG 4.1.2(6)).

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost 

for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

Site Accessibility Improvements (2010-2021): repaved ex. handicap parking stall (2018).

Maintenance Building

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.1 386

A gap at the 

sidewalk and 

entrance into the 

park is too wide at 

3/4". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide an 

opening no greater than 

1/2".

1
Park 

District
 $           250.00 2021-2025

Mending Wall Park: a large neighborhood park which provides a soccer field and extensive walkway system on the west side of the street and a large playground for both age groups, 

swings and walkways. The large playground looks new but has an issue with connecting from the transfer platform to different elevated play components. The slopes in walkways 

continue to be an issue. The walkway on the westside has many cracks and will probably need replacement sometime in the future. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost 

for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA 

does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt path resurfacing (2010); site furnishings/bench replacements (2020).

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

387

The west park 

entrance has an 

abrupt transition at 

the concrete and 

asphalt walkway 

being too high at 1 

1/2".  

2010
Addressed w/ 

Asphalt Path 

Resurfacing

390

The same area has 

a running slope too 

steep at 5.6% to 

9.6% for 18' from 

the sidewalk to the 

asphalt walkway. 

2026-2030

MW.3 391

The asphalt 

walkway has a 

running slope too 

steep at 5.6% to 

9.1% for 10'. 

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

1
Park 

District
 $           450.00 2036-2040

MW.4 392

The walkway west 

of the entrance has 

a cross slope too 

steep at 2.6% to 

4.6% for 65'.

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        1,950.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing

MW.5 393

A pine tree near the 

benches protrudes 

out at 66" AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed w/ 

ongoing 

maintenance 

beginning in 

2010.

MW.6 394

A entrance to the 

benches has an 

abrupt transition too 

high at 3/4".

ADAAG 4.3

Replace section of 

sidewalk to provide a 

smooth transition.
C

Park 

District
 $           250.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%. 

Correct abrupt transition 

at this time. 

MW.2 1ADAAG 4.3  $        1,275.00 
Park 

District

Mending Wall Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.7 395

Two benches are 

provided but neither 

provide backs or 

armrests. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide an accessible 

bench ($700) on an 

accessible surface. 

C
Park 

District
 $           700.00 NA

New 

backless 

benches 

installed in 

2020 w/ 

armrests.  

All other 

bench 

replacement

s on the 

property 

were of a 

compliant 

style with 

backs and 

armrests. 

MW.8 396

The cross slope to 

the west of the 

benches is too 

steep at 2.6% to 

4.4% for 16'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           480.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing

MW.9 397

A pine branch to the 

west of the benches 

protrudes at 59". 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
M-1

Park 

District
 $           100.00 2010-2014

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.10 398

The cross slope 

west of the bench 

area is too steep at 

2.6% to 7.1% for 

101'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        3,025.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.11 399

A gap at the south 

end of the bridge is 

too wide at 3/4". 

ADAAG 4.3

Fill in or  move board over 

to provide an opening no 

greater than 1/2".
1

Park 

District
 $           250.00 2021-2025

MW.12 400

The bridge running 

slope is too  steep 

at 8.8% to 9.9%. 

ADAAG 4.3.7

It maybe difficult to 

change the running slope 

on the bridge but would 

be encouraged. Until the 

bridge is modified or 

replaced add handrails 

and handrail extensions. 

1
Park 

District
 $        1,100.00 2026-2030

MW.13 401

A gap at the north 

end of the bridge is 

too wide at 3/4". 

ADAAG 4.3

Fill in or  move board over 

to provide an opening no 

greater than 1/2".
1

Park 

District
 $           250.00 2021-2025

MW.14 402

The new asphalt on 

the north side of the 

bridge has a running 

slope too steep at 

5.6% to 14.8% for 

18'. 

ADAAG 4.3.7

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.

1
Park 

District
 $        1,125.00 2025-2029

MW.15 403

The cross slope of 

the curve north of 

the bridge is too 

steep at 2.6% to 

3.9% for 25'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           750.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing

MW.16 404

The north part of the 

main curve by the 

weeping willow has 

a cross slope too 

steep at 2.6% to 

8.2% for 110'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        3,300.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing. 

Weeping 

Willow 

removed.

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.17 405

The weeping willow 

branches protrude 

into the walkway at 

62" AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

C
Park 

District
 $           100.00 2018

Weeping 

willow 

removed.

MW.18 406

The locust tree 

branch protrudes 

into the walkway at 

63" AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.19 407

A low section of 

walkway in the 

northwest corner 

has a cross slope 

too steep at 2.6% to 

4.2% for 17'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           525.00 2010

Addressed w/ 

Asphalt Path 

Resurfacing.

408

The cross slope up 

the northwest hill 

has a cross slope 

too steep at 2.6% to 

11.3% for 75'. 

409

The running slope in 

this same area is 

too steep at 5.6% to 

9.6% for 39'. 

Park 

District
2026-2030

Cross slope 

issues 

addressed w/ 

2010 Asphalt 

Resurfacing .

 $        2,250.00 ADAAG 4.3.7

When correcting the cross 

slope also correct the 

running slope. Remove 

and regrade section to 

provide an accessible 

route with a running slope 

no greater than 5% and 

an cross slope no greater 

than 2% for 75'.

1MW.20

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

410

A bench on the 

northwest side does 

not provide 

companion seating.

Under review due 

to revised 

standard

411

A bench on the 

southwest side does 

not provide 

companion seating. 

Under review due 

to revised 

standard

MW.22 412

The cross slope in 

front of the 

southwest bench is 

too steep at 2.6% to 

5.7% for 24'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           725.00 2010

Addressed w/ 

Asphalt 

Resurfacing. 

413

The cross slope up 

the southwest hill 

has a cross slope 

too steep at 2.6% to 

3.2% for 51'. 

414

The running slope in 

this same area is 

too steep at 5.6% to 

7.7% for 21'. 

2026-2030

Cross slope 

issues 

addressed w/ 

2010 Asphalt 

Resurfacing .

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide a companion 

seating pad next to the 

bench ($300). 

ADAAG 4.3.7

When correcting the cross 

slope also correct the 

running slope. Remove 

and regrade section to 

provide an accessible 

route with a running slope 

no greater than 5% and 

an cross slope no greater 

than 2% for 51'.

1
Park 

District

 $           300.00 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

2

 $        1,550.00 

Park 

District
MW.21

MW.23

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.24 415

The cross slope at 

the southwest curve 

has a cross slope 

too steep at 2.6% to 

8.3% for 124'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $        3,725.00 2010

Addressed w/ 

Asphalt 

Resurfacing. 

MW.25 417

A branch at the 

north sidewalk of 

the east park 

protrudes at 75" 

AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.26 420

The southeast 

entrance into the 

east park has a gap 

too wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

MW.27 421

A tree branch near 

the southeast 

entrance protrudes 

at 58". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.28 422

A gap at the middle 

entrance into the 

east park is too 

wide at 1 1/4". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

MW.29 424

A gap on the 

walkway going to 

the 5-12 year old 

playground is too 

wide at 1 1/2". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           500.00 2021-2025

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.30 425

A gap on the 

walkway going to 

the swings is too 

wide at 1 1/4". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           850.00 2021-2025

MW.31 426

The walkway 

northwest of the 

swings has a cross 

slope too steep at 

2.6% to 3.4% for 

42'. 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $        2,350.00 2026-2030

MW.32 427

A gap at the 

northwest side of 

the swings is too 

wide at 1 1/2" long 

for 40'. 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $        1,675.00 2021-2025

MW.33 428

A pine branch 

northwest of the 

swings protrudes 

into the walkway at 

39" AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.34 429

A gap on the 

northwest side in 

the circular sidewalk 

around the swings is 

too wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

MW.35 430

A gap on the south 

side in the circular 

sidewalk around the 

swings is too wide 

at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.36 431

A gap on the 

northeast side in the 

circular sidewalk 

around the swings is 

too wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

MW.37 432

A gap north of the 2-

5 year old 

playground is too 

wide at 1 1/8". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

MW.38 433

A gap southeast of 

the 2-5 year old 

playground is too 

wide at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

434

A gap south of the 2-

5 year old 

playground is too 

wide at 1 1/4". 

2021-2025

437

The walkway south 

of the 2-5 year old 

playground toward 

the Space Net 

Climber has a cross 

slope too steep at 

2.6% to 4.1% for 

37'. 

2026-2030

438

A gap on the south 

walkway toward the 

5-12 year old 

playground is too 

wide at 1". 

2021-2025

 $        2,075.00 
Park 

District
ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

Correct the gaps at that 

time. 

1MW.39

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.40 435

A gap south of the 

benches and 

southwest of the 2-5 

year old playground 

is too wide at 1" for 

20'. 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           850.00 2021-2025

MW.41 436

A branch south of 

the benches 

protrudes into the 

walkway at 69" AFF. 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.42 1074

A pine branch on 

the east walkway 

connecting the 2-5 

year old and Space 

Net Climber area 

protrudes at 55".  

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.43 443

A pine branch near 

the Space Net 

Climber ramp 

protrudes at 62". 

ADAAG 4.4

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

w/ ongoing 

maintenanc

e beginning 

in 2010.

MW.44 444

The curved walkway 

around the Space 

Net Climber has a 

cross slope too 

steep at 2.6% to 

4.1% for 65'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $        3,650.00 2026-2030

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 10



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

442

The walkway south 

of the Space Net 

Climber has a cross 

slope too steep at 

2.6% to 3.4% for 

33'.  

2026-2030

439

A gap southeast of 

the Space Net 

Climber is too wide 

at 1". 

2021-2025

440

A gap south of the 

Space Net Climber 

is too wide at 1" for 

18'. 

2021-2025

441

A gap south of the 

space Net Climber 

is too wide at 1 1/4". 

2021-2025

MW.46 445

A gap at the 

sidewalk southwest 

entrance is too wide 

at 1". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

MW.47 446

A gap at the 

sidewalk southwest 

of the 5-12 year old 

playground and 

near the southwest 

entrance is too wide 

at 1 1/4". 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           250.00 2021-2025

 $        1,850.00 ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

Correct all gaps a the time 

of replacing the walkway. 

1
Park 

District
MW.45

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 11



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.48 447

A section of 

sidewalk west of the 

5 to 12 year old 

playground has a 

gap too wide at 1 

1/4" and a cross 

slope too steep at 

3.3%. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

Install to not create any 

gaps with the existing 

walkway. 

1
Park 

District
 $           300.00 2021-2025

MW.49 448

A gap north of the 

benches is too wide 

at 1 1/4" at 18'. 

ADAAG 4.3

Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.

1
Park 

District
 $           750.00 2021-2025

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 12



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.50

No access is 

provided to the 

north side of the 2-5 

year old playground 

and the seat 

spinner. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Provide a surface at the 

transfer platform that is 

between 11" and 18" 

above the ground. It 

appears an opening on 

the north side could 

accommodate a transfer 

platform. With access and 

correction to the seat 

spinner this would meet 

the ground level play 

component for the 2-5 

year old playground. 

2
Park 

District
 $        1,750.00 2026-2030

MW.51

The spinner is 

mounted too high at 

26 1/2" AFF. 

New 

Playground 

Standards & 

New ADAAG 

Standards 

1008.4.4 

Playground 

Recommendation: Re-

set the spinner further into 

the ground so the seat 

height is between 11" 

minimum to 24" 

maximum. An height of 

18" AFF is recommended. 

2
Park 

District
 $           500.00 2026-2030

449

Mending Wall Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.52

The south transfer 

platform for the 2-5 

year old playground 

does not provide the 

proper transfer 

supports. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.4

Transfer Platform 

Recommendation: 

Provide an additional 

means of support for 

transferring on the clear 

floor space side. 

2
Park 

District
 $        1,750.00 2026-2030

MW.53

The south 2-5 year 

old playground for 

the transfer platform 

near the short slide 

is mounted too high 

at 19 1/2". 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Regrade some 

engineered wood fiber to 

provide a transfer platform 

height between 11" - 18" 

AFF. 

M-2
Park 

District
 $           100.00 2011-2015

EWF 

maintained 

on a regular 

basis to 

meet correct 

platform 

height.

461

462

MW.55 466

The transfer 

platform for the 5-12 

year old playground 

does not provide the 

proper transfer 

supports. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.3.1.4

Transfer Platform 

Recommendation: 

Provide an additional 

means of support for 

transferring on the clear 

floor space side. 

2
Park 

District
 $        1,750.00 2026-2030

EWF 

maintained 

on a regular 

basis to 

meet correct 

component 

height.

460

New 

Playground 

Standards & 

New ADAAG 

Standards 

1008.4.4 

Playground 

Recommendation: 

Select at least one 

spinner to re-set further 

into the ground so the 

seat height is between 11" 

minimum to 24" 

maximum. An height of 

18" AFF is recommended. 

Two seat spinners 

are provided but 

they are both 

mounted too high 

with the blue (east) 

spinner at 25" AFF 

and the purple 

(west) spinner at 25 

1/2" AFF.

M-2
Park 

District
 $           500.00 2011-2015MW.54

Mending Wall Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

MW.56 465

The connecting 

system from the 

transfer system to 

the elevated play 

components does 

not provide the 

proper spacing and 

widths. 

Propose Play 

Areas 

Guidelines & 

Proposed 

New ADAAG 

1008.3.2

Provide a step system 

from the transfer platform 

that is a minimum of 14" 

deep and 24" wide and no 

higher than 8".

2
Park 

District
 $        1,750.00 2026-2030

MW.57 478

The playground has 

uneven areas on its 

surfaces with cross 

slopes too steep at 

up to 3.6%. 

Propose Play 

Areas & 

Proposed 

New ADAAG 

1008.2

Playground 

Recommendation: 

Provide regular 

maintenance of the 

surface to provide a 

running slope no steeper 

than 6.3% and a cross 

slope no steeper than 2%. 

The surface should meet 

all ASTM standards for 

fall zones. 

M-2
Park 

District
 $           200.00 2011-2015

EWF 

maintained 

on a regular 

basis to 

level surface 

condition.

Mending Wall Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 15



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

MW.58 480

Four benches are 

provide but none 

provided backs, 

armrests or 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide two accessible 

benches ($700) on an 

accessible surface and on 

an accessible route. 

C
Park 

District
 $        1,400.00 2020

Benches (4) 

replaced 

with bench 

models w/ 

backs and 

arms.

MW.59 483

The slope at all the 

swings is too steep 

at 10% to 11%. 

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.2

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide an 

accessible route and 

cross slopes no greater 

than 2% in all directions 

for easier transfer to the 

swing.

M-2
Park 

District
 $           100.00 2011-2015

Regular 

maintenanc

e of EWF 

provided 

and swing 

mats 

installed in 

2020.

EWF 

maintained 

on a regular 

basis to 

level surface 

condition.

Mending Wall Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.1 836

The west parking 

space has a running 

slope too steep at 

3.5% in the access 

aisle and 4% on 

average in the 

parking space.

IAC 400.310(c)

If possible, level this 

parking space with a 

slope no greater than 2% 

in all directions. Otherwise 

relocate the parking 

space to the nearest level 

area. Consideration could 

be made to relocate it to 

the parking nearest 

soccer fields #3 and #4. 

1
Park 

District
 $           750.00 2031-2035

OH.2 837

The curb ramp at 

the west parking 

space and ballfield 

#1 does not provide 

truncated domes. 

ADAAG 4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

C
Park 

District
 $           500.00 2012

Truncated 

domes 

installed 

Site Accessibility Improvements (2010-2021): added handicap parking stalls with lot reseal (2011); truncated dome installations (2012); accessible portable restroom unit with blinder 

(2012), park shelter development including the addition of accessible picnic tables and an accessible drinking fountain (2012).

Orchard Hill Park: a large multi-use park with a parking lot, three ballfields, four soccer fields and two portable toilets. This park is near the Janes Avenue Park, Janes Avenue Soccer 

Fields and the Falconridge Park. This park is fairly accessible at the ballfields with some modifications to some accessible routes. The soccer fields have some accessibility issues that 

may require relocation of games/practices as needed. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.3 837

The curb ramp at 

the west parking 

space and ballfield 

#1 has a running 

slope too steep of 

11.3% at the top of 

the ramp. 

ADAAG 4.7

Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 

1
Park 

District
 $        1,450.00 2031-2035

OH.4 838

The companion 

seating at the 

bleachers has a 

running slope too 

steep at 6.2% on 

the north side and 

4.6% on the south 

side. 

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions. Relocate as 

needed to an accessible 

ballfield until that time. 

2
Park 

District
 $        1,900.00 2031-2035

OH.5 840

The access route 

from the top of the 

curb ramp toward 

the east team bench 

is too steep at 2.6% 

to 5.7% for 26'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $        1,450.00 2031-2035

OH.6 841

The manhole cover 

behind ballfield #1 

back stop and 

openings too wide 

at 1 1/2". 

ADAAG 4.5.4

While the manhole cover 

is not on the only 

accessible route, it would 

be recommended to 

replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".

1
Park 

District
 $           500.00 2021-2025

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.7 843

The manhole cover 

between ballfield #1 

south team bench 

and ballfield #2 

north team bench 

has openings too 

wide at 1 1/2". 

ADAAG 4.5.4

Replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".

1
Park 

District
 $           500.00 2021-2025

OH.8 845

The manhole cover 

behind ballfield #2 

back stop and 

openings too wide 

at 1 1/2". 

ADAAG 4.5.4

While the manhole cover 

is not on the only 

accessible route, it would 

be recommended to 

replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".

1
Park 

District
 $           500.00 2021-2025

OH.9 847

A tree behind 

backstop #2 and #3 

protrudes out at 69" 

AFF. 

ADAAG 4.4

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed 

and regular 

maintenance 

occurring 

beginning 

2010.

OH.10 849

The manhole cover 

between ballfield #2 

east team bench 

and ballfield #3 west 

team bench has 

openings too wide 

at 1 1/2". 

ADAAG 4.5.4

Replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".

1
Park 

District
 $           500.00 2021-2025

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

850

851

OH.12 853

The manhole cover 

behind ballfield #3 

back stop and 

openings too wide 

at 1 1/2". 

ADAAG 4.5.4

While the manhole cover 

is not on the only 

accessible route, it would 

be recommended to 

replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".

1
Park 

District
 $           500.00 2021-2025

OH.13 854

A tree branch near 

the north bleachers 

at field #3 protrudes 

at 62" AFF. 

ADAAG 4.4

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District
 $           100.00 2011-2015

Pruning 

completed 

and regular 

maintenanc

e occurring 

beginning 

2010.

OH.14 855

The center main 

curb ramp does not 

provide truncated 

domes. 

ADAAG 4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

C
Park 

District
 $        1,000.00 2012

Truncated 

domes 

installed 

ADAAG 4.4

Two trees behind 

ballfield #2 team 

bench and ballfield 

#3 team bench on 

the south side 

protrude out at 70" 

AFF and 76" AFF. 

2011-2015

Pruning 

completed 

and regular 

maintenanc

e occurring 

beginning 

2010.

 $           200.00 
Park 

District
OH.11 M-1

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.15 858

An east curb ramp 

just north of the 

north team bench at 

ballfield #3 does not 

provide truncated 

domes. 

ADAAG 4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

C
Park 

District
 $           500.00 2012

Truncated 

domes 

installed 

OH.16 857

The manhole cover 

behind ballfield #3 

north team bench 

has openings too 

wide at 1 1/2". 

ADAAG 4.5.4

Replace the present 

manhole cover with a 

manhole cover that has 

openings no greater than 

1/2".

1
Park 

District
 $           500.00 2021-2025

OH.17 859

The north walkway 

behind field #3 has 

a cross slope too 

steep at 123'.

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $        6,900.00 2031-2035

OH.18 860

The northeast 

bleachers for 

ballfield #3 has a 

running slope to 

steep for companion 

seating at 6.1% for 

the east side and 

6.2% for the west 

side.

ADAAG 

4.1.3(19) & 

ADAAG 4.33

Provide  the appropriate 

number of wheelchair 

spaces per total number 

of seats ($950 per space) 

with a slope of 2% in all 

directions. Correction 

maybe made at the time 

to correct the accessible 

route cross slope.  

Relocate as needed to an 

accessible ballfield until 

that time. 

2
Park 

District
 $        1,900.00 2031-2035

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.19 862

The curb ramp near 

the northeast 

bleachers for 

ballfield #3 does not 

provide truncated 

domes. 

ADAAG 4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

C
Park 

District
 $           500.00 2012

Truncated 

domes 

installed 

OH.20 863

The east curb ramp 

toward soccer field 

#3 and #4 does not 

provide truncated 

domes. 

ADAAG 4.29

Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

1
Park 

District
 $           500.00 2031-2035

OH.21 864

The concrete 

walkway going up 

the asphalt walkway 

at soccer field #3 

and #4 has a cross 

slope too steep at 

2.6% to 3.9% for 

41'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $        2,300.00 2031-2035

OH.22 865

The cross slope up 

to the portable toilet 

is too steep at 2.6% 

to 4.1% for 3'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
C

Park 

District
 $           175.00 2012

Provided 

alternate, 

accessible 

portable 

toilet at 

Baseball 

Field #3.

OH.23 866

The portable toilet is 

not of an accessible 

design. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route. Have 

the company replace with 

an accessible portable 

unit.   

C
Park 

District  N/A 2010

Replaced 

with an 

accessible 

unit in 2010

Orchard Hill Park

ACTServices, Inc.
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

868

867

OH.25 869

The asphalt 

walkway near 

soccer fields #3 and 

#4 has a cross 

slope too steep at 

2.6% to 5.5% for 

140'. 

ADAAG 4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 
1

Park 

District
 $        4,200.00 2031-2035

The ramp to field #3 

has a running slope 

too steep at 5.6% to 

7.1% for 12'. 

No accessible route 

is provided to the 

team bench for 39'. 

OH.26

M-1OH.24

Proposed 

Accessible 

Sports 

Facilities & 

Proposed New 

ADAAG 

Guidelines 

221.2.1.4 & 

802.1

2

Two trees near the 

northeast curb ramp 

protrude out at 63" 

AFF and 64" AFF. 

ADAAG 4.4

Trim the branch and 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

Pruning 

completed 

and regular 

maintenanc

e occurring 

beginning 

2010.

Park 

District
 $        1,550.00 

Under review due 

to revised 

standards.

871

Area of Sport Activity 

Accessible Route 

Recommendation: 

Provide an accessible 

route that is a minimum 

36"wide with running 

slopes no steeper than 

5% and cross slopes no 

steeper than 2% for 51'. 

Consider also creating a 

pad for bleachers and/or 

public to sit. 

Park 

District
 $           200.00 2010

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.27 873

No accessible 

parking is provided 

at this location near 

soccer filed #3 and 

#4. 

IAC 400.310(c)

Consider relocating one 

accessible parking space 

near ballfield #3 with a 

access aisle a minimum 

of 96" and fine sign of 

$250. Locate the 

accessible parking space 

on the shortest accessible 

route.

C
Park 

District
 $           750.00 2011

2 accessible 

parking 

spaces 

relocated to 

aisle adjacent 

entry to 

soccer fields 

#3-4.

OH.28 ADAAG 4.3

Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2% for 50' plus a 

curb ramp. 

C
Park 

District  N/A 2012

Provided 

alternate, 

accessible 

portable 

toilet at 

Baseball 

Field #3.

OH.29
ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route. Have 

the company deliver an 

accessible designed 

portable toilet.   

C
Park 

District  N/A 2012

Provided 

alternate, 

accessible 

portable 

toilet at 

Baseball 

Field #3.

OH.30 875

No accessible route 

is provided to the 

public bleachers for 

112'. 

ADAAG 4.3

Provide a new accessible 

route from the portable 

toilet with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. Relocated to 

other accessible fields 

until the correction is 

made.  

1
Park 

District
 $        3,375.00 2026-2030

The portable toilet 

near soccer field #2 

does not provide an 

accessible route 

and is not of an 

accessible design. 

874

Orchard Hill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

OH.31

No accessible route 

is provided to the 

middle team 

benches for 188'.

Proposed 

Accessible 

Sports 

Facilities & 

Proposed New 

ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Area of Sport Activity 

Accessible Route 

Recommendation: 

Provide an accessible 

route that is a minimum 

36"wide with running 

slopes no steeper than 

5% and cross slopes no 

steeper than 2%. 

2
Park 

District
 NA 

Soccer Fields 

double as a 

Cricket Pitch.  

Any path 

development 

must occur 

outside the field 

of play for each 

sport. 

OH.32

No clear floor space 

is provide at the 

middle team bench 

seats. 

Proposed 

Accessible 

Sports 

Facilities & 

Proposed New 

ADAAG 

Guidelines 

221.2.1.4 & 

802.1

Recommended 

Accessible Team or 

Player Seating: Provide 

at least one wheelchair 

space on an accessible 

route that has a 36" by 

48" clear floor space from 

the front or rear or provide 

a 36" by 60" clear floor 

space for a side 

approach. 

2
Park 

District
 $           500.00 

Under review due 

to revised 

standards.

876
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

RP.1 381

A garbage can is 

provided but is too 

far from the 

sidewalk by 10'. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.8

Trash Can 

Recommendation: 

Relocate the trash can to 

be within 24" of the 

walkway. Locate garbage 

cans on an accessible 

route as part of your 

regular policy.

C
Park 

District
 $              50.00 2021

Trash can 

replaced 

and 

relocated on 

concrete 

base.

Rutgers/Peters Drive Site: a mostly an undeveloped neighborhood park with a large green space a lake/pond area. Fishing does occur at this site and it could be considered for an 

accessible fishing pier/platform. However other more heavily used areas for fishing would be recommended before this pond.   

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website 

is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The 

estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted 

for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct 

the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): NA

Rutgers/Peters Drive Site

ACTServices, Inc.
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RP.2 378

No accessible 

fishing pier is 

provided. 

Proposed 

Accessible 

Fishing Piers 

and Platforms 

Guidelines and 

Proposed New 

ADAAG 1005

Fishing Pier and 

Platform 

Recommendation: If a 

fishing pier/platform is 

provided at this site, 

provide a fishing pier on 

an accessible route with 

at least 25% of the 

railings no higher than 

34", edge protection and 

clear floor space. 

2
Park 

District
 $         6,000.00 

Proposed fishing 

pier pending 

development of 

site.

Rutgers/Peters Drive Site
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.1 89

The running slope 

of the west side of 

the west bridge is 

too steep at 8.8% to 

13.1% for 21'. 

ADAAG 

4.8.5

The running slope for the 

bridge will probably not be 

corrected until the bridge 

is replaced. Until that time 

install handrails on both 

sides of the bridge.
1

Park 

District
 $         2,350.00 2031-2035

SH.2 90

A gap where the 

concrete and the 

wood of the bridge 

on the west side 

meet is too wide at 

1". 

ADAAG 4.3 Fill in or replace section of 

concrete or move wood to 

provide a flush transition 

or an opening no greater 

than 1/2'.
1

Park 

District
 $            500.00 2021-2025

Summerhill Park: a medium sized neighborhood park with multiple amenities. The park provides a playground, sand volleyball, bikeway and walkway areas. This park is in close 

proximity to 63rd Street Park. The major issues at this park relate to accessible route slopes as well as some issues with the playground. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for 

corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost 

for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA 

does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for 

additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt path resurfaced (2010).

Summerhill Park

ACTServices, Inc.
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.3 91

The west side of the 

bridge has an 

abrupt transition too 

high of 3/4" - 1" 

where the concrete 

and the asphalt 

meet. 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C
Park 

District
 $            500.00 2010

Addressed 

w/ Asphalt 

Resurfacing

SH.4 92

The cross slope of 

the curve west of 

the bridge is too 

steep at 2.6% to 

3.6% for 20'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $         1,200.00 2010

Addressed 

w/ Asphalt 

Resurfacing

SH.5 93

A bench just to the 

southwest of the 

curve does not 

provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide a clear floor 

space of a minimum of 

48" by a minimum of 30" 

at one end.  Provide a 

pad and accessible route 

($300) to the accessible 

bench. 

2
Park 

District
 $            300.00 2026-2030

SH.6 94

A branch near the 

bench protrudes at 

75" AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $            100.00 2010

Pruning 

Completed w/ 

ongoing 

maintenance 

since 2010.

SH.7 95

The cross slope at 

the second curve 

west of the bridge is 

too steep at 2.6% to 

5.2% for 50'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         3,000.00 2021-2025

Summerhill Park
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.8 96

Two benches 

located near the 

creek do not have 

backs or armrests 

and are located on a 

slope of 10.3%. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end with a 

slope no greater than 2% 

in all directions. And a 

minimum of one armrest 

at the accessible bench. 

Provide a pad and 

accessible route ($300) to 

the accessible bench 

($700). 

2
Park 

District
 $         1,000.00 2026-2030

SH.9 97

No accessible route 

is provided to the 

path way along the 

creek from the 

bikeway path for 20'. 

ADAAG 4.3 Provide a new accessible 

route with a running slope 

no steeper than 5% and a 

cross slope no steeper 

than 2%. 
1

Park 

District
 $            600.00 2020-2024

Summerhill Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.10 98

An abrupt transition 

where the asphalt 

bikeway meets the 

concrete bench 

section on the east 

side is too steep at 

3/4" to 1". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C
Park 

District
 $            500.00 2010

Addressed 

w/ Asphalt 

Resurfacing

SH.11 99

An abrupt transition 

where the asphalt 

bikeway meets the 

concrete bench 

section on the west 

side is too steep at 

1". 

ADAAG 4.3 Replace section of 

sidewalk to provide a 

smooth transition.

C
Park 

District
 $            500.00 2010

Addressed 

w/ Asphalt 

Resurfacing

SH.12 100

A crabapple tree 

branch protrudes 

into the 

bikeway/path at 31'. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $            100.00 2010

Pruning 

Completed 

w/ ongoing 

maintenanc

e since 

2010.

SH.13 101

A grate in the 

bikeway/path 

creates a cross 

slope too steep at 

3.5% for 3'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

Raise the grate to be flush 

with the bikeway/path 

surface.

C
Park 

District
 $            180.00 2010

Addressed 

w/ Asphalt 

Resurfacing

SH.14 102

The cross slope of 

the walkway on the 

south side of the 

playground is too 

steep at 2.6% to 

4.2% for 103'.

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         5,775.00 2026-2030

Summerhill Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.15 103

The cross slope of 

the walkway on the 

north side of the 

playground is too 

steep at 2.6% to 

6.9% for 142'.

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $         7,950.00 2026-2030

SH.16 211

The transfer 

platform at the 5-12 

year old playground 

is too low to the 

ground at 7" AFF.

Propose 

Play Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Provide a surface at the 

transfer platform that is 

between 11" and 18" 

above the ground. A 

remounting of the transfer 

platform could be 

attempted or a new 

transfer platform maybe 

required. 

M-2
Park 

District
 $         1,750.00 2010

Regraded 

EWF for 

dimension 

compliance 

w/ regular, 

ongoing 

maintenance 

beginning 

2010.

SH.17 213

A second transfer 

platform at the 5-12 

year old playground 

is too low to the 

ground at 9" AFF.

Propose 

Play Areas & 

Proposed 

New ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Provide a surface at the 

transfer platform that is 

between 11" and 18" 

above the ground. A 

remounting of the transfer 

platform could be 

attempted or a new 

transfer platform maybe 

required. 

M-2
Park 

District
 $         1,750.00 2010

Regraded 

EWF for 

dimension 

compliance 

w/ regular, 

ongoing 

maintenance 

beginning 

2010.

Summerhill Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.18 209

The older child/adult 

swing is too high off 

the ground at 27". 

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. 

M-2
Park 

District
 $            100.00 2010

Regraded 

EWF for 

dimension 

compliance 

w/ regular, 

ongoing 

maintenance 

beginning 

2010.

SH.19 212

The gap at the stair 

to the triple slide 

and near the maze 

board for the 5-12 

year playground is 

too wide at 2 1/2". 

Proposed 

Play Area 

Guidelines 

New ADAAG 

1008.3.2

Playground 

Recommendation: 

Provide a solid piece of 

material that can go the 

full length of the steps to 

prevent a foot or hand 

from going through. 

2
Park 

District
 $            300.00 2026-2030

SH.20 218

The ramp up to the 

sand volleyball has 

a running slope too 

steep at 7.7% to 

8.4% for 25'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a 

running slope no greater 

than 5% and a cross 

slope no greater than 2%. 

Because of the limited 

space in this area 

regrading may not be 

possible. Follow ADAAG 

4.8 for ramps if 

necessary. Option: Add 

handrails for $1,600.

2
Park 

District
 $         2,350.00 2020-2024

SH.21 219

The cross slope of 

the bikeway/path 

curve near the 

northwest corner of 

the playground is 

too steep at 2.6% to 

3.3% for 39'. 

ADAAG 

4.3.7

Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $         2,350.00 2010

Addressed 

w/ Asphalt 

Resurfacing

Summerhill Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SH.22 223

The portable toilet is 

not of an accessible 

design. Also the 

concrete sidewalk 

has a cross slope 

too steep at 2.6% to 

6.7%. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route.  

Because it is presently 

located on a sloped 

bikeway/path consider 

relocating the portable 

toilet to a level area with a 

cross slope no steeper 

than 2% in all directions. 

3
Park 

District
 $            500.00 2026-2030

220

The running slope 

of the bikeway/path 

is too steep at 5.6% 

to 11.1% for 103'. 

2021-2025

221

The cross slope in 

the same are as the 

running slope issue 

is too steep at 2.6% 

to 9.3% for 295'. 

This includes two 

gaps of 1".

2021-2025

ADAAG 

4.3.7

Park 

District1

Because of the close 

proximity of the 

playground to the drop off 

area and the cross slope 

and running slope issue 

overlapping, remove and 

regrade section to provide 

an accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.
SH.23  $       21,050.00 

Summerhill Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

224

The concrete ramp 

into the west side of 

the playground has 

a running slope too 

steep at 8.8% to 

13.3% for 45'. 

2026-2030

226

A section of the 

same concrete 

ramp has a cross 

slope too steep at 

2.6% to 5.1% for 

15'. 2026-2030

 $       11,200.00 SH.24

ADAAG 

4.3.7

This area may be able to 

be part of the previous 

regrading issue. Remove 

and regrade section to 

provide an accessible 

route with a running slope 

no greater than 5% and 

an cross slope no greater 

than 2% for 100'. If this is 

not possible with spacing 

consider another entrance 

into the playground at the 

northwest area. 

1
Park 

District

Summerhill Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.1 325

The access aisle is 

too small at 10' 6" to 

be shared by two 

accessible parking 

spaces. 

IAC 

400.310(c)

Restripe the parking 

space's access aisle to 

provide an access aisle 

that is a minimum of 16'. 

Also restripe each parking 

spaces to be a minimum 

of 8' wide.  

1
Park 

District
 $           200.00 2021-2025

SD.2 327

The curb ramp at 

the parking lot does 

not provide 

truncated domes. 

ADAAG 4.29 Provide truncated domes 

that go the width of the 

sidewalk  and 24" deep 

where it meets the road. 

Provide a color that 

contrast with the walkway 

surface.

C
Park 

District
 $           750.00 2012

Curb ramp 

replaced w/ 

addition of 

truncated 

domes.

Sunnydale Park: a medium sized neighborhood park with multiple features. The park features a parking lot, extensive walkway around the edge of the park, a soccer field, playground, 

picnic shelter, drinking fountain and portable toilet. The soccer field is very close and easy to see from the parking lot or walkway. Because of this and other features it would be 

recommended to be a high priority park.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The 

website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. 

The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been 

adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical 

barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does 

allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional 

information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible 

facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one 

accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to 

correct the access barrier or in some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): asphalt path resurfaced (2011); paving improvement including development of accessible playground ramps, the installation of 

truncated domes at the path connection point in the NW corner of the parking lot, and the development of an pad and blinder for an accessible portable restroom unit (2012).  

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.3 326

The portable toilet 

privacy fence 

indicates the 

portable toilet is not 

on an accessible 

route and is not of 

an accessible 

design. 

ADAAG 

4.1.2(6) 

For portable toilets 

provide at least 5% but no 

less than one accessible 

portable toilet on an 

accessible route.  Have 

the company that delivers 

the toilet located it on an 

accessible route or create 

a new one.  

C
Park 

District
 $           200.00 2012

Blinder 

replaced w/ 

concrete pad 

and 

accessible 

connection to 

asphalt path. 

Blinder sized 

for ADA port-

a-john.

SD.4 328

A pine branch at the 

northeast curve of 

the park walkway 

protrudes at 60". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.5 329

A spruce branch at 

the northeast curve 

of the park walkway 

protrudes at 31" 

AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.6 330

A pine branch west 

of the northeast 

curve of the park 

walkway protrudes 

at 51" AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.7 331

A gap west of the 

northeast curve is 

too wide at 1". 

ADAAG 4.3 Fill in or replace section of 

walkway to provide a flush 

transition or an opening 

no greater than 1/2'. C
Park 

District
 $           250.00 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.8 332

A pine branch west 

of the preciously 

mentioned gap 

protrudes at 62" 

AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.9 333

Another pine branch 

further west of the 

previously 

mentioned gap 

protrudes at 61" 

AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.10 334

A gap near the 

previously 

mentioned pine tree 

and bollard is too 

wide at 1 1/2". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $           250.00 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

SD.11 335

A spruce branch 

near the previously 

mentioned gap 

protrudes at 48" 

AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.12 336

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.13 337

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.14 338

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

339

The running slope 

at the hill is too 

steep at 5.6% to 

10.1% for 45. 2026-2030

344

The cross slope at 

the hill is too steep 

at 2.6% to 3.8% for 

12'. 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

ADAAG 4.3.7

 $        7,000.00 

Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 70'.
1

Three crabapple 

tree branches just 

before the hill 

protrude at 73", 68" 

and 66". 

SD.15
Park 

District

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.16 340

The bench at the 

bottom of the hill 

does not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide a pad for 

companion seating on 

one side of the present 

bench. 

2
Park 

District
 $           300.00 2021-2025

SD.17 341

A gap near the 

bench at the bottom 

of the hill is too wide 

at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $           250.00 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

342

A crabapple tree 

near the split in the 

walkway protrudes 

at 77" AFF. 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

343

The same crab 

apple tree has 

another branch 

protruding at 75" 

AFF. 
2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

SD.19 345

A gap on the east 

side of the split is 

too wide at 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $           250.00 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

SD.18

ADAAG 4.4

 $           100.00 

Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 

M-1
Park 

District

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.20 346

Three picnic tables 

are provided at the 

picnic pavilion (one 

in grass) but only 

one is accessible. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 

16.5

Picnic Table 

Recommendation:         

Follow Outdoor 

Developed Area Report 

that states 50% of picnic 

tables, but no less than 

one, be of accessible 

design, and 40% of 

accessible design tables 

be connected to an 

accessible route. 

Relocate or purchase an 

accessible picnic table 

($750) and locate it on an 

accessible surface. 

2
Park 

District
 $        2,250.00 2021-2025

SD.21 348

The benches at the 

playground and 

pavilion area 

provide companion 

seating but 

branches from the 

bushes are 

protruding into the 

clear floor space 

area. 

ADAAG 4.2.4 Provide a clear floor 

space of at least 30" by 

48" that can be 

approached from a side or 

forward location. Trim the 

bushes back to the edge 

of the concrete surface to 

provide this clear space. 

C
Park 

District
 $           100.00 2018

Shrubs 

removed w/ 

landscape 

renovations.  

SD.22 350

The 2-5 year old 

playground has a 9" 

drop to the 

playground surface. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. C
Park 

District
 $        1,150.00 2012

Curb ramps 

installed w/ 

border 

replacements

.

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.23 355

The 2-5 year old 

playground has a 

gap of 2 1/2" on a 

steep near the 

transfer platform. 

Proposed 

Play Area 

Guidelines 

New ADAAG 

1008.3.2

Playground 

Recommendation: 

Provide a solid piece of 

material that can go the 

full length of the steps to 

prevent a foot or hand 

from going through. 

2
Park 

District
 $           300.00 2026-2030

SD.24 357

The 5-12 year old 

playground has a 6" 

drop to the 

playground surface. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
C

Park 

District
 $        1,150.00 2012

Curb ramps 

installed w/ 

border 

replacements

.

SD.25 365

The furthest east 

swing is mounted 

too high at 25 1/2".  

Proposed 

Play Areas 

Entry Points 

and Seats 

New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. An 

accessible swing with a 

seat would be 

recommended at some 

point.

M-2
Park 

District
 $           100.00 2010 (2020)

Regular 

maintenanc

e ongoing w/ 

swing matts 

installed in 

2020.

SD.26 366

The stepping 

walkway up to the 

upper level of the 

playground does not 

appear to provide 

the proper stair 

transfer system. 

Propose Play 

Areas 

Guidelines & 

Proposed 

New ADAAG 

1008.3.2

Playground 

Recommendations: 

Provide a step system 

from the transfer platform 

that is a minimum of 14" 

deep and 24" wide and no 

higher than 8".

2
Park 

District
 $        1,750.00 2026-2030

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.27 367

The northwest 

walkway into the 

playground area has 

a gap too wide at 1" 

for 18'. 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $           750.00 2021-2025

SD.28 372

The gap at the 

sidewalk and the 

southwest "Y" into 

the playground area 

is too wide at 1 1/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'. 1
Park 

District
 $           750.00 2021-2025

SD.29 374

A bench on the 

south park walkway 

near the picnic 

shelter does not 

provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide a pad for 

companion seating on 

one side of the present 

bench. 
2

Park 

District
 $           300.00 2021-2025

SD.30 656

The cross slope 

near "Y" and the 

bench is too steep 

at 2.6% to 3.5% for 

33'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $        1,000.00 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

SD.31 375

A crab apple tree 

near the bench 

protrudes at 66" 

AFF. 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-1
Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 8



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

SD.32 376

A gap at the curve 

of the south 

walkway is too wide 

at 1". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
C

Park 

District
 $           250.00 2011

2011 w/ 

Asphalt 

Resurfacing

SD.33 377

The curve of the 

south walkway has 

a running slope too 

steep at 5.6% to 

7.0% for 17'. 

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 22'.

1
Park 

District
 $           675.00 2026-2030

SD.34 378

A bench at the 

southeast curve 

does not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 

903.2, 903.4 

and 903.5

Bench 

Recommendation: 

Provide a pad for 

companion seating on 

one side of the present 

bench. 

2
Park 

District
 $           300.00 2021-2025

SD.35 379

The cross slope of 

the curve near the 

bench is too steep 

at 2.6% to 4.7% for 

24'. 

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

C
Park 

District
 $           725.00 2011

Addressed 

w/ 2011 

Asphalt 

Resurface

SD.36 380

A crab apple tree 

near the southeast 

corner protrudes at 

71". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $           100.00 2010

Pruning 

completed 

as regular 

maintenanc

e beginning 

in 2010.

Sunnydale Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 9



Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

See notes above.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it 

would be recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from 

an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 

requires that at least one accessible route be provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future 

modifications can be made to correct the access barrier or in some cases modify to the greatest extent possible.

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. 

The website is www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, 

www.cbd.state.il.us/IAC. The estimated costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs 

for corrective actions have been adjusted for inflation and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect 

the final cost for the barrier removal.

Triangle Park: an undeveloped open field that is near the bikeway and just south of 63rd Street Park. The park has a boundary with the bikeway between 63rd Street Park 

and Castaldo Park. The west side appears to be a residential area. The park does not appear to have any walkways or paths from the bikeway or any of the residential streets.  

If this area is developed it will need to meet the requirements of the ADA especially for accessible routes as noted in ADAAG 4.3. Also depending on what is placed in this 

park it should also meet the requirements of the proposed standards for Outdoor Developed Areas, Playgrounds and Recreational Facilities. Go the Access Board website at 

www.access-board.gov for additional information on these standards. 

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for 

equal opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal 

of physical barriers, modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing 

facilities, the ADA does allow the relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. 

§35.150(a)(1);(b)(1) for additional information.

Site Accessibility Improvements (2010-2021): NA

Triangle Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

WM.1 314

The southeast 

entrance into the 

park near the 

playground has a 

running slope too 

steep at 5.6% to 

6.7% for 32'.

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2% 

for 40'.

1
Park 

District
 $                2,250.00 2031-2025

WM.2 315

The concrete 

landing has a cross 

slope from north to 

south too steep at 

4.2% to 5.1% in a 

16' by 10' area.

ADAAG 4.3.7 Remove and regrade 

section to provide an 

accessible route with a 

running slope no greater 

than 5% and an cross 

slope no greater than 2%.
1

Park 

District
 $                1,525.00 2031-2035

Westminster Park: a large neighborhood park with two playgrounds, tennis courts, a picnic area, a portable toilet, a large open green space and located next to Vincente Natural Area. The 

park appears to be near a new housing development. The green space appears to allow for more expansion in the future. Because of its location and present multiple recreational features 

this would be recommended at a high priority park. 

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The estimated 

costs for correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted for inflation 

and regional costs to better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal 

opportunity to participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, 

modification of policies, practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the 

relocation of a program from an inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be 

recommended to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility 

to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route be 

provided within the boundary of the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier or in 

some cases modify to the greatest extent possible.

Site Accessibility Improvements (2010-2021): tennis court development including accessible connecting walks and an accessible drinking fountain (2010). 

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

WM.3 316

The asphalt 

walkway heading 

north from the 

concrete landing 

has a cross slope 

too steep at 2.6% to 

3.7% for 35'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $                1,050.00 2021-2025

WM.4 337

Ramp into the 5-12 

year old playground 

is too steep at 

16.4%. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 
1

Park 

District
 $                1,450.00 2021-2025

WM.5 324

An airplane touch 

board is mounted 

too high at 39" to 

70". 

New 

Playground 

Standards & 

New ADAAG 

Standards 

1008.4.2 

Playground 

Recommendations: 

Lower this board or 

provide a second similar 

board at 18" to 40" for 

ages 5 to 8 and 16" to 44" 

for ages 9 to 12.

2
Park 

District
 $                   150.00 2021-2025

WM.6 324

The chin up bar is at 

71 3/4" AFF. 

New 

Playground 

Standards & 

New ADAAG 

Standards 

1008.4.2 

It would be recommended 

to provide a second chin-

up bar at a height at 40" 

for ages 5 to 8 or at 44" 

for ages 9 to 12 with 48" 

be the maximum. 
2

Park 

District
 $                   150.00 2021-2025

WM.7 336

The ramp into the 2-

5 year old 

playground is too 

steep at 15.2%. 

ADAAG 4.7 Provide a curb ramp with 

a running slope no 

steeper than 8.3% and a 

cross slope no steeper 

than 2%. 1
Park 

District
 $                1,450.00 2021-2025

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

WM.8 327

The transfer 

platform is mounted 

too high at 19" AFF. 

Propose Play 

Areas & 

Proposed New 

ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: 

Regrade some 

engineered wood fiber to 

provide a transfer platform 

height between 11" - 18" 

AFF. 

M-2
Park 

District
 $                   100.00 2010

Regraded 

EWF to 

achieve 

compliance. 

Regular 

maintenance 

preformed 

beginning 

2010. 

WM.9 332

The motorcycle 

rocker's seat is too 

high at 26 1/2" AFF. 

New 

Playground 

Standards & 

New ADAAG 

Standards 

1008.4.4 

Playground 

Recommendation: Re-

set the rocker further into 

the ground so the seat 

height is between 11" 

minimum to 24" 

maximum. An height of 

18" AFF is recommended. 

2
Park 

District
 $                   500.00 2021-2025

WM.10 331

The door opening 

into the club house 

is too narrow at 23". 

ADAAG 4.13 Provide a clear opening of 

32" for a wheelchair to be 

able to pass through. 

Option: Remove one of 

the side panels to allow 

for a side transfer on the 

club house seat.

2
Park 

District
 $                   200.00 2021-2025

WM.11 334

The accessible seat 

is mounted too high 

at 25 1/2".

Proposed Play 

Areas Entry 

Points and 

Seats New 

Proposed 

ADAAG 

1008.4.4

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of 

surface material. 

M-2
Park 

District
 $                   100.00 2011-2015

Height 

Adjusted and 

EWF 

maintained 

regularly to 

meet 

compliance.

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 3



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

WM.12 319

The slope at the 

older child/adult 

swing is too steep at 

14.1% at the north 

swing and 1.8% at 

the middle and 

south swings.

Proposed Play 

Areas Entry 

Points and 

Seats New 

Proposed 

ADAAG 1008.2

Swing 

Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide an 

accessible route and 

cross slopes no greater 

than 2% in all directions 

for easier transfer to the 

swing.

M-2
Park 

District
 $                   100.00 2011-2015

Regraded 

EWF to 

achieve 

compliance. 

Regular 

maintenance 

preformed 

beginning 

2010. Rubber 

ware matts 

installed 

2020.

WM.13 345

Four picnic tables 

are provided with 

only one accessible. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 16.5

Picnic Table 

Recommendation:         

Follow Outdoor 

Developed Area Report 

that states 50% of picnic 

tables, but no less than 

one, be of accessible 

design, and 40% of 

accessible design tables 

be connected to an 

accessible route. 

Relocate or purchase an 

accessible picnic table 

($750) and locate it on an 

accessible surface. 

2
Park 

District
 $                   750.00 2021-2025

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

339

340

WM.15 343

The two benches 

together northwest 

of the picnic pavilion 

do not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

It appears that one of the 

benches could be shifted 

over to provide a 

companion seating space 

between the two benches. 

The space should be a 

minimum of 30" wide. 
2

Park 

District
 $                   250.00 2021-2025

Bench 

Recommendation: 

Provide at least 50% but 

no less than one bench to 

have a maximum gap of 2 

1/2" from the back 

support to the rear edge 

of the seat.  Also have the 

seat height between 17" 

to 19" AFF.  (See 

Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum 

of 48" by a minimum of 

30" at one end. And a 

minimum of one armrest 

at the accessible bench. 

Provide an accessible 

bench ($700) on the 

concrete surface and 

along the accessible 

route. 

2

Two benches are 

provided to the west 

of the swings but 

they do not provide 

backs or armrests. 

Park 

District
 $                   700.00 2026-2030

Note: 

Accessible 

benches w/ 

backrests 

are 

available 

flanking the 

park shelter 

to the 

immediate 

west of the 

playground.

WM.14

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 903.5

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 5



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

WM.16 347

A branch on the 

walkway to the two 

benches northwest 

of the picnic shelter 

protrudes out at 65" 

AFF.

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. M-2
Park 

District
 $                   100.00 2010

Pruning 

completed. 

Ongoing 

maintenance 

preformed 

beginning 

2010.

WM.17 348

A branch northwest 

of the picnic pavilion 

protrudes out at 68" 

AFF.

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-2

Park 

District
 $                   100.00 2010

Pruning 

completed. 

Ongoing 

maintenance 

preformed 

beginning 

2010.

WM.+A27:J

2918
349

A branch near the 

southwest bench 

protrudes out at 65" 

AFF.

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head 

space and to the edge of 

the walkway. 
M-1

Park 

District
 $                   100.00 2010

Pruning 

completed. 

Ongoing 

maintenance 

preformed 

beginning 

2010.

WM.19 350

A gap west of the 

picnic pavilions is 

too wide at 3/4" for 

13'.

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $                   500.00 2021-2025

WM.20 351

A gap south of the 

picnic pavilion is too 

wide at 3/4". 

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a 

flush transition or an 

opening no greater than 

1/2'.
1

Park 

District
 $                   250.00 2021-2025

WM.21 352

The concrete 

section of the "Y" 

just to the west of 

the 5-12 year old 

playground has a 

cross slope too 

steep at 2.6% to 

3.7% for 22'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $                1,250.00 2031-2035

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 6



Item # Photo Barrier ADAAG/IAC Solution Priority
By 

Whom
Projected Cost Projected Date

Action 

Taken

WM.22 353

The asphalt section 

of the north "Y" has 

a cross slope too 

steep at 2.6% to 

4.0% for 13'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%. 

1
Park 

District
 $                   400.00 2021-2025

WM.23 354

A section of asphalt 

southeast of the 5-

12 year old 

playground has a 

cross slope too 

steep at 2.6% to 

5.1% for 7'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%.

1
Park 

District
 $                   300.00 2021-2025

WM.24 355

The north asphalt 

walkway from the 5-

12 year old 

playground has a 

cross slope too 

steep at 2.6% to 

4.9% for 64'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%.

1
Park 

District
 $                2,575.00 2021-2025

WM.25 356

The north asphalt 

walkway from the 5-

12 year old 

playground going up 

to the northwest 

curb ramp and at 

the curve has a 

cross slope too 

steep at 2.6% to 

5.8% for 141'.

ADAAG 4.3.7 Remove and regrade 

section to provide a cross 

slope no greater than 2%.

1
Park 

District
 $                6,200.00 2021-2025

Westminster Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 7



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.1

ADAAG 4.3 Replace section of sidewalk 

to provide a smooth 

transition.

1
Park 

District
 $           250.00 2031-2035

WP.2

ADAAG 4.3 Fill in or replace section of 

sidewalk to provide a flush 

transition or an opening no 

greater than 1/2'. 1
Park 

District
 $           250.00 2021-2025

WP.3 38

A branch at about the 

midway point in the east 

walkway protrudes at 62". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head space 

and to the edge of the 

walkway. 
M-1

Park 

District
 $           100.00 2011-2015

Pruning 

completed.  

Regular 

maintenance 

conducted 

beginning 

2010. 

The southeast entrance into 

the playground and at the 

sidewalk has an abrupt 

transition too high at 1" and a 

gap to wide at 1".

Windy Point Park: a medium sized neighborhood park with an extensive walkway around a pond, playground, picnic shelter and benches scatter throughout the park. The park is noted to have 

fishing available but no access is provided to the water. The park has single family residential and apartment buildings on three sides with the I-355 expressway to the west.  

The report uses two different accessibility codes. The Americans with Disabilities Act Accessibility Guidelines (ADAAG) can be down loaded from the Access Board website. The website is 

www.access-board.gov. In addition, the Illinois Accessibility Code (IAC) was also used in this report. This code can be down loaded from the website, www.cbd.state.il.us/IAC. The estimated costs for 

correction of access barriers are taken from the "Means ADA Compliance Pricing Guide 2nd Edition". Each estimated costs for corrective actions have been adjusted for inflation and regional costs to 

better reflect the 2009 expenses in the suburban Chicagoland area. Additional factors may affect the final cost for the barrier removal.

The park district is part of a local government which requires compliance with Title II of the Americans with Disabilities Act (ADA). Changes to the park district would allow for equal opportunity to 

participate in programs and activities, effective communication, and program accessibility. Access of programs and activities can be achieved by removal of physical barriers, modification of policies, 

practices and procedures that discriminate against a person with a disability and relocation to an accessibility facility. In existing facilities, the ADA does allow the relocation of a program from an 

inaccessible facility to an accessible facility until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information.

PLEASE NOTE: Any references for Outdoor Developed Areas, Playgrounds and Recreational Facilities are presently not approved by the Department of Justice. However, it would be recommended 

to follow these standards as "Best Practices" at this point in time. In addition, in existing facilities, the ADA does allow the relocation of a program from an inaccessible facility to an accessible facility 

until all access barriers have been removed. See 28 C.F.R. §35.150(a)(1);(b)(1) for additional information. ADAAG 4.3.2 requires that at least one accessible route be provided within the boundary of 

the site. The reports provide comments on all routes that when upgrades are made in the future modifications can be made to correct the access barrier or in some cases modify to the greatest extent 

possible.

89

Site Accessibility Improvements (2010-2021): NA

Windy Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 1



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.4 40

Most of the south walkway 

has a cross slope too steep 

at 2.6% to 7.9% for 213'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $        9,585.00 2031-2035

WP.5 41

The bench at the southwest 

curve does not provide 

companion seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide a clear floor space of 

a minimum of 48" by a 

minimum of 30" at one end. 

2
Park 

District
 $           300.00 2031-2035

WP.6 42

The walkway heading north 

from the southwest curve 

has a cross slope too steep 

at 2.6% to 4.5% for 63'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $        2,850.00 2031-2035

WP.7 43

About the middle of the west 

walkway has a cross slope 

too steep at 2.6% to 6.2% for 

100'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $        4,500.00 2031-2035

WP.8 1073

The walkway at the bench at 

about the middle of the west 

walkway has a cross slope 

too steep at 2.6% to 4.3% for 

54'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $        3,025.00 2031-2035

Windy Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 2



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.9 44

The bench at about the 

middle of the west walkway 

does not provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide a clear floor space of 

a minimum of 48" by a 

minimum of 30" at one end. 

2
Park 

District
 $           300.00 2031-2035

WP.10 45

The walkway in-between the 

benches has a cross slope 

too steep at 2.6% to 4.1% for 

25'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $        1,125.00 2031-2035

WP.11 46

The maple branch between 

the two benches protrudes 

into the walkway at 64". 

ADAAG 4.4 Trim the branch and/or 

bushes to provide an 80" 

minimum clear head space 

and to the edge of the 

walkway. 
M-1

Park 

District
 $           100.00 2011-2015

Pruning 

completed.  

Regular 

maintenance 

conducted 

beginning 

2010. 

WP.12 47

The cross slope in front of 

the northwest bench has a 

cross slope too steep at 

2.6% to 3.9% for 50'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $        2,250.00 2031-2035

WP.13 48

The bench at the west side 

of the northwest curve does 

not provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide a clear floor space of 

a minimum of 48" by a 

minimum of 30" at one end. 

2
Park 

District
 $           300.00 2031-2035

Windy Point Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.14

The whole north curve has a 

cross slope too steep at 

2.6% to 6.4% for 440'. 

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $      19,800.00 2031-2035

WP.15

No accessible fishing pier or 

route is provided to the 

water. 

Proposed 

Accessible 

Fishing Piers 

and Platforms 

Guidelines and 

Proposed New 

ADAAG 1005

Fishing Pier and Platform 

Recommendation: Provide 

a fishing pier on an 

accessible route with at least 

25% of the railings no higher 

than 34", edge protection 

and clear floor space. Other 

locations maybe a higher 

priority for instillation of an 

accessible fishing pier. 

2
Park 

District
 $        6,000.00 2036-2040

Note: no 

fishing piers 

accessible or 

otherwise are 

currently 

provided at 

this site. 

WP.16 50

The bench at the north side 

of the northwest curve does 

not provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide a clear floor space of 

a minimum of 48" by a 

minimum of 30" at one end. 

It appears that the pad is 

large enough to move the 

bench over to one side.
2

Park 

District
 $           100.00 2031-2035

WP.17 51

The bench at the north side 

of the northeast curve does 

not provide companion 

seating. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide a clear floor space of 

a minimum of 48" by a 

minimum of 30" at one end. 

It appears that the pad is 

large enough to move the 

bench over to one side.
2

Park 

District
 $           100.00 2031-2035

49

Windy Point Park

ACTServices, Inc.

(630) 303-3677

(Revised by WPD, 2021) 4



Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.18 52

The walkway from the 

northeast corner to south 

side of the playground has a 

cross slope too steep at 

2.6% to 6.2% for 345'.

ADAAG 4.3.7 Remove and regrade section 

to provide a cross slope no 

greater than 2%. 

1
Park 

District
 $      15,525.00 2035-2039

WP.19 53

Three picnic tables are 

provided but only one is 

accessible. 

Proposed 

Outdoor 

Developed 

Areas 

Guidelines 16.5

Picnic Table 

Recommendation:          

Relocate or purchase an 

accessible picnic table 

($750) and locate it on the 

accessible surface of the 

picnic pavilion.  

2
Park 

District
 $           750.00 3031-2035

54

55

Four benches are provided 

but located on a very sloped 

surface with the running 

slope for companion seating 

between 5.1% to 5.2%. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide at least 50% of the 

benches to have a maximum 

gap of 2 1/2" from the back 

support to the rear edge of 

the seat.  Also have the seat 

height between 17" to 19" 

AFF.   Provide a clear floor 

space of a minimum of 48" 

by a minimum of 30" at one 

end. And a minimum of one 

armrest at the accessible 

bench. Relocated two 

benches to a surface no 

steeper than 2% in all 

directions or purchase three 

benches and locate them on 

an accessible surface. 

2
Park 

District
 $        1,000.00 WP.20 2031-2035

Windy Point Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

58

59

60

61

62

The ramp into the 2-5 year 

old playground has a running 

slope too steep at 10.8%, a 

1" gap and a drop-off at the 

end of 31.2%. 

ADAAG 4.7 Playground 

Recommendation: Provide 

a curb ramp with a running 

slope no steeper than 8.3% 

and a cross slope no steeper 

than 2%. The ramp should 

be flush with the picnic 

pavilion surface and a 

smooth transition to the 

playground surface. 

1

The ramp into the 2-5 year 

old playground has a running 

slope too steep at 10.8%, a 

1" gap and a drop-off at the 

end of 31.2%. 

 $        1,450.00 
Park 

District

 $        1,450.00 

WP.22

WP.21 2031-2035

ADAAG 4.7 Playground 

Recommendation: Provide 

a curb ramp with a running 

slope no steeper than 8.3% 

and a cross slope no steeper 

than 2%. The ramp should 

be flush with the picnic 

pavilion surface and a 

smooth transition to the 

playground surface. 

1
Park 

District

2031-2035

Windy Point Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

63

64

WP.24 66

The transfer platform is 

mounted to high at 19 1/4".

Propose Play 

Areas & 

Proposed New 

ADAAG 

1008.3.1.2

Transfer Platform 

Recommendation: Regrade 

some engineered wood fiber 

to provide a transfer platform 

height between 11" - 18" 

AFF. 

M-2
Park 

District
 $           100.00 2011-2015

EWF surface 

regraded and 

maintained at 

compliant 

dimension.

73

The older child/adult swings 

are too high off the ground at 

25" AFF and 27 3/4" AFF.

Proposed Play 

Areas Entry 

Points and 

Seats New 

Proposed 

ADAAG 

1008.4.4

Swing Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide a seat 

less than 24". Consider a 

mat under the swing to 

prevent kick-out of surface 

material. An accessible 

swing with a seat would be 

recommended at some 

point.

78

The slopes at the older 

child/adult swings are too 

high at 18.8% and 21.6%. 

Proposed Play 

Areas Entry 

Points and 

Seats New 

Proposed 

ADAAG 1008.2

Swing Recommendation: 

Provide a regular 

maintenance to the play 

surface to provide an 

accessible route and cross 

slopes no greater than 2% in 

all directions for easier 

transfer to the swing.

M-2  $           100.00 
Park 

District
2010-2014

Park 

District
 $        1,450.00 2021-2025

The ramp into the 5-12 year 

old playground has a running 

slope too steep at 11.8% and 

a 3/4" gap.

ADAAG 4.7 Playground 

Recommendation: Provide 

a curb ramp with a running 

slope no steeper than 8.3% 

and a cross slope no steeper 

than 2%. The ramp should 

be flush with the picnic 

pavilion surface and a 

smooth transition to the 

playground surface. 

1

WP.25

WP.23

EWF surface 

regraded and 

maintained at 

compliant 

dimensions. 

Rubber ware 

matts 

installed in 

2020.

Windy Point Park

ACTServices, Inc.

(630) 303-3677
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Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.26 77

Two benches are provided at 

the 2-5 year old playground 

that are of an accessible 

design but are not on an 

accessible route. The bench 

nearest the walkway is 33' 

away. 

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to have 

a maximum gap of 2 1/2" 

from the back support to the 

rear edge of the seat.  Also 

have the seat height 

between 17" to 19" AFF.  

(See Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum of 

48" by a minimum of 30" at 

one end. And a minimum of 

one armrest at the 

accessible bench. Provide a 

pad and accessible route 

($300) to the accessible 

bench nearest the walkway. 

2
Park 

District
 $        1,000.00 2031-2035

81

Three open faces of the 

steps are provided. 

86

Two open faces of the steps 

are provided. 

Playground 

Recommendation: Provide 

a solid piece of material that 

can go the full length of the 

steps to prevent a foot or 

hand from going through. 

Proposed Play 

Area Guidelines 

New ADAAG 

1008.3.2

 $        1,500.00 
Park 

District
2021-2025 `2WP.27
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Item # Photo Barrier ADAAG/IAC Solution Priority By Whom Projected Cost Projected Date
Action 

Taken

WP.28 88

Two benches are provided at 

the 5-12 year old playground 

that are of an accessible 

design but are not on an 

accessible route. The bench 

are 22' from the walkway.

Propose 

Outdoor 

Developed 

Areas 

Guidelines 

16.12 & New 

Proposed 

ADAAG 903.2, 

903.4 and 

903.5

Bench Recommendation: 

Provide at least 50% but no 

less than one bench to have 

a maximum gap of 2 1/2" 

from the back support to the 

rear edge of the seat.  Also 

have the seat height 

between 17" to 19" AFF.  

(See Proposed New ADAAG 

Figure 903.4 Bench Back 

Support). Provide a clear 

floor space of a minimum of 

48" by a minimum of 30" at 

one end. And a minimum of 

one armrest at the 

accessible bench. Provide a 

pad and accessible route 

between the benches.

2
Park 

District
 $           675.00 2031-2035

Windy Point Park

ACTServices, Inc.
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